

Schedule of Title I Hardware Implementation

	Number of Desktop PCs Purchased	Inventoried	Delivered	Room No./s	Expected Date of Installation/Setup	Cabled/Wireless	Comments
Alta Vista	25	X	X	Rm 200	Complete	Cabled	
Aoy	25	X	X	?			
Barron	25	X		Rm 801	waiting delivery	Cabled	Sergio Porras to provide dist. Info
Beall	25	X	X	Rm 37	Complete		
Bliss	25	X	X	Rm 29	TBD	Wireless	pending electrical
Bond	25	X		Rm 217	waiting delivery		
Bonham	25	X	X	Computer Lab	Complete	Cabled	Existing Lab
Bradley	25	X		Rm 208	waiting delivery	Cabled	rm 208 tentative
Burleson	25	X	X	Math Coaches Room			
Burnet	25	X	X	Computer Lab	week of 4/5/10	Cabled	
Cielo Vista	25	X	X	Computer Lab in Annex Bldg	Complete	Cabled	Existing Lab
Clendenin	25	X		Rm 306	waiting delivery	Wireless	pending electrical also
Coldwell	25	X		?	waiting delivery	Wireless	pending electrical also
Collins	24	X	X	Existing computer lab	Week of 3/29/10	Cabled	
Cooley	25	X	X	Rm 101			
Crockett	48	X		101,203,204,207,208,301-305,307,308,309,312,313,315,316,402,403,Girls and Boys PE, Ala Brockhoff, Test rm, Bea Garza, 404,407,501			1-2 computers per room
Crosby	25	X		Rm 10B computer lab	Pending delivery/inventory	Cabled	tables in fair/weak condition
Douglass	25	X	X	?			
Dowell	25	X	X	Rm 10	pending Access Points	Wireless	leaking roof
Fannin	28	X	X	AV Room	Week of 3/29/10		
Green	25	X		Rm 94	Week of 3/22/10	Cabled	Existing Lab
Guerrero	25	X	X	Computer Lab	Complete		
Hart	25	X	X	Rm 18			
Hawkins	25	X		?	waiting delivery	Wireless	
Houston	25	X	X	?	Complete		
Hughey	25	X		Rm 23	Pending arrival of Wireless Access Point and Wireless NIC cards week of 4/12/10	Wireless	May need electrical?
Johnson	25	X		Computer Lab	Week of 3/22/10	Cabled	Existing Lab
Lamar	25	X	X	?	Complete		
Lee	25	X	X	Room 20 Computer Lab	Week of 3/29/10	Cabled	
Logan	25	X	X	Room 22	Week of 3/29/10	Cabled	
Macarthur	27			Campus has not decided where to place	Pending delivery/inventory		
Mesita	25	X		Rm 207 (10), admin Conf rm (15)			
Milam	25			Rm 18	Week of 3/22/10	Cabled	Waiting on delivery/inventory and Scitech image
Moreno	25	X	X	Rm 107	Complete		

Schedule of Title I Hardware Implementation

Moye	25	X	X	D9	Pending arrival of access points	Wireless	
Newman	25			Rm 118	waiting delivery	?	
Nixon	25			Rm D8	waiting delivery	Cabled	Mr. Severa-contact
Park	25	X	X	Rm 203	week of 4/5/10	Cabled	
Putnam	25	X	X	Rm 16	Complete	Cabled	Existing Lab
Roberts	25	X	X	Rm A-5	Complete	Cabled	
Rusk	20	X	X	Rm 38	Complete	Cabled	four desktops went to classrooms
Schuster	25	X	X	Rm 18	Week of 3/29/10	Cabled	
Stanton	25	X	X	Computer Lab #5	Pending arrival of access points	Wireless	possible linksys solution
Travis	25			Rm 104	Pending wireless access point, delivery of PCs	Wireless	Need power
Vilas	40			?	waiting delivery		
Western Hills	35	X	X	Rm 201	After Telpas testing per school's request	Cabled	Existing Computer Lab
Whitaker	25			Rm F-3	Pending arrival of access points	Wireless	
Zach White	25	X	X	Rm 100	Pending arrival of furniture	Cabled	Existing Computer Lab
Zavala	25				waiting delivery		
ES Total	1272						
Guillen	20			Humanities	on back order		
Bassett	30				on back order		
Richardson	30				on back order		
MS Total	60						
Jefferson	34	X	X				
HS Total	34						
MS Total	60						
ES Total	1272						
Total	1366						