

Network Wireless System Upgrade Schedule for Erate Funding 2012

Site	Tentative week scheduled for Upgrade	Status
AOY ELEMENTARY SCHOOL	TBA-before March	Equipment ordered, partial shipment
ALTA VISTA ELEMENTARY SCHOOL	TBA	In design review
ARMENDARIZ MIDDLE SCHOOL	TBA	early design development
AUSTIN HIGH SCHOOL	TBA	In design review
BASSETT MIDDLE SCHOOL	TBA	In design review
BEALL ELEMENTARY SCHOOL	TBA	early design development
BONHAM ELEMENTARY SCHOOL	TBA	early design development
BOWIE HIGH SCHOOL	TBA-before March	Equipment ordered, partial shipment
BURLESON ELEMENTARY SCHOOL	TBA	early design development
BURNET ELEMENTARY SCHOOL	TBA	early design development
CANYON HILLS MIDDLE SCHOOL	TBA	early design development
CHARLES MIDDLE SCHOOL	TBA	early design development
CLARDY ELEMENTARY SCHOOL	TBA	early design development
CLENDENIN ELEMENTARY SCHOOL	TBA	In design review
COLDWELL ELEM-INTER SCHOOL	TBA	In design review
COLLINS ELEMENTARY SCHOOL	TBA	early design development
COOLEY ELEMENTARY SCHOOL	TBA	early design development
CROCKETT ELEM & INTER SCHOOL	TBA	In design review
CROSBY ELEMENTARY SCHOOL	TBA	early design development
DOUGLASS ELEMENTARY SCHOOL	TBA	early design development
DOWELL ELEMENTARY SCHOOL	TBA	early design development
FANNIN ELEMENTARY SCHOOL	TBA	early design development
GUILLEN MIDDLE SCHOOL	TBA-before March	Equipment ordered, partial shipment
HART ELEMENTARY SCHOOL-in Construction	TBA	early design development
HAWKINS ELEMENTARY SCHOOL	TBA	early design development
HENDERSON MIDDLE SCHOOL	TBA	early design development
HILLSIDE ELEMENTARY SCHOOL	TBA	early design development
HUGHEY ELEMENTARY SCHOOL	TBA	early design development
IRVIN HIGH SCHOOL	TBA	In design review
JEFFERSON HIGH SCHOOL	TBA	early design development
JOHNSON ELEMENTARY SCHOOL	TBA	early design development
LAFARELLE MS	TBA	early design development
LAMAR ELEMENTARY SCHOOL	TBA	early design development
LEE ELEMENTARY SCHOOL	TBA	early design development
LOGAN ELEMENTARY SCHOOL	TBA	early design development
MAGOFFIN MIDDLE SCHOOL	TBA	early design development
MORENO ELEMENTARY SCHOOL	TBA	early design development
MOYE ELEMENTARY SCHOOL	TBA	early design development
NEWMAN ELEMENTARY SCHOOL	TBA	early design development
PUTNAM ELEMENTARY SCHOOL	TBA	early design development

Network Wireless System Upgrade Schedule for Erate Funding 2012

Site	Tentative week scheduled for Upgrade	Status
RAYMOND L TELLES ACADEMY	TBA	early design development
ROBERTS ELEMENTARY SCHOOL	TBA	early design development
RUSK ELEMENTARY SCHOOL	TBA	In design review
SCHUSTER ELEMENTARY SCHOOL	TBA	early design development
STANTON ELEMENTARY SCHOOL	TBA	early design development
TERRACE HILLS MIDDLE SCHOOL	TBA	early design development
TRAVIS ELEMENTARY SCHOOL	TBA	early design development
VILAS ELEMENTARY SCHOOL	TBA	early design development
WHITAKER ELEMENTARY SCHOOL	TBA	early design development
WIGGS MIDDLE SCHOOL	TBA	early design development
ZAVALA ELEMENTARY SCHOOL	TBA	early design development
Phases defined:		
Phase I: early design development--walk-thrus complete, determination of power/cabling/drops		
Phase II: design review--approval of all equipment listed and costs prior to PO being issued		
Phase III: PO issued		
Phase IV: Equipment on order and shipped		
Phase V: Staging and configuration of network equipment by contractor		
Phase VI: Installation in progress		
Phase VII: Completion and final acceptance		