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Executive Summary

Executive Summary

2016 Bond Original Budget: $668,695,577

Current Budget with Carry-Over from 2007 Bond: $704,500,567

Program Description

Jacobs is providing Program Management Services inclusive of design coordination, budget and cost control, program scheduling, construction and oversight for the 

El Paso Independent School District's 2016 Bond Program.  The 2016 Bond Program includes 17 Major Projects (16 of which are managed by Jacobs), Technology 

Upgrades, Safety Upgrades, Athletics & Playground Upgrades, and Transportation Purchases. The following is the 2016 $668.7 Million Bond Program Summary 

Budget:

Budget Changes

In addition to the 2016 bond funds described above, EPISD has transferred available 2007 Bond Funds for Andress High School ($10.2M) and Irvin High School 

($25.6M) into Jacobs’ management scope of work in order to maximize the effectiveness of those dollars in a cohesive plan for each of those campuses.

To facilitate management of the bond implementing proven best practices for budget management, 5% of each project has been transferred to a program level 

contingency that will be utilized as needed to cover unexpected overages at any of (and only) the bond 2016 campuses. Jacobs’ PM fee has also been transferred 

out of each project on a pro-rata basis.

Program Status

The Board approved the proposals of all ten architectural firms in May 2017 and all contracts have been executed with the District. All projects are in the Schematic 

Design Phase. Currently the Architects are incorporating aspects of 21st Century Design into their design including larger classrooms, teacher spaces, student 

collaboration areas, upgraded technology, athletic improvements, and new security abilities for staff to control access. Methods of delivery are being formalized 

and multiple community meetings have been conducted. Efforts are underway to promote the program with the contracting community to provide comprehensive 

pricing for the projects. Seven schools are currently in the Design Development Phase while the remaining 10 are in the Schematic Design Phase.

Schedule

The EPISD Bond Program is currently on schedule and is anticipated to complete all projects within 5 years (Spring of 2022).

Report Date: 12/31/2017

El Paso ISD Bond Program

Program Manager: Jacobs

District Bond 2016 $668,695,577
Jacobs Project Management Co. $599,707,739

New Facilities/Additions $325,083,934

Comprehensive Renovations $274,623,805

Managed by EPISD $68,987,838
Crockett ES Renovations $11,101,143

Technology $16,605,000

Safety Project - Perimeter Security $750,400

Athletic Projects $32,059,000

Transportation $8,472,295
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Program	Report	By	Project	Status

2016	Bond	Program

Report	Date:	12/31/2017

Pre-Design 90.2%

District-Managed 9.8%

Total: 100.0%

Value of Projects By Phase

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted 
Additional 

Commitments

Projected 
Commitments 

Original Project 
Budget

 Budget Changes  % 
Expended

$ 7,239,119$ 0$ 635,512,729$ 588,755,737$ 46,756,992$ 635,512,729$ 35,804,990$ 599,707,739Pre-Design 1.14%

$ 13,453,116$ 0$ 68,987,838$ 50,434,524$ 18,553,314$ 68,987,838$ 0$ 68,987,838District-Managed 19.50%

Grand Totals: $ 704,500,567 $ 0$ 704,500,567 $ 20,692,235$ 65,310,305 $ 639,190,262$ 35,804,990$ 668,695,577 2.94%

Program	Report	By	Project	Status
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Program	Report	By	Schools
2016	Bond	Program

Report	Date:	12/31/2017

Athletic	Projects

Comprehensive	Renovations

New	Facilities/Additions

Program

Safety	Project

Technology

Transportation

Value of Projects by Type
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Program Budget/Cost Status

Current Budget                  Commitments                  Cost To Date

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted
Additional 

Commitments 

Projected 
Commitments 

Original Budget  Budget 
Changes

 % 
Expended

New Facilities/Additions

$ 0$ 19,179,637 $ 19,179,637 $ 154,000$ 1,144,436 $ 18,035,201$ 0$ 19,179,637Bradley / Fannin ES 0.80%

$ 0$ 28,300,983 $ 28,300,983 $ 134,603$ 1,536,712 $ 26,764,271$ 0$ 28,300,983Dowell / Schuster / Crosby ES 0.48%

$ 0$ 39,118,352 $ 39,118,352 $ 108,387$ 1,999,278 $ 37,119,074$ 0$ 39,118,352Henderson / Clardy PK-8 0.28%

$ 0$ 48,670,313 $ 48,670,313 $ 325,383$ 2,322,468 $ 46,347,845$ 0$ 48,670,313Hughey / Ross PK-8 0.67%

$ 0$ 44,179,303 $ 44,179,303 $ 291,498$ 2,283,710 $ 41,895,593$ 0$ 44,179,303Lincoln / Roberts / Bond PK-8 0.66%

$ 0$ 18,360,458 $ 18,360,458 $ 0$ 1,008,671 $ 17,351,787$ 0$ 18,360,458MacArthur / Bonham PK-8 0.00%

$ 0$ 35,145,245 $ 35,145,245 $ 114,750$ 1,881,200 $ 33,264,045$ 0$ 35,145,245Morehead / Johnson PK-8 0.33%

$ 0$ 31,990,177 $ 31,990,177 $ 37,525$ 1,596,619 $ 30,393,558$ 0$ 31,990,177Northeast MS 0.12%

$ 0$ 35,374,762 $ 35,374,762 $ 91,750$ 1,897,435 $ 33,477,327$ 0$ 35,374,762Terrace Hills / Collins PK-8 0.26%

$ 1,257,895$ 0$ 300,319,230$ 284,648,700$ 15,670,530$ 300,319,230$ 0$ 300,319,230New Facilities/Additions 0.42%

Comprehensive Renovations

$ 0$ 31,742,122 $ 31,742,122 $ 395,184$ 2,099,346 $ 29,642,776$ 10,210,590$ 21,531,532Andress High School 1.24%

$ 0$ 29,638,291 $ 29,638,291 $ 100,680$ 1,472,633 $ 28,165,658$ 0$ 29,638,291Austin High School 0.34%

$ 0$ 52,457,349 $ 52,457,349 $ 472,349$ 2,822,009 $ 49,635,340$ 0$ 52,457,349Burges High School 0.90%

$ 0$ 68,257,215 $ 68,257,215 $ 337,163$ 3,339,894 $ 64,917,321$ 0$ 68,257,215Coronado High School 0.49%

$ 0$ 11,101,143 $ 11,101,143 $ 151,875$ 675,000 $ 10,426,143$ 0$ 11,101,143Crockett ES Renovations 1.37%

$ 0$ 19,478,383 $ 19,478,383 $ 229,698$ 1,179,485 $ 18,298,898$ 0$ 19,478,383El Paso High School 1.18%

$ 0$ 51,322,165 $ 51,322,165 $ 340,039$ 2,688,539 $ 48,633,626$ 25,594,400$ 25,727,765Irvin High School 0.66%

$ 0$ 36,612,588 $ 36,612,588 $ 176,056$ 1,784,556 $ 34,828,032$ 0$ 36,612,588Jefferson / Silva High School 0.48%

$ 2,203,044$ 0$ 300,609,256$ 284,547,794$ 16,061,462$ 300,609,256$ 35,804,990$ 264,804,266Comprehensive Renovations 0.73%

$ 3,930,055$ 0$ 45,685,386$ 29,985,386$ 15,700,000$ 45,685,386$ 0$ 45,685,386Program 8.60%

$ 7,483,006$ 0$ 16,605,000$ 8,613,629$ 7,991,371$ 16,605,000$ 0$ 16,605,000Technology 45.06%

$ 4,214,676$ 0$ 32,059,000$ 26,029,009$ 6,029,991$ 32,059,000$ 0$ 32,059,000Athletic Projects 13.15%

$ 1,603,559$ 0$ 8,472,295$ 4,615,344$ 3,856,951$ 8,472,295$ 0$ 8,472,295Transportation 18.93%

$ 0$ 0$ 750,400$ 750,400$ 0$ 750,400$ 0$ 750,400Safety Project 0.00%

$ 20,692,235$ 0$ 704,500,567$ 639,190,262$ 65,310,305$ 704,500,567$ 35,804,990$ 668,695,577Grand Totals: 2.94%

Program	Report	By	Schools Page 5 of 22



 

Project Summary

Bradley / Fannin ES
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

May-17 May-18 May-19 May-20 May-21

331

331

75

75

664

664

63

63

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 15,361,981 $ 15,361,981 $ 15,361,981 $ 0 $ 0 Construction $0 $15,361,981  0.00%

$ 1,144,436 $ 1,540,423 $ 395,987 $ 1,540,423 $ 0 $ 154,000 Design $0 $1,540,423  10.00%

$ 0 $ 1,536,198 $ 1,536,198 $ 1,536,198 $ 0 $ 0 Equipment $0 $1,536,198  0.00%

$ 0 $ 741,035 $ 741,035 $ 741,035 $ 0 $ 0 Miscellaneous $0 $741,035  0.00%

$ 154,000 $ 0 $ 19,179,637 $ 18,035,201 $ 1,144,436 $ 19,179,637 $0 $19,179,637  Bradley / Fannin ES Totals:  0.80%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Fannin ES will consolidate to the Bradley site (Capacity 1000)

1. New building with classrooms, library, gym, and admin

2. Major renovations in existing Admin/Library area

3. Minor renovations in other existing areas

4. New roofing on existing building

6. Refrigerated air in existing building

STATUS (ARCHITECT: ERO Architects) 

>Completing design development

$19,180K $19,180K

$154K
Current Budget                          Projected Cost                         Cost To date      

17.612 - Bradley / Fannin ES Page 6 of 22



 

Project Summary

Dowell / Schuster / Crosby ES
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Aug-17 Aug-18 Aug-19 Aug-20

330

330

71

71

801

801

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 22,678,213 $ 22,678,213 $ 22,678,213 $ 0 $ 0 Construction $0 $22,678,213  0.00%

$ 1,536,712 $ 2,157,264 $ 620,552 $ 2,157,264 $ 0 $ 134,603 Design $0 $2,157,264  6.24%

$ 0 $ 2,267,821 $ 2,267,821 $ 2,267,821 $ 0 $ 0 Equipment $0 $2,267,821  0.00%

$ 0 $ 1,197,685 $ 1,197,685 $ 1,197,685 $ 0 $ 0 Miscellaneous $0 $1,197,685  0.00%

$ 134,603 $ 0 $ 28,300,983 $ 26,764,271 $ 1,536,712 $ 28,300,983 $0 $28,300,983  Dowell / Schuster / Crosby ES Totals:  0.48%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Schuster ES & Crosby ES will consolidate to the Dowell ES site 

(Capacity 900)

1.  New Elementary School with 21st Century nvironments located on 

Dowell property

STATUS (ARCHITECT: Vigil & Associates)

>Completing design development

$28,301K $28,301K

$135K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

Henderson / Clardy PK-8
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Jun-17 Jun-18 Jun-19 Jun-20

330

330

101

101

873

873

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 31,476,333 $ 31,476,333 $ 31,476,333 $ 0 $ 0 Construction $0 $31,476,333  0.00%

$ 1,999,278 $ 2,994,187 $ 994,909 $ 2,994,187 $ 0 $ 108,387 Design $0 $2,994,187  3.62%

$ 0 $ 3,147,634 $ 3,147,634 $ 3,147,634 $ 0 $ 0 Equipment $0 $3,147,634  0.00%

$ 0 $ 1,500,198 $ 1,500,198 $ 1,500,198 $ 0 $ 0 Miscellaneous $0 $1,500,198  0.00%

$ 108,387 $ 0 $ 39,118,352 $ 37,119,074 $ 1,999,278 $ 39,118,352 $0 $39,118,352  Henderson / Clardy PK-8 Totals:  0.28%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE:  Clardy Elem.consolidating to a PK-8 Campus at the Henderson 

Site (Capacity 1250)

1.  New 2-story 21st century classroom and gym addition will be 

constructed

2.  Extensive Renovations of existing campus to 21st century 

standards

3.  Selective demolition of the existing campus

STATUS (ARCHITECT: Mijares-Mora)

>Completing design development

$39,118K $39,118K

$108K
Current Budget                          Projected Cost                         Cost To date      

17.613 - Henderson / Clardy PK-8 Page 8 of 22



 

Project Summary

Hughey / Ross PK-8
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Jul-17 Jul-18 Jul-19 Jul-20 Jul-21

330

330

82

82

1,223

1,223

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 39,394,424 $ 39,394,424 $ 39,394,424 $ 0 $ 0 Construction $0 $39,394,424  0.00%

$ 2,322,468 $ 3,544,514 $ 1,222,046 $ 3,544,514 $ 0 $ 325,383 Design $0 $3,544,514  9.18%

$ 0 $ 3,939,443 $ 3,939,443 $ 3,939,443 $ 0 $ 0 Equipment $0 $3,939,443  0.00%

$ 0 $ 1,791,932 $ 1,791,932 $ 1,791,932 $ 0 $ 0 Miscellaneous $0 $1,791,932  0.00%

$ 325,383 $ 0 $ 48,670,313 $ 46,347,845 $ 2,322,468 $ 48,670,313 $0 $48,670,313  Hughey / Ross PK-8 Totals:  0.67%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Ross to Consolidate to the Hughey Campus (Capacity 1700)

1.  The existing Hughey Elementary will be renovated to 21st Century 

Learning Environments

2.  A new 2-story building to include admin, 21st century classrooms, 

and a gym addition

3.  New sports fields, parking and drop offs

STATUS  (ARCHITECT: Wright and Dalbin)

>Completing schematic design

$48,670K $48,670K

$325K
Current Budget                          Projected Cost                         Cost To date      

17.620 - Hughey/Ross PK-8 Page 9 of 22



 

Project Summary

Lincoln / Roberts / Bond PK-8
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Aug-17 Aug-18 Aug-19 Aug-20 Aug-21

331

331

74

74

1,159

1,159

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 35,649,241 $ 35,649,241 $ 35,649,241 $ 0 $ 0 Construction $0 $35,649,241  0.00%

$ 2,283,710 $ 3,207,541 $ 923,831 $ 3,207,541 $ 0 $ 291,498 Design $0 $3,207,541  9.09%

$ 0 $ 3,564,924 $ 3,564,924 $ 3,564,924 $ 0 $ 0 Equipment $0 $3,564,924  0.00%

$ 0 $ 1,757,597 $ 1,757,597 $ 1,757,597 $ 0 $ 0 Miscellaneous $0 $1,757,597  0.00%

$ 291,498 $ 0 $ 44,179,303 $ 41,895,593 $ 2,283,710 $ 44,179,303 $0 $44,179,303  Lincoln / Roberts / Bond PK-8 Totals:  0.66%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Roberts ES & Bond ES will consolidate to a PK-8 campus at the 

Lincoln site (Capacity 1500)

1.  New 2 story Building with admin, 21st century classroom, and a 

gym addition

2.  Extensive renovations to existing gym and existing classrooms

3.  Demolition of portions of the existing campus

STATUS (ARCHITECT: GA Architecture)

>Completing schematic design

$44,179K $44,179K

$291K
Current Budget                          Projected Cost                         Cost To date      

17.614 - Lincoln / Roberts / Bond PK-8 Page 10 of 22



 

Project Summary

MacArthur / Bonham PK-8
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Sep-17 Sep-18 Sep-19 Sep-20 Sep-21

330

330

95

95

1,044

1,044

63

63

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 13,838,046 $ 13,838,046 $ 13,838,046 $ 0 $ 0 Construction $0 $13,838,046  0.00%

$ 1,008,671 $ 1,387,610 $ 378,939 $ 1,387,610 $ 0 $ 0 Design $0 $1,387,610  0.00%

$ 0 $ 1,383,805 $ 1,383,805 $ 1,383,805 $ 0 $ 0 Equipment $0 $1,383,805  0.00%

$ 0 $ 1,750,997 $ 1,750,997 $ 1,750,997 $ 0 $ 0 Miscellaneous $0 $1,750,997  0.00%

$ 0 $ 0 $ 18,360,458 $ 17,351,787 $ 1,008,671 $ 18,360,458 $0 $18,360,458  MacArthur / Bonham PK-8 Totals:  0.00%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Bonham ES will consolidate to a PK-8 campus at the 

MacArthur site (Capacity 1200)

1.  New classroom building and major renovations in Fine Arts

2.  Minor renovations will occur in remainder of the existing 

MacArthur campus

3.  New classroom building will be added to accommodate expanded 

student population 

STATUS (ARCHITECT: Mijares-Mora)

>Completing schematic design

$18,360K $18,360K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.615 - MacArthur / Bonham PK-8 Page 11 of 22



 

Project Summary

Morehead / Johnson PK-8
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Aug-17 Aug-18 Aug-19 Aug-20 Aug-21

330

330

104

104

1,058

1,058

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 28,169,698 $ 28,169,698 $ 28,169,698 $ 0 $ 0 Construction $0 $28,169,698  0.00%

$ 1,881,200 $ 2,679,643 $ 798,443 $ 2,679,643 $ 0 $ 114,750 Design $0 $2,679,643  4.28%

$ 0 $ 2,816,969 $ 2,816,969 $ 2,816,969 $ 0 $ 0 Equipment $0 $2,816,969  0.00%

$ 0 $ 1,478,935 $ 1,478,935 $ 1,478,935 $ 0 $ 0 Miscellaneous $0 $1,478,935  0.00%

$ 114,750 $ 0 $ 35,145,245 $ 33,264,045 $ 1,881,200 $ 35,145,245 $0 $35,145,245  Morehead / Johnson PK-8 Totals:  0.33%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Morehead MS will consolidate to the Johnson site. (Capacity 

1200)

1.  New Building with an new admin, 21st century classrooms, and 

gym addition

2.  Major renovations in kitchen/cafeteria, administration, 

classrooms, and fine arts

3.  Minor renovations in remaining classrooms

STATUS (ARCHITECT: ASA Architects)

>Completing schematic design

$35,145K $35,145K

$115K
Current Budget                          Projected Cost                         Cost To date      

17.616 - Morehead / Johnson PK-8 Page 12 of 22



 

Project Summary

Northeast MS
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

May-17 May-18 May-19 May-20

342

390

96

96

686

686

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 25,698,007 $ 25,698,007 $ 25,698,007 $ 0 $ 0 Construction $0 $25,698,007  0.00%

$ 1,596,619 $ 2,444,522 $ 847,903 $ 2,444,522 $ 0 $ 37,525 Design $0 $2,444,522  1.54%

$ 0 $ 2,569,800 $ 2,569,800 $ 2,569,800 $ 0 $ 0 Equipment $0 $2,569,800  0.00%

$ 0 $ 1,277,848 $ 1,277,848 $ 1,277,848 $ 0 $ 0 Miscellaneous $0 $1,277,848  0.00%

$ 37,525 $ 0 $ 31,990,177 $ 30,393,558 $ 1,596,619 $ 31,990,177 $0 $31,990,177  Northeast MS Totals:  0.12%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Construction of a new middle school campus (Capacity 1000)

1.  Campus shall include new administrative spaces, athletic space, 

performing arts

2.  Completing traffic study, environmental study and master planning

STATUS (ARCHITECT: PBK Architects)

>Programming has begun.
$31,990K $31,990K

$38K
Current Budget                          Projected Cost                         Cost To date      

17.619 - Northeast Middle School Page 13 of 22



 

Project Summary

Terrace Hills / Collins PK-8
New Facilities/Additions

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Sep-17 Sep-18 Sep-19 Sep-20 Sep-21

330

330

103

103

1,136

1,136

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 28,438,616 $ 28,438,616 $ 28,438,616 $ 0 $ 0 Construction $0 $28,438,616  0.00%

$ 1,897,435 $ 2,705,224 $ 807,789 $ 2,705,224 $ 0 $ 91,750 Design $0 $2,705,224  3.39%

$ 0 $ 2,843,862 $ 2,843,862 $ 2,843,862 $ 0 $ 0 Equipment $0 $2,843,862  0.00%

$ 0 $ 1,387,060 $ 1,387,060 $ 1,387,060 $ 0 $ 0 Miscellaneous $0 $1,387,060  0.00%

$ 91,750 $ 0 $ 35,374,762 $ 33,477,327 $ 1,897,435 $ 35,374,762 $0 $35,374,762  Terrace Hills / Collins PK-8 Totals:  0.26%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: Collins ES will consolidate to the Terrace Hills Site (Capacity 

1100)

1.  New 2-story building with admin and 21st century classrooms

2.  New fine arts and support spaces

3.  Renovations to main building, cafeteria, dining, and the library

4.  New outdoor spaces, drop offs, and parking

STATUS (ARCHITECT: Dekker/Perich/Sabatini)

>Completing schematic design
$35,375K $35,375K

$92K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

Andress High School
Comprehensive Renovations

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

May-17 May-18 May-19 May-20 May-21

329

329

112

112

950

950

63

63

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 99,083 $ 24,708,613 $ 24,609,530 $ 24,708,613 $ 0 $ 0 Construction $8,264,661 $16,443,952  0.00%

$ 2,000,264 $ 2,350,407 $ 350,143 $ 2,350,407 $ 0 $ 395,184 Design $786,176 $1,564,231  16.81%

$ 0 $ 2,470,861 $ 2,470,861 $ 2,470,861 $ 0 $ 0 Equipment $826,466 $1,644,395  0.00%

$ 0 $ 2,212,241 $ 2,212,241 $ 2,212,241 $ 0 $ 0 Miscellaneous $333,287 $1,878,954  0.00%

$ 395,184 $ 0 $ 31,742,122 $ 29,642,776 $ 2,099,346 $ 31,742,122 $10,210,590 $21,531,532  Andress High School Totals:  1.24%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: New Fine Arts Building with a 499 seat auditorium, Field 

House, and renovations (Capacity 1700)

1.  Building a new Fine Arts, field house

2.  New Hydronic Loop Piping for increased cooling and heating

3.  Minor renovations to Building A, B, C , D, E

4.  New courtyard and amphitheater

STATUS (ARCHITECT: ERO Architects)

>Completing design development

$31,742K $31,742K

$395K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

Austin High School
Comprehensive Renovations

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Apr-17 Apr-18 Apr-19 Apr-20

330

330

82

82

703

703

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 22,855,990 $ 22,855,990 $ 22,855,990 $ 0 $ 0 Construction $0 $22,855,990  0.00%

$ 1,472,633 $ 2,174,175 $ 701,542 $ 2,174,175 $ 0 $ 100,680 Design $0 $2,174,175  4.63%

$ 0 $ 2,285,599 $ 2,285,599 $ 2,285,599 $ 0 $ 0 Equipment $0 $2,285,599  0.00%

$ 0 $ 2,322,527 $ 2,322,527 $ 2,322,527 $ 0 $ 0 Miscellaneous $0 $2,322,527  0.00%

$ 100,680 $ 0 $ 29,638,291 $ 28,165,658 $ 1,472,633 $ 29,638,291 $0 $29,638,291  Austin High School Totals:  0.34%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: New Performing Arts Building with renovations in other 

buildings (Capacity 1500)

1. New Fine Arts building to include 

2. Major and minor renovations in Buildings A, B, C, D, and E

3. New refrigerated air in most buildings

4. New roofing on most buildings

5. Upgrades to electrical and plumbing in most buildings

6. New fire sprinklers in corridors of buildings

STATUS (ARCHITECT: Wright and Dalbin)

>Completing design development

$29,638K $29,638K

$101K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

Burges High School
Comprehensive Renovations

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Apr-17 Apr-18 Apr-19 Apr-20 Apr-21

331

331

112

112

1,219

1,219

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 42,438,471 $ 42,438,471 $ 42,438,471 $ 0 $ 0 Construction $0 $42,438,471  0.00%

$ 2,821,259 $ 3,818,401 $ 997,142 $ 3,818,401 $ 0 $ 471,599 Design $0 $3,818,401  12.35%

$ 0 $ 4,243,847 $ 4,243,847 $ 4,243,847 $ 0 $ 0 Equipment $0 $4,243,847  0.00%

$ 750 $ 1,956,630 $ 1,955,880 $ 1,956,630 $ 0 $ 750 Miscellaneous $0 $1,956,630  0.04%

$ 472,349 $ 0 $ 52,457,349 $ 49,635,340 $ 2,822,009 $ 52,457,349 $0 $52,457,349  Burges High School Totals:  0.90%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: New Buildings with classrooms, fine arts, admin, courtyards, 

and parking (Capacity 1500)

1. New 2 story building (B) with classrooms

2. New 1 story building (C) with classrooms

3. New Fine arts and Theater with choir, band and orchestra

4. New Administration building

5. New courtyard and sitework

6. Renovations to Buildings A and D and canopies to remove utilities 

and refresh.

STATUS (ARCHITECT: MNK Architects)

>Completing design development

$52,457K $52,457K

$472K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

Coronado High School
Comprehensive Renovations

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Apr-17 Apr-18 Apr-19 Apr-20 Apr-21

338

338

101

101

1,220

1,220

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 55,366,814 $ 55,366,814 $ 55,366,814 $ 0 $ 0 Construction $0 $55,366,814  0.00%

$ 3,339,144 $ 4,839,059 $ 1,499,915 $ 4,839,059 $ 0 $ 336,413 Design $0 $4,839,059  6.95%

$ 0 $ 5,536,681 $ 5,536,681 $ 5,536,681 $ 0 $ 0 Equipment $0 $5,536,681  0.00%

$ 750 $ 2,514,661 $ 2,513,911 $ 2,514,661 $ 0 $ 750 Miscellaneous $0 $2,514,661  0.03%

$ 337,163 $ 0 $ 68,257,215 $ 64,917,321 $ 3,339,894 $ 68,257,215 $0 $68,257,215  Coronado High School Totals:  0.49%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: New 3 story classroom building with admin (Capacity 2800)

1. New 3 story classroom building and administration area

2. New hydronic piping and pluming lines in courtyard to all buildings

3. New fieldhouse for outdoor sports

4. New weightroom

5. Minor renovations to existing gym

6. Minor renovations to Library restrooms

STATUS (ARCHITECT: Parkhill, Smith , and Cooper)

>Completing schematic design

$68,257K $68,257K

$337K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

El Paso High School
Comprehensive Renovations

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

May-17 May-18 May-19 May-20

310

17

83

82

742

742

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 15,100,410 $ 15,100,410 $ 15,100,410 $ 0 $ 0 Construction $0 $15,100,410  0.00%

$ 1,179,485 $ 1,514,193 $ 334,708 $ 1,514,193 $ 0 $ 229,698 Design $0 $1,514,193  15.17%

$ 0 $ 1,510,041 $ 1,510,041 $ 1,510,041 $ 0 $ 0 Equipment $0 $1,510,041  0.00%

$ 0 $ 1,353,739 $ 1,353,739 $ 1,353,739 $ 0 $ 0 Miscellaneous $0 $1,353,739  0.00%

$ 229,698 $ 0 $ 19,478,383 $ 18,298,898 $ 1,179,485 $ 19,478,383 $0 $19,478,383  El Paso High School Totals:  1.18%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: New Fine Arts Building and Renovations (Capacity 1600)

1. New fine arts building with parking

2. Minor renovations to some of existing classrooms

3. Relocate tennis courts to the east of campus

4. Site improvements to include roads and landscaping

5. Funds set aside for exterior improvements

STATUS (ARCHITECT: MNK Architects)

>Completing design development

$19,478K $19,478K

$230K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

Irvin High School
Comprehensive Renovations

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

Apr-17 Apr-18 Apr-19 Apr-20 Apr-21 Apr-22

343

343

95

95

1,364

1,364

65

65

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 40,467,286 $ 40,467,286 $ 40,467,286 $ 0 $ 0 Construction $20,805,174 $19,662,112  0.00%

$ 2,688,539 $ 3,641,043 $ 952,504 $ 3,641,043 $ 0 $ 340,039 Design $1,871,946 $1,769,097  9.34%

$ 0 $ 4,046,728 $ 4,046,728 $ 4,046,728 $ 0 $ 0 Equipment $2,080,517 $1,966,211  0.00%

$ 0 $ 3,167,108 $ 3,167,108 $ 3,167,108 $ 0 $ 0 Miscellaneous $836,763 $2,330,345  0.00%

$ 340,039 $ 0 $ 51,322,165 $ 48,633,626 $ 2,688,539 $ 51,322,165 $25,594,400 $25,727,765  Irvin High School Totals:  0.66%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: New 2 story classroom building with addition to fine arts 

(Capacity 1500)

1. New 300 Seat Theater to replace existing removed theater

2. New building with classrooms and administration

3. Major renovations to building M

4. Minor renovations to building D

4. Site work and landscaping around campus

STATUS (ARCHITECT: Dekker/Perich/Sabatini)

>Completing schematic design

$51,322K $51,322K

$340K
Current Budget                          Projected Cost                         Cost To date      
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Project Summary

Jefferson / Silva High School
Comprehensive Renovations

Report Date: 12/31/2017

SCHEDULE SUMMARY

Design - Planned

Design - Actual

Procurement - Planned

Procurement - Actual

Construction - Planned

Construction - Actual

Closeout  - Planned

Closeout - Actual

May-17 May-18 May-19 May-20

338

338

96

96

810

810

65

65

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Project'd Cost Project'd 

Over/Under

Description Cost To DateOriginal  Budget Budget

Changes

Commitments Forecasted 

Additional 

Commitments

 % 

Expended

$ 0 $ 29,535,079 $ 29,535,079 $ 29,535,079 $ 0 $ 0 Construction $0 $29,535,079  0.00%

$ 1,783,800 $ 2,809,525 $ 1,025,725 $ 2,809,525 $ 0 $ 175,300 Design $0 $2,809,525  6.24%

$ 0 $ 2,953,508 $ 2,953,508 $ 2,953,508 $ 0 $ 0 Equipment $0 $2,953,508  0.00%

$ 756 $ 1,314,476 $ 1,313,720 $ 1,314,476 $ 0 $ 756 Miscellaneous $0 $1,314,476  0.06%

$ 176,056 $ 0 $ 36,612,588 $ 34,828,032 $ 1,784,556 $ 36,612,588 $0 $36,612,588  Jefferson / Silva High School Totals:  0.48%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS

SCOPE: New Classroom building with renovations in other buildings 

(Capacity 1100)

1.  New 2 story building with 21st Century Learning Environments

2.  Major Renovations to Locker rooms

3.  Minor Renovations to Silva

4.  New Baseball and Softball fields

5.  New site work, courtyard, and parking areas

STATUS (ARCHITECT: PBK Architects)

>Completing schematic design

$36,613K $36,613K

$176K
Current Budget                          Projected Cost                         Cost To date      

17.624 - Jefferson / Silva High School Page 21 of 22



Project	Summary

Crockett	ES	Renovations
Comprehensive Renovations

Report	Date:	12/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Jul-17 Nov-17 Mar-18 Jul-18 Nov-18

149

123

61

19

245

207

59

92

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 9,344,132 $ 9,344,132 $ 9,344,132 $ 0 $ 0Construction $ 396,717$ 8,947,415 0.00%

$ 675,000$ 826,798 $ 151,798 $ 826,798 $ 0 $ 151,875Design ($ 70,405)$ 897,203 18.37%

$ 0$ 568,430 $ 568,430 $ 568,430 $ 0 $ 0Equipment ($ 326,312)$ 894,742 0.00%

$ 0$ 361,783 $ 361,783 $ 361,783 $ 0 $ 0Miscellaneous $ 0$ 361,783 0.00%

$ 151,875$ 0$ 11,101,143$ 10,426,143$ 675,000$ 11,101,143$ 0$ 11,101,143	Crockett	ES	Renovations	Totals: 1.37%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

SCOPE:	Renovation	of	campus	(Capacity	800)
1.		Improvement	of	interior	and	exterior	of	facility	and	enhancement	
of	outdoor	and	play	areas.
2.		Renovations	of	existing	classroom	area	to	21st	century	standards.

STATUS	(ARCHITECT:	ASA	Architects)
>Schematic	Design	Notice	to	Proceed	issued	on	07/24/17
>Completing	schematic	design $11,101K $11,101K

$152K
Current Budget                          Projected Cost                         Cost To date      

17.629	-	Crockett	ES	Renovations Page 22 of 22
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