
Network Wireless System Upgrade Schedule for Erate Funding 2012

 Site

Tentative week scheduled for 

Upgrade Status

AOY ELEMENTARY SCHOOL TBA-before March Equipment ordered, partial shipment

ALTA VISTA ELEMENTARY SCHOOL TBA In design review

ARMENDARIZ MIDDLE SCHOOL TBA early design development

AUSTIN HIGH SCHOOL TBA In design review

BASSETT MIDDLE SCHOOL TBA In design review

BEALL ELEMENTARY SCHOOL TBA early design development

BONHAM ELEMENTARY SCHOOL TBA early design development

BOWIE HIGH SCHOOL TBA-before March Equipment ordered, partial shipment

BURLESON ELEMENTARY SCHOOL TBA early design development

BURNET ELEMENTARY SCHOOL TBA early design development

CANYON HILLS MIDDLE SCHOOL TBA early design development

CHARLES MIDDLE SCHOOL TBA early design development

CLARDY ELEMENTARY SCHOOL TBA early design development

CLENDENIN ELEMENTARY SCHOOL TBA In design review

COLDWELL ELEM-INTER SCHOOL TBA In design review

COLLINS ELEMENTARY SCHOOL TBA early design development

COOLEY ELEMENTARY SCHOOL TBA early design development

CROCKETT ELEM & INTER SCHOOL TBA In design review

CROSBY ELEMENTARY SCHOOL TBA early design development

DOUGLASS ELEMENTARY SCHOOL TBA early design development

DOWELL ELEMENTARY SCHOOL TBA early design development

FANNIN ELEMENTARY SCHOOL TBA early design development

GUILLEN MIDDLE SCHOOL TBA-before March Equipment ordered, partial shipment

HART ELEMENTARY SCHOOL-in Construction TBA early design development

HAWKINS ELEMENTARY SCHOOL TBA early design development

HENDERSON MIDDLE SCHOOL TBA early design development

HILLSIDE ELEMENTARY SCHOOL TBA early design development

HUGHEY ELEMENTARY SCHOOL TBA early design development

IRVIN HIGH SCHOOL TBA In design review

JEFFERSON HIGH SCHOOL TBA early design development

JOHNSON ELEMENTARY SCHOOL TBA early design development

LAFARELLE MS TBA early design development

LAMAR ELEMENTARY SCHOOL TBA early design development

LEE ELEMENTARY SCHOOL TBA early design development

LOGAN ELEMENTARY SCHOOL TBA early design development

MAGOFFIN MIDDLE SCHOOL TBA early design development

MORENO  ELEMENTARY SCHOOL TBA early design development

MOYE ELEMENTARY SCHOOL TBA early design development

NEWMAN ELEMENTARY SCHOOL TBA early design development

PUTNAM ELEMENTARY SCHOOL TBA early design development
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RAYMOND L TELLES ACADEMY TBA early design development

ROBERTS ELEMENTARY SCHOOL TBA early design development

RUSK ELEMENTARY SCHOOL TBA In design review

SCHUSTER ELEMENTARY SCHOOL TBA early design development

STANTON ELEMENTARY SCHOOL TBA early design development

TERRACE HILLS MIDDLE SCHOOL TBA early design development

TRAVIS ELEMENTARY SCHOOL TBA early design development

VILAS ELEMENTARY SCHOOL TBA early design development

WHITAKER ELEMENTARY SCHOOL TBA early design development

WIGGS MIDDLE SCHOOL TBA early design development

ZAVALA ELEMENTARY SCHOOL TBA early design development

 

Phases defined:

Phase I: early design development--walk-thrus complete, determination of power/cabling/drops

Phase II: design review--approval of all equipment listed and costs prior to PO being issued

Phase III: PO issued

Phase IV: Equipment on order and shipped

Phase V: Staging and configuration of network equipment by contractor

Phase VI: Installation in progress

Phase VII: Completion and final acceptance
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