
Project Budget 35,374,762.00

Portables  150,000.00
Hazardous Material  350,500.00

Misc Fees and Permits  231,811.00

 FF&E  1,848,510.00
Project Contingency  0.00

Movers  0.00

Construction Budget 28,331,365.67
Construction Contingency  838,158.00

Technology and Cabling  995,352.00

Bobby Joe Hill PK-8 Budget Breakdown
Design  1,951,729.33

Specialty Consultants  677,336.00
Design Contingency  0.00
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