
Project Budget 19,478,383.00

Portables  0.00
Hazardous Material  47,000.00

Misc Fees and Permits  51,004.00

 FF&E  681,527.00
Project Contingency  43,511.08

Movers  0.00

Construction Budget 15,758,961.91
Construction Contingency  519,395.00

Technology and Cabling  328,514.00

El Paso High School Budget Breakdown
Design  1,295,626.36

Specialty Consultants  252,843.65
Design Contingency  0.00
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