
Project Budget 48,670,313.00

Portables  0.00
Hazardous Material  121,000.00

Misc Fees and Permits  393,944.00

 FF&E  2,560,638.00
Project Contingency  1,471,445.00

Movers  0.00

Construction Budget 39,158,000.00
Construction Contingency  0.00

Technology and Cabling  1,378,805.00

Coach Hartley PK-8 Budget Breakdown
Design  2,682,148.00

Specialty Consultants  852,081.00
Design Contingency  52,252.00
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