
2016 Design 2,849,013.75

*Construction Budget includes 2007 Bond Funds
Project Budget 51,316,275.81

Portables  446,633.43
Hazardous Material  294,500.00

Misc Fees and Permits  250,720.42

 FF&E  2,630,373.00
Project Contingency  2,950,538.39

Movers  0.00

Construction Budget 36,728,245.81
Construction Contingency  2,176,716.00

Technology and Cabling  1,416,355.00

Irvin High School Budget Breakdown
2007 Design & PM Fees 859,543.90

Specialty Consultants  713,636.11
Design Contingency  0.00
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