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Executive Summary

Executive Summary

2016 Bond Original Budget: $668,695,577

Current Budget with Carry-Over from 2007 Bond: $704,500,567

Program Description

Jacobs is providing Program Management Services inclusive of design coordination, budget and cost control, program scheduling, construction and oversight for the 

El Paso Independent School District's 2016 Bond Program.  The 2016 Bond Program includes 17 Major Projects (16 of which are managed by Jacobs), Technology 

Upgrades, Safety Upgrades, Athletics & Playground Upgrades, and Transportation Purchases. The following is the 2016 $668.7 Million Bond Program Summary 

Budget:

Budget Changes

In addition to the 2016 bond funds described above, EPISD has transferred available 2007 Bond Funds for Andress High School ($10.2M) and Irvin High School 

($25.6M) into Jacobs’ management scope of work in order to maximize the effectiveness of those dollars in a cohesive plan for each of those campuses.

To facilitate management of the bond implementing proven best practices for budget management, 5% of each project has been transferred to a program level 

contingency that will be utilized as needed to cover unexpected overages at any of (and only) the bond 2016 campuses. Jacobs’ PM fee has also been transferred 

out of each project on a pro-rata basis.

Program Status

The Board approved the proposals of all ten architectural firms in May 2017 and all contracts have been executed with the District. All projects are in the Master 

Planning/Programming Design Phase. EPISD received approval for Construction Manager at Risk (CMAR) Delivery Method for Coronado, Burges, and Jefferson at

the August 15th Board of Trustees Meeting and eight Architects presented their Programs at the August 29th Special Board of Trustees Meeting. Schematic Design 

Phase is upcoming.

Schedule

The EPISD Bond Program is currently on schedule and is anticipated to complete all projects within 5 years (January 2022).

Report Date: 08/31/2017

El Paso ISD Bond Program

Program Manager: Jacobs

District Bond 2016 $668,695,577
Jacobs Project Management Co. $599,707,739

New Facilities/Additions $325,083,934

Comprehensive Renovations $274,623,805

Managed by EPISD $68,987,838
Crockett ES Renovations $11,101,143

Technology $16,605,000

Safety Project - Perimeter Security $750,400

Athletic Projects $32,059,000

Transportation $8,472,295
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Program	Report	By	Project	Status

2016	Bond	Program

Report	Date:	08/31/2017

Pre-Design 90.2%

District-Managed 9.8%

Total: 100.0%

Value of Projects By Phase

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted 
Additional 

Commitments

Projected 
Commitments 

Original Project 
Budget

 Budget Changes  % 
Expended

$ 3,762,003$ 0$ 635,512,729$ 589,091,594$ 46,421,135$ 635,512,729$ 35,804,990$ 599,707,739Pre-Design 0.59%

$ 8,682,329$ 0$ 68,987,838$ 51,203,357$ 17,784,481$ 68,987,838$ 0$ 68,987,838District-Managed 12.59%

Grand Totals: $ 704,500,567 $ 0$ 704,500,567 $ 12,444,331$ 64,205,616 $ 640,294,951$ 35,804,990$ 668,695,577 1.77%

Program	Report	By	Project	Status
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Program	Report	By	Schools
2016	Bond	Program

Report	Date:	8/31/2017

Athletic	Projects

Comprehensive	Renovations

New	Facilities/Additions

Program

Safety	Project

Technology

Transportation

Value of Projects by Type
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Program Budget/Cost Status

Current Budget                  Commitments                  Cost To Date

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted
Additional 

Commitments 

Projected 
Commitments 

Original Budget  Budget 
Changes

 % 
Expended

New Facilities/Additions

$ 0$ 19,179,637 $ 19,179,637 $ 52,250$ 1,136,186 $ 18,043,451$ 0$ 19,179,637Bradley / Fannin ES 0.27%

$ 0$ 28,300,983 $ 28,300,983 $ 0$ 1,536,712 $ 26,764,271$ 0$ 28,300,983Dowell / Schuster / Crosby ES 0.00%

$ 0$ 39,118,352 $ 39,118,352 $ 0$ 1,999,278 $ 37,119,074$ 0$ 39,118,352Henderson / Clardy PK-8 0.00%

$ 0$ 48,670,313 $ 48,670,313 $ 128,917$ 2,322,468 $ 46,347,845$ 0$ 48,670,313Hughey / Ross PK-8 0.26%

$ 0$ 44,179,303 $ 44,179,303 $ 0$ 2,247,395 $ 41,931,908$ 0$ 44,179,303Lincoln / Roberts / Bond PK-8 0.00%

$ 0$ 18,360,458 $ 18,360,458 $ 0$ 978,000 $ 17,382,458$ 0$ 18,360,458MacArthur / Bonham PK-8 0.00%

$ 0$ 35,145,245 $ 35,145,245 $ 0$ 1,881,200 $ 33,264,045$ 0$ 35,145,245Morehead / Johnson PK-8 0.00%

$ 0$ 31,990,177 $ 31,990,177 $ 29,900$ 1,616,028 $ 30,374,149$ 0$ 31,990,177Northeast MS 0.09%

$ 0$ 35,374,762 $ 35,374,762 $ 0$ 1,885,500 $ 33,489,262$ 0$ 35,374,762Terrace Hills / Collins PK-8 0.00%

$ 211,067$ 0$ 300,319,230$ 284,716,463$ 15,602,767$ 300,319,230$ 0$ 300,319,230New Facilities/Additions 0.07%

Comprehensive Renovations

$ 0$ 31,742,122 $ 31,742,122 $ 232,615$ 1,946,546 $ 29,795,576$ 10,210,590$ 21,531,532Andress High School 0.73%

$ 0$ 29,638,291 $ 29,638,291 $ 100,680$ 1,472,600 $ 28,165,691$ 0$ 29,638,291Austin High School 0.34%

$ 0$ 52,457,349 $ 52,457,349 $ 149,467$ 2,755,653 $ 49,701,696$ 0$ 52,457,349Burges High School 0.28%

$ 0$ 68,257,215 $ 68,257,215 $ 120,709$ 3,336,071 $ 64,921,144$ 0$ 68,257,215Coronado High School 0.18%

$ 0$ 11,101,143 $ 11,101,143 $ 0$ 675,000 $ 10,426,143$ 0$ 11,101,143Crockett ES Renovations 0.00%

$ 0$ 19,478,383 $ 19,478,383 $ 72,678$ 1,156,198 $ 18,322,185$ 0$ 19,478,383El Paso High School 0.37%

$ 0$ 51,322,165 $ 51,322,165 $ 254,750$ 2,667,500 $ 48,654,665$ 25,594,400$ 25,727,765Irvin High School 0.50%

$ 0$ 36,612,588 $ 36,612,588 $ 0$ 1,783,800 $ 34,828,788$ 0$ 36,612,588Jefferson / Silva High School 0.00%

$ 930,899$ 0$ 300,609,256$ 284,815,888$ 15,793,368$ 300,609,256$ 35,804,990$ 264,804,266Comprehensive Renovations 0.31%

$ 2,620,037$ 0$ 45,685,386$ 29,985,386$ 15,700,000$ 45,685,386$ 0$ 45,685,386Program 5.73%

$ 7,098,327$ 0$ 16,605,000$ 8,947,779$ 7,657,221$ 16,605,000$ 0$ 16,605,000Technology 42.75%

$ 1,584,001$ 0$ 32,059,000$ 26,463,691$ 5,595,309$ 32,059,000$ 0$ 32,059,000Athletic Projects 4.94%

$ 0$ 0$ 8,472,295$ 4,615,344$ 3,856,951$ 8,472,295$ 0$ 8,472,295Transportation 0.00%

$ 0$ 0$ 750,400$ 750,400$ 0$ 750,400$ 0$ 750,400Safety Project 0.00%

$ 12,444,331$ 0$ 704,500,567$ 640,294,951$ 64,205,616$ 704,500,567$ 35,804,990$ 668,695,577Grand Totals: 1.77%

Program	Report	By	Schools Page 5 of 22



Project	Summary

Bradley / Fannin	ES
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

May-17 May-18 May-19 May-20 May-21

331

331

75

75

664

664

63

63

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 15,361,981 $ 15,361,981 $ 15,361,981 $ 0 $ 0Construction $ 0$ 15,361,981 0.00%

$ 1,136,186$ 1,540,423 $ 404,237 $ 1,540,423 $ 0 $ 52,250Design $ 0$ 1,540,423 3.39%

$ 0$ 1,536,198 $ 1,536,198 $ 1,536,198 $ 0 $ 0Equipment $ 0$ 1,536,198 0.00%

$ 0$ 741,035 $ 741,035 $ 741,035 $ 0 $ 0Miscellaneous $ 0$ 741,035 0.00%

$ 52,250$ 0$ 19,179,637$ 18,043,451$ 1,136,186$ 19,179,637$ 0$ 19,179,637	Bradley	/	Fannin	ES	Totals: 0.27%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Fannin	Elementary	will	consolidate	to	the	Bradley	Site.
2.		Campus	Capacity	will	accommodate	1,000	Students.
3.		New	admin,	21st	century	classrooms,	and	gym	addition	will	be	
constructed.
4.		Extensive	renovations	of	existing	campus	to	21st	century	
standards.

STATUS
>ERO	presented	their	Program	at	08/29/17	Board	Meeting.
>Schematic	Design	Notice	to	Proceed	has	been	issued.

$19,180K $19,180K

$52K
Current Budget                          Projected Cost                         Cost To date      

17.612	-	Bradley	/	Fannin	ES Page 6 of 22



Project	Summary

Dowell / Schuster / Crosby	ES
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Aug-17 Aug-18 Aug-19 Aug-20

330

330

83

83

801

801

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 22,678,213 $ 22,678,213 $ 22,678,213 $ 0 $ 0Construction $ 0$ 22,678,213 0.00%

$ 1,536,712$ 2,157,264 $ 620,552 $ 2,157,264 $ 0 $ 0Design $ 0$ 2,157,264 0.00%

$ 0$ 2,267,821 $ 2,267,821 $ 2,267,821 $ 0 $ 0Equipment $ 0$ 2,267,821 0.00%

$ 0$ 1,197,685 $ 1,197,685 $ 1,197,685 $ 0 $ 0Miscellaneous $ 0$ 1,197,685 0.00%

$ 0$ 0$ 28,300,983$ 26,764,271$ 1,536,712$ 28,300,983$ 0$ 28,300,983	Dowell	/	Schuster	/	Crosby	ES	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Schuster	ES	and	Crosby	ES	will	consolidate	to	the	Dowell	ES	site.
2.		Campus	Capacity	will	accommodate	900	Students.
3.		A	completely	New	Elementary	School	will	be	constructed	with	21st	
Century	Learning	Environments	at	the	Dowell	property.

STATUS
>Architect's	Contract	has	been	executed.
>Programming	Notice	to	Proceed	has	been	issued.

$28,301K $28,301K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.618	-	Dowell	/	Schuster	/	Crosby	ES Page 7 of 22



Project	Summary

Henderson / Clardy	PK-8
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Jun-17 Jun-18 Jun-19 Jun-20

330

330

101

101

873

873

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 31,476,333 $ 31,476,333 $ 31,476,333 $ 0 $ 0Construction $ 0$ 31,476,333 0.00%

$ 1,999,278$ 2,994,187 $ 994,909 $ 2,994,187 $ 0 $ 0Design $ 0$ 2,994,187 0.00%

$ 0$ 3,147,634 $ 3,147,634 $ 3,147,634 $ 0 $ 0Equipment $ 0$ 3,147,634 0.00%

$ 0$ 1,500,198 $ 1,500,198 $ 1,500,198 $ 0 $ 0Miscellaneous $ 0$ 1,500,198 0.00%

$ 0$ 0$ 39,118,352$ 37,119,074$ 1,999,278$ 39,118,352$ 0$ 39,118,352	Henderson	/	Clardy	PK-8	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Clardy	Elementary	will	consolidate	to	a	PK-8	Campus	at	the	
Henderson	Site.
2.		Campus	Capacity	will	accommodate	1,250	Students.
3.		New	2-story	21st	century	classroom	and	gym	addition	will	be	
constructed.
4.		Extensive	Renovations	of	existing	campus	to	21st	century	
standards.
5.		Select	demolition	is	scheduled	of	the	existing	campus.

STATUS
>Mijares	Mora	presented	their	Program	at	08/29/17	Board	Meeting.
>Schematic	Design	Notice	to	Proceed	has	been	issued.

$39,118K $39,118K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.613	-	Henderson	/	Clardy	PK-8 Page 8 of 22



Project	Summary

Hughey / Ross	PK-8
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Jul-17 Jul-18 Jul-19 Jul-20 Jul-21

330

330

82

82

1,223

1,223

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 39,394,424 $ 39,394,424 $ 39,394,424 $ 0 $ 0Construction $ 0$ 39,394,424 0.00%

$ 2,322,468$ 3,544,514 $ 1,222,046 $ 3,544,514 $ 0 $ 128,917Design $ 0$ 3,544,514 3.64%

$ 0$ 3,939,443 $ 3,939,443 $ 3,939,443 $ 0 $ 0Equipment $ 0$ 3,939,443 0.00%

$ 0$ 1,791,932 $ 1,791,932 $ 1,791,932 $ 0 $ 0Miscellaneous $ 0$ 1,791,932 0.00%

$ 128,917$ 0$ 48,670,313$ 46,347,845$ 2,322,468$ 48,670,313$ 0$ 48,670,313	Hughey	/	Ross	PK-8	Totals: 0.26%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Combined	Campus	will	have	capacity	for	1,700	Students.
2.		The	existing	Hughey	Elementary	will	be	renovated	to	21st	Century	
Learning	Environments.	
3.		A	new	2-story	admin,	21st	century	classroom,	and	gym	addition	
will	be	constructed.

STATUS
>Architect's	Contract	has	been	executed.
>Programming	Notice	to	Proceed	has	been	issued.

$48,670K $48,670K

$129K
Current Budget                          Projected Cost                         Cost To date      

17.620	-	Hughey/Ross	PK-8 Page 9 of 22



Project	Summary

Lincoln / Roberts / Bond	PK-8
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Aug-17 Aug-18 Aug-19 Aug-20 Aug-21

331

331

74

74

1,159

1,159

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 35,649,241 $ 35,649,241 $ 35,649,241 $ 0 $ 0Construction $ 0$ 35,649,241 0.00%

$ 2,247,395$ 3,207,541 $ 960,146 $ 3,207,541 $ 0 $ 0Design $ 0$ 3,207,541 0.00%

$ 0$ 3,564,924 $ 3,564,924 $ 3,564,924 $ 0 $ 0Equipment $ 0$ 3,564,924 0.00%

$ 0$ 1,757,597 $ 1,757,597 $ 1,757,597 $ 0 $ 0Miscellaneous $ 0$ 1,757,597 0.00%

$ 0$ 0$ 44,179,303$ 41,931,908$ 2,247,395$ 44,179,303$ 0$ 44,179,303	Lincoln	/	Roberts	/	Bond	PK-8	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Roberts	ES	and	Bond	ES	students	will	consolidate	to	a	PK-8	campus	
at	the	Lincoln	site.
2.		Campus	Capacity	will	accommodate	1,500	Students.
3.		New	admin,	2-story	21st	century	classroom,	and	gym	addition	will	
be	constructed.
4.		Extensive	renovations	to	existing	gym	and	one	existing	classroom 	
wing.
5.		Demolition	of	portions	of	the	existing	campus.

STATUS
>Architect's	Contract	has	been	executed.
>Programming	Notice	to	Proceed	has	been	issued.

$44,179K $44,179K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.614	-	Lincoln	/	Roberts	/	Bond	PK-8 Page 10 of 22



Project	Summary

MacArthur / Bonham	PK-8
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Sep-17 Sep-18 Sep-19 Sep-20 Sep-21

330

330

95

95

1,044

1,044

63

63

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 13,838,046 $ 13,838,046 $ 13,838,046 $ 0 $ 0Construction $ 0$ 13,838,046 0.00%

$ 978,000$ 1,387,610 $ 409,610 $ 1,387,610 $ 0 $ 0Design $ 0$ 1,387,610 0.00%

$ 0$ 1,383,805 $ 1,383,805 $ 1,383,805 $ 0 $ 0Equipment $ 0$ 1,383,805 0.00%

$ 0$ 1,750,997 $ 1,750,997 $ 1,750,997 $ 0 $ 0Miscellaneous $ 0$ 1,750,997 0.00%

$ 0$ 0$ 18,360,458$ 17,382,458$ 978,000$ 18,360,458$ 0$ 18,360,458	MacArthur	/	Bonham	PK-8	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Bonham	ES	will	consolidate	to	a	PK-8	campus	at	the	MacArthur	
site.
2.		Campus	Capacity	will	accommodate	1,200	Students.
3.		Extensive	renovations	will	occur	to	the	entire	existing	MacArthur 	
campus	to	create	21st	Century	Campus.
4.		New	classroom	building	will	be	added	to	accommodate	expanded	
student	population.

STATUS
>Architect's	Contract	has	been	executed.
>Programming	Notice	to	Proceed	upcoming.

$18,360K $18,360K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.615	-	MacArthur	/	Bonham	PK-8 Page 11 of 22



Project	Summary

Morehead / Johnson	PK-8
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Nov-17 Nov-18 Nov-19 Nov-20 Nov-21

330

330

104

104

1,058

1,058

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 28,169,698 $ 28,169,698 $ 28,169,698 $ 0 $ 0Construction $ 0$ 28,169,698 0.00%

$ 1,881,200$ 2,679,643 $ 798,443 $ 2,679,643 $ 0 $ 0Design $ 0$ 2,679,643 0.00%

$ 0$ 2,816,969 $ 2,816,969 $ 2,816,969 $ 0 $ 0Equipment $ 0$ 2,816,969 0.00%

$ 0$ 1,478,935 $ 1,478,935 $ 1,478,935 $ 0 $ 0Miscellaneous $ 0$ 1,478,935 0.00%

$ 0$ 0$ 35,145,245$ 33,264,045$ 1,881,200$ 35,145,245$ 0$ 35,145,245	Morehead	/	Johnson	PK-8	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Johnson	ES	and	Morehead	MS	will	consolidate	to	a	PK-8	campus.
2.		Campus	Capacity	will	accommodate	1,200	Students.
3.		An	existing	recently	constructed	Library	and	Science	Building	at 	
Morehead	will	remain	along	with	the	Multipurpose	room	on	the 	
Johnson	Site.
4.		New	Campus	will	be	constructed	primarily	on	Johnson	site	to	allow	
for	potential	sale	of	land	along	Mesa	Street	frontage.	
5.		New	admin,	21st	century	classroom,	and	gym	addition	will	be	
constructed.

STATUS
	>Architect's	Contract	has	been	executed.
>Programming	Notice	to	Proceed	has	been	issued.

$35,145K $35,145K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.616	-	Morehead	/	Johnson	PK-8 Page 12 of 22



Project	Summary

Northeast	MS
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

May-17 May-18 May-19 May-20

342

342

96

96

686

686

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 25,698,007 $ 25,698,007 $ 25,698,007 $ 0 $ 0Construction $ 0$ 25,698,007 0.00%

$ 1,616,028$ 2,444,522 $ 828,494 $ 2,444,522 $ 0 $ 29,900Design $ 0$ 2,444,522 1.22%

$ 0$ 2,569,800 $ 2,569,800 $ 2,569,800 $ 0 $ 0Equipment $ 0$ 2,569,800 0.00%

$ 0$ 1,277,848 $ 1,277,848 $ 1,277,848 $ 0 $ 0Miscellaneous $ 0$ 1,277,848 0.00%

$ 29,900$ 0$ 31,990,177$ 30,374,149$ 1,616,028$ 31,990,177$ 0$ 31,990,177	Northeast	MS	Totals: 0.09%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Construction	of	a	new	middle	school	campus.
2.		Campus	Capacity	to	be	determined.
3.		Campus	shall	include	new	administrative	spaces,	athletic	space,	
performing	arts.
4.		The	site	location	is	to	be	determined.

STATUS
>Architect's	Contract	has	been	executed.
>Master	Planning	Notice	to	Proceed	has	been	issued.
>Site	Selection	is	in	progress.

$31,990K $31,990K

$30K
Current Budget                          Projected Cost                         Cost To date      

17.619	-	Northeast	Middle	School Page 13 of 22



Project	Summary

Terrace	Hills / Collins	PK-8
New	Facilities/Additions

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Sep-17 Sep-18 Sep-19 Sep-20 Sep-21

330

330

103

103

1,136

1,136

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 28,438,616 $ 28,438,616 $ 28,438,616 $ 0 $ 0Construction $ 0$ 28,438,616 0.00%

$ 1,885,500$ 2,705,224 $ 819,724 $ 2,705,224 $ 0 $ 0Design $ 0$ 2,705,224 0.00%

$ 0$ 2,843,862 $ 2,843,862 $ 2,843,862 $ 0 $ 0Equipment $ 0$ 2,843,862 0.00%

$ 0$ 1,387,060 $ 1,387,060 $ 1,387,060 $ 0 $ 0Miscellaneous $ 0$ 1,387,060 0.00%

$ 0$ 0$ 35,374,762$ 33,489,262$ 1,885,500$ 35,374,762$ 0$ 35,374,762	Terrace	Hills	/	Collins	PK-8	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Collins	ES	and	Terrace	Hills	MS	will	consolidate	to	a	PK-8	campus.
2.		Campus	Capacity	will	accommodate	1,100	Students.
3.		An	existing	recently	constructed	Multipurpose	room	on	the	Collins	
Site	will	remain	and	existing	gymnasium	on	the	Terrace	Hills	site	will 	
be	extensively	renovated.
4.		New	2-story	admin,	21st	century	classroom,	and	gym	addition	will	
be	constructed.

STATUS
>Architect's	Contract	has	been	executed.
>Programming	Notice	to	Proceed	upcoming.

$35,375K $35,375K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.617	-	Terrace	Hills	/	Collins	PK-8 Page 14 of 22



Project	Summary

Andress	High	School
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

May-17 May-18 May-19 May-20 May-21

329

329

112

112

950

950

63

63

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 24,708,613 $ 24,708,613 $ 24,708,613 $ 0 $ 0Construction $ 8,264,661$ 16,443,952 0.00%

$ 1,946,546$ 2,350,407 $ 403,861 $ 2,350,407 $ 0 $ 232,615Design $ 786,176$ 1,564,231 9.90%

$ 0$ 2,470,861 $ 2,470,861 $ 2,470,861 $ 0 $ 0Equipment $ 826,466$ 1,644,395 0.00%

$ 0$ 2,212,241 $ 2,212,241 $ 2,212,241 $ 0 $ 0Miscellaneous $ 333,287$ 1,878,954 0.00%

$ 232,615$ 0$ 31,742,122$ 29,795,576$ 1,946,546$ 31,742,122$ 10,210,590$ 21,531,532	Andress	High	School	Totals: 0.73%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Andress	High	School	Campus	will	have	capacity	for	1,700	Students.
2.		HVAC,	Electrical,	and	Maintenance	upgrades.
3.		Classroom	Renovations	to	create	21st	Century	Learning	
Environments.
4.		Field	House	Addition	and	New	Performing	Arts	Center.
5.		Fire	Alarm/PA	and	Security	Surveillance	Upgrades.

STATUS
>ERO	presented	their	Program	at	08/29/17	Board	Meeting.
>Schematic	Design	Notice	to	Proceed	has	been	issued.

$31,742K $31,742K

$233K
Current Budget                          Projected Cost                         Cost To date      

17.626	-	Andress	High	School Page 15 of 22



Project	Summary

Austin	High	School
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Apr-17 Apr-18 Apr-19 Apr-20

330

330

82

82

703

703

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 22,855,990 $ 22,855,990 $ 22,855,990 $ 0 $ 0Construction $ 0$ 22,855,990 0.00%

$ 1,472,600$ 2,174,175 $ 701,575 $ 2,174,175 $ 0 $ 100,680Design $ 0$ 2,174,175 4.63%

$ 0$ 2,285,599 $ 2,285,599 $ 2,285,599 $ 0 $ 0Equipment $ 0$ 2,285,599 0.00%

$ 0$ 2,322,527 $ 2,322,527 $ 2,322,527 $ 0 $ 0Miscellaneous $ 0$ 2,322,527 0.00%

$ 100,680$ 0$ 29,638,291$ 28,165,691$ 1,472,600$ 29,638,291$ 0$ 29,638,291	Austin	High	School	Totals: 0.34%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Austin	High	School	Campus	will	have	capacity	for	1,500	Students	.
2.		New	Fine	Arts	Addition.
3.		HVAC	upgrades,	New	lighting,	ceilings	and	flooring.
4.		Roofing	Upgrades.
5.		Window	Replacements.
6.		Fire	Alarm/PA	and	Security	Surveillance	Upgrades.

STATUS
>Architect's	Contract	has	been	executed.
>Programming	Notice	to	Proceed	has	been	issued.

$29,638K $29,638K

$101K
Current Budget                          Projected Cost                         Cost To date      

17.622	-	Austin	High	School Page 16 of 22



Project	Summary

Burges	High	School
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Apr-17 Apr-18 Apr-19 Apr-20 Apr-21

331

331

112

112

1,219

1,219

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 42,438,471 $ 42,438,471 $ 42,438,471 $ 0 $ 0Construction $ 0$ 42,438,471 0.00%

$ 2,755,653$ 3,818,401 $ 1,062,748 $ 3,818,401 $ 0 $ 149,467Design $ 0$ 3,818,401 3.91%

$ 0$ 4,243,847 $ 4,243,847 $ 4,243,847 $ 0 $ 0Equipment $ 0$ 4,243,847 0.00%

$ 0$ 1,956,630 $ 1,956,630 $ 1,956,630 $ 0 $ 0Miscellaneous $ 0$ 1,956,630 0.00%

$ 149,467$ 0$ 52,457,349$ 49,701,696$ 2,755,653$ 52,457,349$ 0$ 52,457,349	Burges	High	School	Totals: 0.28%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Burges	High	School	Campus	will	have	capacity	for	1,500	Students.
2.		New	buildings	and	renovations	to	upgrade	the	existing	Burges	High 	
with	21st	Century	Learning	Environments.

STATUS
>CM@R	Delivery	Method	was	approved	at	08/15/17	Board	Meeting.
>MNK	presented	their	Program	at	08/29/17	Board	Meeting.
>Schematic	Design	Notice	to	Proceed	upcoming.

$52,457K $52,457K

$149K
Current Budget                          Projected Cost                         Cost To date      

17.623	-	Burges	High	School Page 17 of 22



Project	Summary

Coronado	High	School
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Apr-17 Apr-18 Apr-19 Apr-20 Apr-21

338

338

101

101

1,220

1,220

62

62

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 55,366,814 $ 55,366,814 $ 55,366,814 $ 0 $ 0Construction $ 0$ 55,366,814 0.00%

$ 3,336,071$ 4,839,059 $ 1,502,988 $ 4,839,059 $ 0 $ 120,709Design $ 0$ 4,839,059 2.49%

$ 0$ 5,536,681 $ 5,536,681 $ 5,536,681 $ 0 $ 0Equipment $ 0$ 5,536,681 0.00%

$ 0$ 2,514,661 $ 2,514,661 $ 2,514,661 $ 0 $ 0Miscellaneous $ 0$ 2,514,661 0.00%

$ 120,709$ 0$ 68,257,215$ 64,921,144$ 3,336,071$ 68,257,215$ 0$ 68,257,215	Coronado	High	School	Totals: 0.18%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Coronado	High	School	Campus	will	have	a	capacity	for	2,800	
Students.
2.		New	buildings	and	renovations	to	upgrade	the	existing	Coronado 	
High	School	with	21st	Century	Learning	Environments.	
3.		Goal	is	to	replace	the	oldest	parts	of	the	campus	(54	years	old)	and	
maintaining	the	newest	and	most	viable	parts	of	the	campus.	

STATUS
>CM@R	Delivery	Method	was	approved	at	08/15/17	Board	Meeting
>PSC	presented	their	Program	at	08/29/17	Board	Meeting.

$68,257K $68,257K

$121K
Current Budget                          Projected Cost                         Cost To date      

17.627	-	Coronado	High	School Page 18 of 22



Project	Summary

El	Paso	High	School
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

May-17 May-18 May-19 May-20

310

310

83

83

742

742

64

64

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 15,100,410 $ 15,100,410 $ 15,100,410 $ 0 $ 0Construction $ 0$ 15,100,410 0.00%

$ 1,156,198$ 1,514,193 $ 357,995 $ 1,514,193 $ 0 $ 72,678Design $ 0$ 1,514,193 4.80%

$ 0$ 1,510,041 $ 1,510,041 $ 1,510,041 $ 0 $ 0Equipment $ 0$ 1,510,041 0.00%

$ 0$ 1,353,739 $ 1,353,739 $ 1,353,739 $ 0 $ 0Miscellaneous $ 0$ 1,353,739 0.00%

$ 72,678$ 0$ 19,478,383$ 18,322,185$ 1,156,198$ 19,478,383$ 0$ 19,478,383	El	Paso	High	School	Totals: 0.37%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		El	Paso	High	School	Campus	will	have	capacity	for	1,600	Students.
2.		Minimal	HVAC,	Electrical	and	System	upgrades.
3.		New	lighting,	ceilings	and	flooring.
4.		Fire	Alarm/PA	and	Security	Surveillance	Upgrades.
5.		New	Fine	Arts	Addition.
6.		Roof	Improvements.

STATUS
>MNK	presented	their	Program	at	08/29/17	Board	Meeting.
>Schematic	Design	Notice	to	Proceed	upcoming.

$19,478K $19,478K

$73K
Current Budget                          Projected Cost                         Cost To date      

17.625	-	El	Paso	High	School Page 19 of 22



Project	Summary

Irvin	High	School
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

Apr-17 Apr-18 Apr-19 Apr-20 Apr-21 Apr-22

343

343

95

95

1,364

1,364

65

65

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 40,467,286 $ 40,467,286 $ 40,467,286 $ 0 $ 0Construction $ 20,805,174$ 19,662,112 0.00%

$ 2,667,500$ 3,641,043 $ 973,543 $ 3,641,043 $ 0 $ 254,750Design $ 1,871,946$ 1,769,097 7.00%

$ 0$ 4,046,728 $ 4,046,728 $ 4,046,728 $ 0 $ 0Equipment $ 2,080,517$ 1,966,211 0.00%

$ 0$ 3,167,108 $ 3,167,108 $ 3,167,108 $ 0 $ 0Miscellaneous $ 836,763$ 2,330,345 0.00%

$ 254,750$ 0$ 51,322,165$ 48,654,665$ 2,667,500$ 51,322,165$ 25,594,400$ 25,727,765	Irvin	High	School	Totals: 0.50%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		The	design	and	engineering	for	the	portable	classroom	location	is 	
anticipated	to	begin	in	June.
2.		Irvin	High	School	Campus	will	have	capacity	for	1,500	Students.
3.		New	2-story	admin	and	21st	century	classroom	building	to	create	a	
defined	front	of	the	school.
4.		Extensive	renovations	throughout	majority	of	existing	campus.

STATUS
>Programming	Notice	to	Proceed	has	been	issued.
>DPS	presented	their	Program	at	08/29/17	Board	Meeting.

$51,322K $51,322K

$255K
Current Budget                          Projected Cost                         Cost To date      

17.628	-	Irvin	High	School Page 20 of 22



Project	Summary

Jefferson / Silva	High	School
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

May-17 May-18 May-19 May-20

338

338

96

96

810

810

65

65

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 29,535,079 $ 29,535,079 $ 29,535,079 $ 0 $ 0Construction $ 0$ 29,535,079 0.00%

$ 1,783,800$ 2,809,525 $ 1,025,725 $ 2,809,525 $ 0 $ 0Design $ 0$ 2,809,525 0.00%

$ 0$ 2,953,508 $ 2,953,508 $ 2,953,508 $ 0 $ 0Equipment $ 0$ 2,953,508 0.00%

$ 0$ 1,314,476 $ 1,314,476 $ 1,314,476 $ 0 $ 0Miscellaneous $ 0$ 1,314,476 0.00%

$ 0$ 0$ 36,612,588$ 34,828,788$ 1,783,800$ 36,612,588$ 0$ 36,612,588	Jefferson	/	Silva	High	School	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Jefferson	High	School	Campus	will	have	capacity	for	1,100	Students.
2.		New	buildings	and	renovations	to	upgrade	the	existing	Jefferson 	
High	with	21st	Century	Learning	Environments.
3.		Renovations	of	Silva	Health	building	to	upgrade	learning	
environments.

STATUS
>CM@R	Delivery	Method	was	approved	at	08/15/17	Board	Meeting.
>PBK	presented	their	Program	at	08/29/17	Board	Meeting.

$36,613K $36,613K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.624	-	Jefferson	/	Silva	High	School Page 21 of 22



Project	Summary

Crockett	ES	Renovations
Comprehensive Renovations

Report	Date:	08/31/2017

SCHEDULE SUMMARY

Design	-	Planned

Design	-	Actual

Procurement	-	Planned

Procurement	-	Actual

Construction	-	Planned

Construction	-	Actual

Closeout		-	Planned

Closeout	-	Actual

May-17 Aug-17 Nov-17 Feb-18 May-18 Aug-18

92

123

20

19

188

207

92

92

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Project'd	Cost Project'd	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 0$ 9,344,132 $ 9,344,132 $ 9,344,132 $ 0 $ 0Construction $ 396,717$ 8,947,415 0.00%

$ 675,000$ 826,798 $ 151,798 $ 826,798 $ 0 $ 0Design ($ 70,405)$ 897,203 0.00%

$ 0$ 568,430 $ 568,430 $ 568,430 $ 0 $ 0Equipment ($ 326,312)$ 894,742 0.00%

$ 0$ 361,783 $ 361,783 $ 361,783 $ 0 $ 0Miscellaneous $ 0$ 361,783 0.00%

$ 0$ 0$ 11,101,143$ 10,426,143$ 675,000$ 11,101,143$ 0$ 11,101,143	Crockett	ES	Renovations	Totals: 0.00%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS

DESCRIPTION
1.		Crockett	Elementary	will	undergo	a	rehabilitation	of	the	existing	
facilities
2.		Campus	Capacity	will	accommodate	800	Students.
3.		Improvement	of	interior	and	exterior	of	facility	and	enhancement	
of	outdoor	and	play	areas.
4.		Renovations	of	existing	classroom	area	to	21st	century	standards.

STATUS
>Architect's	contract	has	been	executed.
>Notice	to	proceed	has	been	issued.
>Architect	currently	in	Schematic	Design

$11,101K $11,101K

$0K
Current Budget                          Projected Cost                         Cost To date      

17.629	-	Crockett	ES	Renovations Page 22 of 22
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