
 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.626 - Andress High School

622GC Urban Associates Inc. General Contractor Andress HS  26,500,946 (40,239)  0  26,460,707  26,460,707  25,729,074  771,872 

Change Orders: 622GC - Urban Associates Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CO #01__Owners Contingency001  0 $0 $771,872 6/26/2019 Owner Directive 186 Owner Contingency5/14/2019 

CEA #01__Increase Retention Well Capacity per RFI #012002  0 $0 ($97,494)7/25/2019 Error on Drawing 201 Owner Contingency

CEA #02__Light Pole Removal of East Field House003  0 $0 ($2,468)7/25/2019 Error on Drawing 202 Owner Contingency

CEA #03__RFI 006 El Paso Electric Requirements004  0 $0 ($59,010)7/25/2019 Authority Having Jurisdiction 203 Owner Contingency

CEA #04__Existing Gas Line Removal in Tunnel005  0 $0 ($14,685)7/25/2019 Owner Directive 245 Owner Contingency

CEA #05__Relocation of Gas Line at Building E006  0 $0 ($9,726)8/23/2019 Owner Directive 246 Owner Contingency

CEA #06__Temporary Power for IT / Ladder Racks007  0 $0 ($42,539)8/23/2019 Owner Directive 247 Owner Contingency

CEA #07__Remove Integral Concrete Color008  0 $0 $5,217 8/23/2019 Owner Directive 248 Owner Contingency

CEA #08__Flagpole Removal009  0 $0 $4,195 8/23/2019 Owner Directive 249 Owner Contingency

CO #02__IT Upgrades010  0 $20,161 $0 9/4/2019  Owner Directive 255 IT

CEA #09__Mondo Flooring011  0 $0 ($16,789)10/9/2019 Owner Directive 270 Owner Contingency

CEA #10__ADA Lockers and Benches012  0 $0 ($2,095)10/9/2019 Error on Drawing 271 Owner Contingency

CEA #11__Wall Height Changes013  0 $0 ($1,934)1/20/2020 Error on Drawing 346 Owner Contingency

CEA #12__Chiller Line Removal014  0 $0 $16,545 1/20/2020 Unforeseen Condition 347 Owner Contingency

CEA #13__Additional Concrete PAC015  0 $0 $3,017 4/6/2020  Authority Having Jurisdiction 380 Owner Contingency

CEA #14__Additional Sidewalks at Field House016  0 $0 ($23,480)4/6/2020  Owner Directive 381 Owner Contingency

CEA #15__Fire Dampers at PAC017  0 $0 ($1,480)4/6/2020  Error on Drawing 382 Owner Contingency

CEA #16__Additional Landscape at Field House018  0 $0 ($6,248)4/6/2020  Owner Directive 383 Owner Contingency

CEA #18__Credit for Mirrors at Weight Room019  0 $0 $8,031 4/9/2020  Owner Directive 384 Owner Contingency

CEA #19__CCD V-Loops020  0 $0 ($59,360)4/16/2020 Unforeseen Condition 389 Owner Contingency

CEA #20__Provide Power/AV System at Courtyard021  0 $0 ($11,116)5/19/2020 Owner Directive 398 Owner Contingency

CEA #21__Corrective Action Plan022  0 $0 $561 5/19/2020 Owner Directive 399 Owner Contingency

CEA #22__Wenger Credit for Technology  Shelves023  0 $0 $2,675 6/3/2020  Unforeseen Condition 405 Owner Contingency

CEA #23__New Tennis Court Lighting024  0 $0 ($5,496)6/25/2020 Error on Drawing 420 Owner Contingency

CEA #24__Elevator Power at Bus Drop025  0 $0 ($5,986)6/28/2020 Unforeseen Condition 421 Owner Contingency

CEA #25__Bus Drop off Fencing026  0 $0 ($9,604)7/13/2020 Omitted from Drawings 429 Owner Contingency

CEA #26__Credit for Misaligned Shower Drain027  0 $0 $2,631 7/27/2020 Owner Directive 440 Owner Contingency

CEA #27__Replace Sod with Artificial Turf028  0 $0 ($80,874)8/18/2020 Owner Directive 448 Owner Contingency

CEA #28__Aircraft Cable Rails at Amphitheater029  0 $0 ($14,258)9/18/2020 Owner Directive 471 Owner Contingency

CO #03__Time Extension 253 Days030  253 ($60,400)$0 10/6/2020 Unforeseen Condition 490 Construction9/10/2020 

CEA #29__ADA Push Buttons at PAC031  0 $0 ($23,310)10/19/2020 Owner Directive 509 Owner Contingency

CEA#30__Return Air on Sound Booths032  0 $0 ($4,674)11/3/2020 Error on Drawing 520 Owner Contingency

($40,239)
$322,116 

 253 Approved Change Order Totals: $449,756
$771,872.00 $322,116.48 

($449,755.52)

$322,116.48 

Remaining Owner Contingency:
 771,872 $322,116.48 

 322,116 

Approved Potential Changes (Funded from Contingency) to date: 449,756

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 1



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.626 - Andress High School

 1.70%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 2



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.622 - Austin High School

622GC Arrow Building Corp. General Contractor  22,637,508  179,125  0  22,816,633  22,816,633  22,137,508  500,000 

Change Orders: 622GC - Arrow Building Corp.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Approved Original Contingency001  0 $0 $500,000 7/24/2019 Owner Directive 199 Owner Contingency

CO #01__Owner's Contingency002  0 $179,125 $179,125 7/24/2019 Owner Directive 257 Owner Contingency5/14/2019 

CEA #01__Revise Window Mullions003  0 $0 ($58,978)5/7/2020  Error on Drawing 391 Owner Contingency

CEA #02__Ceiling Plenum Boxes004  0 $0 ($21,987)10/13/2020 Error on Drawing 501 Owner Contingency

$179,125 
$598,160 

 0 Approved Change Order Totals: $80,965
$679,125.24 $598,160.24 

($80,965.00)

$598,160.24 

Remaining Owner Contingency:
 500,000 $598,160.24 

 598,160 

Approved Potential Changes (Funded from Contingency) to date: 80,965

 0.35%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 3



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.617 - Bobby Joe Hill (Terrace Hills) PK-8

19-012GC Arrow Building Corp. Construction General Contractor  28,776,758  0  0  28,776,758  28,776,758  27,938,600  838,158 

Change Orders: 19-012GC - Arrow Building Corp.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Owners Construction Contingency001  0 $0 $838,158 6/5/2019  Owner Directive 192 Owner Contingency5/14/2019 

CEA #01__EIFS Specified Stucco System - Credit002  0 $0 $200,000 9/28/2020 Owner Directive 480 Owner Contingency

$0 
$1,038,158 

 0 Approved Change Order Totals: $200,000
$838,158.00 $1,038,158.00 

$200,000.00 

$1,038,158.00 

Remaining Owner Contingency:
 838,158 $1,038,158.00 

 1,038,158 

Approved Potential Changes (Funded from Contingency) to date: 200,000

 0.70%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 4



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.623 - Burges High School

18-075 BANES General Contractors, 

Inc.

Construction General Contractor  48,701,648  68,952  0  48,770,600  48,770,600  47,224,937  1,476,711 

Change Orders: 18-075 - BANES General Contractors, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $1,476,711 7/31/2019 Owner Directive 213 Owner Contingency

CEA #01__Building A - Sewer Line Renovations002  0 $0 ($5,029)8/27/2019 Owner Directive 243 Owner Contingency

CEA #02__Sidewalk Replacement - Section #4 & #5003  0 $0 ($68,476)9/3/2019  Authority Having Jurisdiction 254 Owner Contingency

CEA #03__High Impact Resistance Mesh Grid004  0 $0 ($5,593)12/3/2019 Owner Directive 330 Owner Contingency

CEA #04__Upgrade Room Signage with Name Inserts006  0 $0 ($1,698)3/2/2020  Owner Directive 368 Owner Contingency

CEA #05__Piano Lab Upgrades007  0 $0 ($3,472)3/9/2020  Owner Directive 369 Owner Contingency

CO #01__Playground Incorporated to GC's Scope008  0 $68,952 $0 4/6/2020  Owner Directive 386 Construction3/24/2020 

CEA #06__Site Furnishings009  0 $0 ($164,662)10/13/2020 Owner Directive 503 Owner Contingency

CEA #07__Metal Canopy for Playground010  0 $0 ($94,644)10/13/2020 Owner Directive 504 Owner Contingency

$68,952 
$1,133,137 

 0 Approved Change Order Totals: $343,574
$1,476,711.00 $1,133,137.37 

($343,573.63)

$1,133,137.37 

Remaining Owner Contingency:
 1,476,711 $1,133,137.37 

 1,133,137 

Approved Potential Changes (Funded from Contingency) to date: 343,574

 0.70%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 5



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.616 - Charles Q. Murphree (Morehead) PK-8

2007796 Dantex Construction Morehead/Johnson (Murphree)  GC Contract  29,469,330  700,000  0  30,169,330  30,169,330  28,611,000  858,330 

Change Orders: 2007796 - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CEA #01__Transformer Relocation001  0 $0 ($18,258)2/4/2020  Authority Having Jurisdiction 355 Owner Contingency

Contingency Included in Original Contract002  0 $0 $858,330 10/29/2019 Owner Directive 359 Owner Contingency9/17/2019 

CO #01_Owners Contingency003  0 $400,000 $400,000 7/22/2020 Owner Directive 439 Owner Contingency6/16/2020 

CO #02__Owners Contingency004  0 $300,000 $300,000 9/22/2020 Owner Directive 483 Owner Contingency9/10/2020 

$700,000 
$1,540,072 

 0 Approved Change Order Totals: $681,742
$858,330.00 $1,540,072.26 

$681,742.26 

$1,540,072.26 

Remaining Owner Contingency:
 858,330 $1,540,072.26 

 1,540,072 

Approved Potential Changes (Funded from Contingency) to date: 681,742

 2.26%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 6



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.618 - Coach Archie Duran (Dowell) ES

19-004 Aztec Contractors Inc. Construction General Contractor  23,248,851  264,983  0  23,513,834  23,513,834  22,571,700  677,151 

Change Orders: 19-004 - Aztec Contractors Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in the Original Contract001  0 $0 $677,151 7/31/2019 Owner Directive 211 Owner Contingency

CEA #01__Temp Playground002  0 $0 ($24,033)10/22/2019 Owner Directive 275 Owner Contingency

CO #01__Playground Incorporated to GC's Scope003  0 $264,983 $0 2/21/2020 Owner Directive 367 Construction2/18/2020 

CEA #02__New Marquee004  0 $0 ($38,200)8/14/2020 Owner Directive 447 Owner Contingency

$264,983 
$614,917 

 0 Approved Change Order Totals: $62,234
$677,151.00 $614,917.22 

($62,233.78)

$614,917.22 

Remaining Owner Contingency:
 677,151 $614,917.22 

 614,917 

Approved Potential Changes (Funded from Contingency) to date: 62,234

 0.26%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 7



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.6201 - Coach Wally Hartley (Hughey) PK-8

17.620 - GC 

PK.I

Dantex Construction Construction General Contractor  42,760,098  0  0  42,760,098  42,760,098  41,514,658  1,245,440 

Change Orders: 17.620 - GC PK.I - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $1,245,440 5/19/2020 Owner Directive 526 Owner Contingency

$0 
$1,245,440 

 0 Approved Change Order Totals: $1,245,440
$0.00 $1,245,439.74 

$1,245,439.74 

$1,245,439.74 

Remaining Owner Contingency:
 1,245,440 $1,245,439.74 

 1,245,440 

Approved Potential Changes (Funded from Contingency) to date: 1,245,440

 2.91%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 8



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.6200 - Coach Wally Hartley (Hughey) PK-8 - Package 2

17.620PK.II - 

GC

Spartan Construction of 

Texas, Inc.

Construction General Contractor  1,536,369  0  0  1,536,369  1,536,369  1,476,369  60,000 

Change Orders: 17.620PK.II - GC - Spartan Construction of Texas, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CEA #01__Relocation of Main Irrigation Line001  0 $0 ($24,755)9/28/2020 Unforeseen Condition 479 Owner Contingency

Contingency Included in Original Contract002  0 $0 $60,000 4/14/2020 Owner Directive 528 Owner Contingency

$0 
$35,245 

 0 Approved Change Order Totals: $35,245
$0.00 $35,245.42 

$35,245.42 

$35,245.42 

Remaining Owner Contingency:
 60,000 $35,245.42 

 35,245 

Approved Potential Changes (Funded from Contingency) to date: 35,245

 2.29%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 9



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.6272 - Coronado High School - Construction

627GCII HB Construction General Contractor  53,892,321  0  0  53,892,321  53,892,321  52,322,642  1,569,679 

Change Orders: 627GCII - HB Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Owners Construction Contingency Package II001  0 $0 $1,569,680 7/31/2019 Owner Directive 212 Owner Contingency

CEA #01__Temporary re-routing of existing owner overhead lines002  0 $0 ($31,934)10/21/2019 Unforeseen Condition 320 Owner Contingency

CEA #02__Wall at Main Gym Stage Area003  0 $0 ($50,618)8/21/2019 Owner Directive 327 Owner Contingency

CEA #03__Re-route of Existing Stadium Lighting004  0 $0 ($13,879)9/23/2019 Unforeseen Condition 328 Owner Contingency

CEA #04__Fire Alarm Devices005  0 $0 ($33,875)3/30/2020 Unforeseen Condition 373 Owner Contingency

CEA #05__Add Card Readers006  0 $0 ($1,912)6/18/2020 Error on Drawing 413 Owner Contingency

CEA #06__Panel G Removal007  0 $0 ($12,953)6/18/2020 Error on Drawing 414 Owner Contingency

CEA #07__Utility Changes008  0 $0 ($121,149)6/22/2020 Error on Drawing 416 Owner Contingency

CEA #08__Electrical New Building A009  0 $0 ($3,773)6/22/2020 Error on Drawing 417 Owner Contingency

CEA #09__Patient Lift System Credit010  0 $0 $17,755 8/4/2020  Owner Directive 441 Owner Contingency

CEA #10__Retaining Wall Changes at Field House011  0 $0 ($2,269)8/4/2020  Error on Drawing 442 Owner Contingency

CEA #011__Monitor Stands Credit012  0 $0 $127,719 8/14/2020 Owner Directive 446 Owner Contingency

CEA #12__Dedicated Fire Line013  0 $0 ($44,412)8/18/2020 Error on Drawing 449 Owner Contingency

CEA #13__ARKTURA - CREDIT014  0 $0 $320,346 8/18/2020 Owner Directive 450 Owner Contingency

CEA #14__Pony Wall at Gym Roof015  0 $0 ($14,911)8/18/2020 Owner Directive 451 Owner Contingency

CEA #15__Field House Planter Revisions - Credit016  0 $0 $25,299 9/4/2020  Authority Having Jurisdiction 464 Owner Contingency

CEA #16__Cafeteria Service Yard Revisions - Credit017  0 $0 $5,991 9/4/2020  Unforeseen Condition 465 Owner Contingency

CEA #17__EIFS/HCPC - Credit018  0 $0 $452,456 9/22/2020 Owner Directive 473 Owner Contingency

CEA #18__Volleyball Equipment System019  0 $0 ($1,014)9/28/2020 Owner Directive 477 Owner Contingency

CEA #19__Gym Stage Wall - Credit020  0 $0 $1,586 9/28/2020 Unforeseen Condition 478 Owner Contingency

CEA #20__Gym Roof Hatch021  0 $0 ($8,225)10/6/2020 Unforeseen Condition 494 Owner Contingency

CEA #21__Ceiling Grid Height022  0 $0 ($537)10/6/2020 Error on Drawing 495 Owner Contingency

CEA #22__Volleyball Irrigation023  0 $0 ($5,066)10/6/2020 Error on Drawing 496 Owner Contingency

CEA #23__Automatic Hand Dryers024  0 $0 ($31,601)10/27/2020 Error on Drawing 516 Owner Contingency

CEA #24__Field House Fireproofing025  0 $0 ($19,148)10/27/2020 Other (Specify in Description) 517 Owner Contingency

CEA #25__El Paso Electric Access026  0 $0 ($41,188)11/3/2020 Authority Having Jurisdiction 521 Owner Contingency

CEA #26__PA System027  0 $0 ($221,543)11/3/2020 Error on Drawing 522 Owner Contingency

CEA #27__VRF System Main Gym028  0 $0 ($278,415)11/3/2020 Error on Drawing 523 Owner Contingency

CEA #28__Gym Fire Alarm Strobes029  0 $0 ($980)11/3/2020 Error on Drawing 524 Owner Contingency

$0 
$1,581,431 

 0 Approved Change Order Totals: $11,752
$1,569,679.59 $1,581,431.18 

$11,751.59 

$1,581,431.18 

Remaining Owner Contingency:
 1,569,679 $1,581,431.18 

 1,581,431 

Approved Potential Changes (Funded from Contingency) to date: 11,752

 0.02%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 10



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.619 - Cpt Gabriel L Navarrete MS (North East)

17.619 - GC Dantex Construction Construction General Contractor  39,181,968  0  0  39,181,968  39,181,968  38,080,610  1,101,358 

Change Orders: 17.619 - GC - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $1,101,358 6/16/2020 Owner Directive 527 Owner Contingency

$0 
$1,101,358 

 0 Approved Change Order Totals: $1,101,358
$0.00 $1,101,358.00 

$1,101,358.00 

$1,101,358.00 

Remaining Owner Contingency:
 1,101,358 $1,101,358.00 

 1,101,358 

Approved Potential Changes (Funded from Contingency) to date: 1,101,358

 2.81%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 11



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.614 - Don Haskins (Lincoln) PK-8

24542 Urban Associates Inc. Construction General Contractor  37,135,701  241,004  0  37,376,705  37,376,705  36,054,079  1,081,622 

Change Orders: 24542 - Urban Associates Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CO #01__Owner Construction Contingency001  0 $0 $1,081,622 6/26/2019 Owner Directive 191 Owner Contingency5/14/2019 

CEA #01__Contingency for Concrete002  0 $0 ($2,793)8/14/2019 Error on Drawing 308 Owner Contingency

CEA #01__Debris Removel003  0 $0 ($3,132)8/14/2019 Error on Drawing 309 Owner Contingency

CEA #02__Stop Work Order Building Pad "C"004  0 $0 ($52,269)8/20/2019 Owner Directive 310 Owner Contingency

CEA #01__ASI #07 - Emergency Lighting Install005  0 $0 $0 8/20/2019 Owner Directive 311 Owner Contingency

CEA #02__RFI #21 - Manhole Material006  0 $0 ($4,882)8/20/2019 Error on Drawing 312 Owner Contingency

CEA #02__ASI #06 - Fire Protection007  0 $0 $22,618 8/20/2019 Owner Directive 313 Owner Contingency

CEA #02__ASI #1R1 - Temporary Play Court Area008  0 $0 $0 8/20/2019 Error on Drawing 314 Owner Contingency

CEA #02__ASI #03 - Urban Associates Value Engineering009  0 $0 $0 8/20/2019 Owner Directive 315 Owner Contingency

CEA #03__Dry Heat Food Wells010  0 $0 ($9,356)10/31/2019 Owner Directive 318 Owner Contingency

CEA #03__Electolux Combi Gas Oven011  0 $0 $9,437 10/31/2019 Owner Directive 319 Owner Contingency

CEA #04__Fire Detection and Alarm Conduit012  0 $0 ($93,748)11/19/2019 Owner Directive 329 Owner Contingency

CEA #05__Waste Line on Warriors Dr.013  0 $0 ($53,368)12/19/2019 Unforeseen Condition 331 Owner Contingency

CEA #06__Water Line Hookup on Warriors Dr.014  0 $0 $22,702 12/19/2019 Unforeseen Condition 332 Owner Contingency

CO #02__Playground Incorporated to GC's Scope015  0 $241,004 $0 4/6/2020  Owner Directive 385 Construction3/24/2020 

CEA #07__Acid Waste Piping016  0 $0 ($413)5/7/2020  Unforeseen Condition 392 Owner Contingency

CEA #08__WiFi Enclosures017  0 $0 ($39,980)5/21/2020 Error on Drawing 400 Owner Contingency

CEA #09__Deletion of Ceiling Mounted Patient Lift System018  0 $0 $10,276 6/23/2020 Owner Directive 418 Owner Contingency

CEA #10__Trap Primer Power Requirements019  0 $0 ($3,701)6/23/2020 Error on Drawing 419 Owner Contingency

CEA #11__Fire Alarm Upgrade Phase 2020  0 $0 ($201,985)7/21/2020 Authority Having Jurisdiction 436 Owner Contingency

CEA #12__Fume Hoods021  0 $0 ($19,178)8/10/2020 Error on Drawing 444 Owner Contingency

CEA #13__Art Room Sinks022  0 $0 ($5,149)8/10/2020 Error on Drawing 445 Owner Contingency

CEA #14__Credit for Electronically Operated Projection Screens023  0 $0 $14,386 8/25/2020 Owner Directive 455 Owner Contingency

CEA #15__Cash Register Power Requirements024  0 $0 ($2,218)8/25/2020 Error on Drawing 456 Owner Contingency

CEA #16__Sidewalk Drain Channel025  0 $0 ($611)8/25/2020 Error on Drawing 457 Owner Contingency

CEA #17__Modifications to ISO in the Nurses Area026  0 $0 ($4,113)8/25/2020 Owner Directive 458 Owner Contingency

CEA #18__Credit - Modifications to Life Skills AIM program027  0 $0 $1,819 8/25/2020 Owner Directive 459 Owner Contingency

CEA #19__Relocation of Clerestory028  0 $0 $0 10/6/2020 Error on Drawing 492 Owner Contingency

CEA #20__Corrective Action Plan029  0 $0 $2,840 10/6/2020 Owner Directive 493 Owner Contingency

$241,004 
$668,802 

 0 Approved Change Order Totals: $412,820
$1,081,622.00 $668,802.37 

($412,819.63)

$668,802.37 

Remaining Owner Contingency:
 1,081,622 $668,802.37 

 668,802 

Approved Potential Changes (Funded from Contingency) to date: 412,820

 1.10%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 12



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.613 - Dr. Josefina Villamil Tinajero (Henderson) PK-8

613GC Dantex Construction Construction General Contractor  30,813,480  0  0  30,813,480  30,813,480  29,916,000  897,480 

Change Orders: 613GC - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $897,480 7/31/2019 Owner Directive 210 Owner Contingency

CEA #01__El Paso Electric Company Payment002  0 $0 ($94,523)9/6/2019  Authority Having Jurisdiction 321 Owner Contingency

CEA #02__Pole for Temp. Communication003  0 $0 ($4,382)11/4/2019 Unforeseen Condition 322 Owner Contingency

CEA #03__Temp. Comm. Route (Spectrum)004  0 $0 ($2,941)11/12/2019 Unforeseen Condition 323 Owner Contingency

CEA #04__Soils Remediation005  4 $0 ($31,862)1/7/2020  Unforeseen Condition 344 Owner Contingency

CEA #05__Soils Remediation006  8 $0 ($57,772)1/7/2020  Unforeseen Condition 345 Owner Contingency

CEA #06__Underground Permanent Communication007  0 $0 ($15,210)4/16/2020 Authority Having Jurisdiction 388 Owner Contingency

CEA #07__Area G Corner Retrofit008  0 $0 ($22,106)8/25/2020 Unforeseen Condition 453 Owner Contingency

CEA #08__Add Wire Guards to Gym Lighting009  0 $0 ($4,505)8/25/2020 Error on Drawing 454 Owner Contingency

CEA #09__Relocate Installed Ductwork010  0 $0 ($6,501)9/30/2020 Error on Drawing 482 Owner Contingency

CEA #10__Added Windows Building C011  0 $0 ($42,626)10/26/2020 Owner Directive 510 Owner Contingency

$0 
$615,052 

 12 Approved Change Order Totals: $282,428
$897,480.00 $615,051.93 

($282,428.07)

$615,051.93 

Remaining Owner Contingency:
 897,480 $615,051.93 

 615,052 

Approved Potential Changes (Funded from Contingency) to date: 282,428

 0.92%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 13



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.612 - Dr. Joseph Torres (Bradley) ES

17.612GC Aztec Contractors Inc. Construction General Contractor  15,684,000  1,291,666  0  16,975,666  16,975,666  15,184,000  500,000 

Change Orders: 17.612GC - Aztec Contractors Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CO #01__Kitchen Renovation001  0 $1,062,995 $0 5/28/2019 Owner Directive 173 Construction4/30/2019 

Contingency Included in Original Contract002  0 $0 $500,000 7/31/2019 Owner Directive 214 Owner Contingency

CO #02__Playground Incorporated to GC's Scope003  0 $265,743 $0 2/6/2020  Owner Directive 362 Construction1/21/2020 

CO #03__Time Extension 66 Days004  66 ($42,350)$0 2/6/2020  Unforeseen Condition 363 Construction1/21/2020 

CEA #01__New Marquee Sign005  0 $0 ($29,697)6/2/2020  Owner Directive 401 Owner Contingency

CEA #02__Millwork at New Building006  0 $0 ($24,550)6/2/2020  Owner Directive 402 Owner Contingency

CEA #03__Kitchen Hood007  0 $0 ($26,131)6/2/2020  Error on Drawing 403 Owner Contingency

CEA #04__Sanitary Napkin Disposals008  0 $0 ($3,355)6/2/2020  Owner Directive 404 Owner Contingency

Corrective Action - Correct PO Value009  0 $0 $0 6/5/2020  Owner Directive 407 Construction

CO #04__Time Extension 46 Days010  46 $0 $0 6/16/2020 Unforeseen Condition 412 Construction6/16/2020 

CO #05__JACOBS Internal CAP for CO #01011  0 $5,277 $0 7/6/2020  Owner Directive 427 Construction

CEA #05__Patient Lift System - Credit012  0 $0 $16,490 9/23/2020 Owner Directive 474 Owner Contingency

CEA #06__New Millwork at Building C013  0 $0 ($143,772)10/13/2020 Unforeseen Condition 505 Owner Contingency

CEA #07__Wall Revisions at Building C014  0 $0 ($17,720)10/13/2020 Unforeseen Condition 506 Owner Contingency

CEA #08__IP Drops for New Building015  0 $0 ($2,496)10/13/2020 Owner Directive 507 Owner Contingency

CEA #09__Removal of Existing IT and Install Blinds Bldg C016  0 $0 ($56,295)10/15/2020 Unforeseen Condition 508 Owner Contingency

$1,291,666 
$212,474 

 112 Approved Change Order Totals: $287,526
$500,000.00 $212,474.33 

($287,525.67)

$212,474.33 

Remaining Owner Contingency:
 500,000 $212,474.33 

 212,474 

Approved Potential Changes (Funded from Contingency) to date: 287,526

 1.69%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 14



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.625 - El Paso High School

17.625GC F.T. James Construction, 

Inc.

Construction General Contractor  15,710,000  441,185  0  16,151,185  16,151,185  15,661,905  48,095 

Change Orders: 17.625GC - F.T. James Construction, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Orginal Owner Contingency Amount001  0 $0 $48,095 1/31/2019 Owner Directive 250 Owner Contingency

CO #01__Tennis Courts Post Tension Concrete002  0 $257,851 $0 5/15/2019 Owner Directive 251 Owner Contingency4/30/2019 

CO #02__Owner Construction Contingency003  0 $213,449 $213,449 5/15/2019 Owner Directive 286 Owner Contingency5/14/2019 

CEA #01__Locker Removal004  0 $0 ($11,895)6/18/2019 Owner Directive 287 Owner Contingency

CEA #01__Tree Demo005  0 $0 ($2,340)9/18/2019 Error on Drawing 288 Owner Contingency

CEA #01__DormaKaga Pure Glazing System006  0 $0 $0 9/18/2019 Owner Directive 289 Owner Contingency

CEA #01__Fire Ext. & Cabinets007  0 $0 ($1,180)9/18/2019 Authority Having Jurisdiction 290 Owner Contingency

CEA #01__Additional Tennis Court Fencing008  0 $0 ($7,800)9/18/2019 Error on Drawing 291 Owner Contingency

CEA #01__Lower Stem Wall009  0 $0 $9,000 9/18/2019 Owner Directive 292 Owner Contingency

CEA #02__Elevator Pricing010  0 $0 ($31,114)11/21/2019 Error on Drawing 324 Owner Contingency

CEA #03__Vinyl Base for Concrete & Tile Edge011  0 $0 ($291)12/12/2019 Owner Directive 333 Owner Contingency

CEA #04__Floor Joist Connection & Door Frame System012  0 $0 ($911)12/12/2019 Unforeseen Condition 334 Owner Contingency

CEA #05__Paint Wall Behind First Floor Lockers013  0 $0 ($466)12/12/2019 Owner Directive 335 Owner Contingency

CEA #06__Fire Alarm Wiring in Conduit014  0 $0 ($11,511)12/30/2019 Owner Directive 336 Owner Contingency

CEA #07__Water Heater Connections015  0 $0 ($1,661)12/12/2019 Error on Drawing 337 Owner Contingency

CEA #08__Emergency Lighting016  0 $0 ($11,867)12/12/2019 Authority Having Jurisdiction 338 Owner Contingency

CEA #09__Foundation Changes - Spot Footing B1B2017  0 $0 ($2,870)2/6/2020  Unforeseen Condition 354 Owner Contingency

CEA #10__3rd Floor Restrooms Furr Outs018  0 $0 ($6,542)7/2/2020  Unforeseen Condition 424 Owner Contingency

CEA #11__French Drains019  0 $0 ($4,200)7/16/2020 Unforeseen Condition 430 Owner Contingency

CEA #12__Piano Lab Raceway020  0 $0 ($3,516)7/16/2020 Owner Directive 431 Owner Contingency

CEA #13__Additional Gate Access to Shot Put Area021  0 $0 ($3,635)7/16/2020 Owner Directive 432 Owner Contingency

CEA #13__Additional Gate Access to Shot Put Area021  0 $0 ($2,791)7/16/2020 Owner Directive 432 Owner Contingency

CEA #14__El Paso Water Utility - Fine Arts Building022  0 $0 ($20,640)7/16/2020 Authority Having Jurisdiction 433 Owner Contingency

CO #03__Time Extension 120 Days023  120 ($30,115)$0 9/30/2020 Unforeseen Condition 488 Construction9/10/2020 

$441,185 
$145,313 

 120 Approved Change Order Totals: $97,218
$48,095.00 $145,313.07 

$97,218.07 

$145,313.07 

Remaining Owner Contingency:
 48,095 $145,313.07 

 145,313 

Approved Potential Changes (Funded from Contingency) to date: 97,218

 0.60%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 15



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.615 - General Douglas MacArthur PK-8

17.615.GC Lloyd Hamilton 

Construction, Inc.

Construction General Contractor  14,251,844  0  0  14,251,844  14,251,844  13,836,742  415,102 

Change Orders: 17.615.GC - Lloyd Hamilton Construction, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $415,102 9/12/2019 Owner Directive 259 Owner Contingency

CEA #01__Removal of Satellite Dish002  0 $0 ($604)10/21/2020 Owner Directive 511 Owner Contingency

CEA #02__Electrical City of El Paso Inspections003  0 $0 ($49,631)10/21/2020 Authority Having Jurisdiction 512 Owner Contingency

CEA #03__Art Sink for Area C004  0 $0 ($6,946)10/21/2020 Error on Drawing 513 Owner Contingency

CEA #04__Added Fur Down in Area E005  0 $0 ($5,525)11/3/2020 Unforeseen Condition 519 Owner Contingency

$0 
$352,396 

 0 Approved Change Order Totals: $62,706
$415,102.00 $352,395.79 

($62,706.21)

$352,395.79 

Remaining Owner Contingency:
 415,102 $352,395.79 

 352,396 

Approved Potential Changes (Funded from Contingency) to date: 62,706

 0.44%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 16



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.628 - Irvin High School

52804GC HB Construction Construction General Contractor  38,900,000  0  0  38,900,000  38,900,000  36,608,284  2,291,716 

Change Orders: 52804GC - HB Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $2,291,716 7/31/2019 Owner Directive 209 Owner Contingency

CO #01__HB Certificate of Interested Parties002  0 $0 $0 10/31/2019 Other (Specify in Description) 307 Owner Contingency

CEA #01__Power for HVAC Area J003  0 $0 ($12,304)1/10/2020 Error on Drawing 340 Owner Contingency

CEA #02__Door & Hardware Schedules004  0 $0 ($26,979)1/10/2020 Error on Drawing 341 Owner Contingency

CEA #03__Area C Cafeteria/Kitchen Existing Openings005  0 $0 ($338)1/10/2020 Error on Drawing 342 Owner Contingency

CEA #04__Area C - New Electrical Transformer006  0 $0 ($54,664)3/30/2020 Error on Drawing 374 Owner Contingency

CEA #05__Campus Wide EMCE Connectivity007  0 $0 ($6,156)3/30/2020 Error on Drawing 375 Owner Contingency

CEA #06__Reflective Kitchen Ceiling008  0 $0 ($11,520)5/12/2020 Error on Drawing 393 Owner Contingency

CEA #07__Clock Power (Credit)009  0 $0 $6,025 6/3/2020  Owner Directive 406 Owner Contingency

CEA #08__Area J - Data and Power010  0 $0 ($108,367)7/13/2020 Error on Drawing 428 Owner Contingency

CEA# 09__Area U - Floor Drain in Janitor D 121011  0 $0 ($2,268)7/21/2020 Error on Drawing 435 Owner Contingency

CEA #10__PA System012  0 $0 ($154,796)8/5/2020  Error on Drawing 443 Owner Contingency

CEA #11__Existing Roof Edge Details013  0 $0 ($17,260)8/25/2020 Unforeseen Condition 452 Owner Contingency

CEA #12__Area C Existing Walls014  0 $0 ($1,130)9/3/2020  Unforeseen Condition 462 Owner Contingency

CEA #13__Access Control & IT Changes Credit015  0 $0 $11,002 9/3/2020  Owner Directive 463 Owner Contingency

CEA #14__Area E - Fire Riser Room Framing016  0 $0 ($2,818)9/8/2020  Error on Drawing 466 Owner Contingency

CEA #15__Area J - ADA Door Openers017  0 $0 ($9,073)9/8/2020  Error on Drawing 467 Owner Contingency

CEA #16__Area S - Patient Lift - Credit018  0 $0 $26,135 9/8/2020  Error on Drawing 468 Owner Contingency

CEA #17__Utility Conflict with New Storm Drain019  0 $0 ($2,780)9/8/2020  Error on Drawing 469 Owner Contingency

CEA #18__Corrective Action Plan020  0 $0 ($957)9/9/2020  Owner Directive 470 Owner Contingency

CEA #19__Handrail at C100 Steps021  0 $0 ($2,549)9/28/2020 Error on Drawing 481 Owner Contingency

CEA #20__HVAC Electrical and Plumbing Area E022  0 $0 ($8,932)9/30/2020 Error on Drawing 484 Owner Contingency

CEA #21__Lighting Modifications023  0 $0 ($3,971)10/7/2020 Error on Drawing 497 Owner Contingency

CEA #22__Relocate Existing Ceiling Outlets at Kitchen024  0 $0 ($1,020)10/7/2020 Error on Drawing 498 Owner Contingency

CEA #23__Add Thresholds and Door Sweeps025  0 $0 ($412)10/7/2020 Error on Drawing 499 Owner Contingency

CEA #24__Roof Match Line Revision026  0 $0 ($22,246)10/7/2020 Error on Drawing 500 Owner Contingency

CEA #25__Area J - Stair Handrail027  0 $0 ($4,746)10/21/2020 Error on Drawing 514 Owner Contingency

CEA #26__Area C - Restroom Addition028  0 $0 ($67,916)10/23/2020 Error on Drawing 515 Owner Contingency

$0 
$1,811,674 

 0 Approved Change Order Totals: $480,042
$2,291,716.00 $1,811,673.61 

($480,042.39)

$1,811,673.61 

Remaining Owner Contingency:
 2,291,716 $1,811,673.61 

 1,811,674 

Approved Potential Changes (Funded from Contingency) to date: 480,042

 1.23%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 17



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.6241 - Jefferson / Silva High School

17.624GC EMJ Corporation Construction General Contractor  29,896,688  0  0  29,896,688  29,896,688  29,025,910  870,778 

Change Orders: 17.624GC - EMJ Corporation

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CEA #01__Softball Field Additional Parking001  0 $0 ($20,000)2/4/2020  Owner Directive 358 Owner Contingency

Contingency Included in Original Contract002  0 $0 $870,778 10/11/2019 Owner Directive 360 Owner Contingency8/20/2019 

CEA #02_Temporary Bus Loop003  0 $0 ($9,818)2/7/2020  Owner Directive 361 Owner Contingency

CEA #03__Unforeseen Water Line Relocate004  0 $0 ($2,473)4/2/2020  Unforeseen Condition 379 Owner Contingency

CEA #04__Increase Size of Steel Joists005  0 $0 ($3,633)4/16/2020 Authority Having Jurisdiction 387 Owner Contingency

CEA #05__Chiller Enclosure Credit006  0 $0 $169,936 8/31/2020 Owner Directive 460 Owner Contingency

CEA #06__New Addition Bldg Pad Undercut007  0 $0 ($163,930)8/31/2020 Unforeseen Condition 461 Owner Contingency

$0 
$840,859 

 0 Approved Change Order Totals: $29,919
$870,778.00 $840,859.42 

($29,918.58)

$840,859.42 

Remaining Owner Contingency:
 870,778 $840,859.42 

 840,859 

Approved Potential Changes (Funded from Contingency) to date: 29,919

 0.10%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 18



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.6242 - Jefferson / Silva High School - Package 2

2100790 Spartan Construction of 

Texas, Inc.

Construction General Contractor  2,703,750  0  0  2,703,750  2,703,750  2,625,000  78,750 

Change Orders: 2100790 - Spartan Construction of Texas, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $78,750 5/19/2020 Owner Directive 525 Owner Contingency

$0 
$78,750 

 0 Approved Change Order Totals: $78,750
$0.00 $78,750.00 

$78,750.00 

$78,750.00 

Remaining Owner Contingency:
 78,750 $78,750.00 

 78,750 

Approved Potential Changes (Funded from Contingency) to date: 78,750

 2.91%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  11/12/2020 ElPasoISD_2017 Page 19


