
Monthly Report

November 2022 

1



Table of Contents

El Paso ISD Bond Program

Program Manager: Jacobs

Table of Contents

Report Date: 11/30/2022

Executive Summary……………………………………………………………………….….…. 3

Program Report By Management.……………………………..…..……………….….………… 4

Program Report By Schools……………………………………………………………….…… 5

Program Contingency Report……………………………………………………………….……….. 6

New Facilities/Additions

Dr. Joseph Torres ES (Bradley/Fannin)……………………………………………………………….…. 7

Coach Archie Duran ES (Dowell / Schuster / Crosby ES)……………………………………………. 8

Dr. Josefina Villamil Finajero PK-8 (Henderson/Clardy)….…………………………………………… 9

Coach Wally Hartley PK-8 (Hughey Ross)…………………………………………………………….. 10

Don Haskins PK-8 (Lincoln)…………..………………………………………………………………….. 11

General Douglas MacArthur PK-8 (MacArthur/Bonham)…………………………………………… 12

Charles Q. Murphree PK-8 (Morehead)………………………………………………………………… 13

Cpt. Gabriel L. Navarrete MS (Northeast)………….…………………………………………………… 14

Bobby Joe Hill PK-8 (Terrace Hills)…………………………………………………………………….. 15

Comprehensive Renovations

Andress High School ………………………………………………………………………..….. 16

Austin High School ……………………………………………………………………….…….. 17

Burges High School …………………………………………………………………….…….… 18

Coronado High School …………………………………………………………………………. 19

El Paso High School ………………………………………………………………………….. .. 20

Irvin High School ………………………………………………………………………………... 21

Jefferson / Silva High School  …………………………………………………………...……... 22

2



2016 Bond Original Budget: $668,695,577   2007 Bond Budget (Andress & Irvin): $36,307,430    Miscellaneous Fund: $700,000 Interest Earned: $17,761,930

Program Description
Jacobs is providing Program Management Services inclusive of design coordination, budget and cost control, program scheduling, construction and oversight for the El Paso Independent 

School District's 2016 Bond Program.  The 2016 Bond Program includes 17 Major Projects (16 of which are managed by Jacobs), Technology Upgrades, Safety Upgrades, Athletics & Playground 

Upgrades, and Transportation Purchases. 

Bond Program Summary Budget:

Budget Changes
In addition to the 2016 bond funds described above, EPISD has transferred available 2007 Bond Funds for Andress High School ($10.2M) , Irvin High School ($25.6M) and Jefferson High School 

($502K) into Jacobs’ management scope of work in order to maximize the effectiveness of those dollars in a cohesive plan for each of those campuses. 

To facilitate management of the bond implementing proven best practices for budget management, 5% of each project has been transferred to a program level contingency that will be 

utilized as needed to cover unexpected overages at any of (and only) the bond 2016 campuses. Jacobs’ PM fee has also been transferred out of each project on a pro-rata basis. Additionally, 

$700K represented as Miscellaneous fund has been added to Hughey/Ross from city contributions/land sale.

**Note: Refer To Slide 6 for Program Savings Details.  The figures are reconciled with EPISD Accounting system. Reconciliation with Accountant Report is ongoing.

Program Status
The Board approved the proposals of all ten architectural firms in May 2017 and all contracts have been executed with the District. The Architects incorporated aspects of 21st Century Design 

into their design including larger classrooms, teacher spaces, student collaboration areas, upgraded technology, athletic improvements, and new security abilities for staff to control access. All 

projects have an approved Method of Delivery being either Competitive Sealed Proposal (CSP) or Construction Management at Risk (CMAR). 

Portables are in place at Coronado HS, Irvin HS, Terrace Hills MS, and Austin HS. 7 projects (Terrace Hills, Coronado HS, Henderson, Hughey/Ross, Jefferson HS , Morehead, and Northeast) are 

in construction phase. 10 projects (Andress HS, Bradley ES/Fannin ES, Burges HS, Crockett ES,  Irvin HS,  Lincoln, El Paso HS, Austin HS, General Douglas MacArthur, and Dowell ES ) are 

complete.

Schedule
Refer to the schedule included in each slide for the completion dates per project. Multiple projects have been granted time extensions due to COVID.

Executive Summary

Executive Summary

Report Date: 10/30/2022

El Paso ISD Bond Program

Program Manager: Jacobs

Managed by 

JACOBS

Managed by 

EPISD

Total

New Faci l i ties/Additions/Renovations  for 16 Projects $599,707,739 

Comprehens ive Renovations  (Crockett ES) $11,101,143 

Technology $16,399,250 

Safety Project - Perimeter Securi ty $956,150 

Athleti c Projects $32,059,000 

Transportation $8,472,295 

District Bond 2016 Total $599,707,739 $68,987,838 $668,695,577 

District Bond 2007 Andress, Irvin & Jefferson $36,307,430 $36,307,430 

Interest Earned $6,000,000 $11,761,930 $17,761,930 

Miscellaneous Fund $700,000 

EPISD Bond Program Total $642,715,169 $80,749,768 $723,464,937 
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Program Report By Management

2016 Bond Program

Report Date: 11/30/2022

Jacobs Managed 88.8%

District Managed 11.2%

Total: 100.0%

Value of Projects By Management

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted 
Additional 

Commitments

Projected 
Commitments 

Original Project 
Budget

 Budget Changes  % 
Expended

$ 577,760,293$ 0$ 642,322,533$ 33,914,631$ 608,407,902$ 642,322,533$ 42,614,794$ 599,707,739 89.95%Jacobs Managed

$ 70,551,562$ 0$ 81,142,405$ 2,827,944$ 78,314,461$ 81,142,405$ 12,154,567$ 68,987,838 86.95%District Managed

Grand Totals: $ 723,464,938 $ 0$ 723,464,938 $ 648,311,855$ 686,722,363 $ 36,742,575$ 54,769,361$ 668,695,577 89.61%

Program Report By Management
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Program Report By Schools
2016 Bond Program

Report Date: 11/30/2022

5.31%

5.08%

89.61%

Program Budget/Cost Status

Athletic Projects

Comprehensive Renovations

Interest Earned

New Facilities/Additions

Program

Safety Project

Technology

Transportation

Value of Projects by Type

Budget Remaining

Remaining Commitment

Cost To Date

BUDGET COST COMMITMENTS EXPENDITURES
D E G=D+E H=C-G IC=A+BA B J=I/C

Current Budget Committed Cost Projected  
(Over) / Under

Expenditures 
To Date

Description Forecasted
Additional 

Commitments 

Projected 
Commitments 

Original Budget  Budget 
Changes

 % 
Expended

New Facilities/Additions

$ 0$ 19,918,780 $ 19,918,780 $ 19,092,264$ 19,918,780 $ 0$ 739,143$ 19,179,637 95.85%Dr. Joseph Torres ES

$ 0$ 28,290,983 $ 28,290,983 $ 26,751,509$ 27,076,817 $ 1,214,166($ 10,000)$ 28,300,983 94.56%Coach Archie Duran ES

$ 0$ 39,118,352 $ 39,118,352 $ 36,649,625$ 37,462,899 $ 1,655,453$ 0$ 39,118,352 93.69%Dr. Jose6ina Villamil Tinajero PK-8

$ 0$ 53,477,726 $ 53,477,726 $ 41,587,781$ 49,921,128 $ 3,556,598$ 4,807,413$ 48,670,313 77.77%Coach Wally Hartley PK-8

$ 0$ 44,169,303 $ 44,169,303 $ 43,527,695$ 43,848,320 $ 320,983($ 10,000)$ 44,179,303 98.55%Don Haskins PK-8

$ 0$ 18,350,458 $ 18,350,458 $ 16,730,961$ 17,031,631 $ 1,318,827($ 10,000)$ 18,360,458 91.17%General Douglas MacArthur PK-8

$ 0$ 36,299,139 $ 36,299,139 $ 34,377,642$ 35,471,157 $ 827,982$ 1,153,894$ 35,145,245 94.71%Charles Q. Murphree PK-8

$ 0$ 47,990,177 $ 47,990,177 $ 43,603,960$ 44,799,531 $ 3,190,646$ 16,000,000$ 31,990,177 90.86%Cpt. Gabriel L. Navarrete MS

$ 0$ 35,764,762 $ 35,764,762 $ 32,696,736$ 35,006,307 $ 758,455$ 390,000$ 35,374,762 91.42%Bobby Joe Hill PK-8

$ 295,018,174$ 0$ 323,379,680$ 12,843,111$ 310,536,570$ 323,379,680$ 23,060,450$ 300,319,230New Facilities/Additions 91.23%

Comprehensive Renovations

$ 0$ 32,361,822 $ 32,361,822 $ 30,448,365$ 30,547,144 $ 1,814,678$ 10,830,290$ 21,531,532 94.09%Andress High School

$ 0$ 29,628,291 $ 29,628,291 $ 26,589,125$ 27,531,845 $ 2,096,446($ 10,000)$ 29,638,291 89.74%Austin High School

$ 0$ 56,788,213 $ 56,788,213 $ 55,297,173$ 55,558,586 $ 1,229,627$ 4,330,864$ 52,457,349 97.37%Burges High School

$ 0$ 68,252,215 $ 68,252,215 $ 54,353,793$ 64,088,514 $ 4,163,701($ 5,000)$ 68,257,215 79.64%Coronado High School

$ 0$ 10,652,187 $ 10,652,187 $ 10,152,290$ 10,652,187 $ 0($ 448,956)$ 11,101,143 95.31%Crockett ES Renovations

$ 0$ 20,028,383 $ 20,028,383 $ 18,950,985$ 18,821,436 $ 1,206,947$ 550,000$ 19,478,383 94.62%El Paso High School

$ 0$ 51,311,276 $ 51,311,276 $ 44,732,641$ 45,781,866 $ 5,529,410$ 25,583,511$ 25,727,765 87.18%Irvin High School

$ 0$ 39,803,778 $ 39,803,778 $ 35,854,658$ 37,683,534 $ 2,120,245$ 3,191,190$ 36,612,588 90.08%Jefferson / Silva High School

$ 276,379,030$ 0$ 308,826,165$ 18,161,053$ 290,665,111$ 308,826,165$ 44,021,899$ 264,804,266Comprehensive Renovations 89.49%

$ 16,515,379$ 0$ 20,768,874$ 2,910,467$ 17,858,407$ 20,768,874($ 24,916,512)$ 45,685,386Program 79.52%

$ 0$ 0$ 8,988,562$ 2,827,944$ 6,160,618$ 8,988,562$ 8,988,562$ 0Interest Earned 0.00%

$ 16,249,035$ 0$ 16,779,000$ 0$ 16,779,000$ 16,779,000$ 174,000$ 16,605,000Technology 96.84%

$ 34,924,018$ 0$ 35,294,212$ 0$ 35,294,212$ 35,294,212$ 3,235,212$ 32,059,000Athletic Projects 98.95%

$ 8,472,295$ 0$ 8,472,295$ 0$ 8,472,295$ 8,472,295$ 0$ 8,472,295Transportation 100.00%

$ 753,923$ 0$ 956,150$ 0$ 956,150$ 956,150$ 205,750$ 750,400Safety Project 78.85%

$ 648,311,855$ 0$ 723,464,938$ 36,742,575$ 686,722,363$ 723,464,938$ 54,769,361$ 668,695,577Grand Totals: 89.61%

Program Report By Schools 5
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Project	Summary

612 - Dr. Joseph	Torres	ES
Bradley / Fannin	ES

New	Facilities/Additions

Report Date: 11/30/22

Project	Manager: Mauricio Chavez

Architect: ERO International L.L.P

Contractor: Aztec Contractors, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Actual

Closeout - Actual

Jun-17 Jun-18 Jun-19 Jun-20

422

117

592

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 18,141,757$ 18,141,757 $ 0 $ 18,141,757 $ 0 $ 17,335,049Construction $ 1,243,578$ 16,898,179 95.55%

$ 1,600,583$ 1,600,583 $ 0 $ 1,600,583 $ 0 $ 1,580,774Design $ 60,160$ 1,540,423 98.76%

$ 176,441$ 176,441 $ 0 $ 176,441 $ 0 $ 176,441Miscellaneous ($ 564,594)$ 741,035 100.00%

$ 19,092,264$ 0$ 19,918,780$ 0$ 19,918,780$ 19,918,780$ 739,143$ 19,179,637	Bradley	/	Fannin	ES	Totals: 95.85%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1000
o   New 50,000 SF Building Addition
o   Renovations to Existing Bradley Campus
Budget: Construction Contract Sum: $16,966,775.21
Schedule: Construction NTP: 11/26/2018; Actual Substantial Completion: 
07/10/2020; 
Duration: 592 days
Status: Project Completed
Final Acceptance of Work & Final Paymet Approved by BOT 05/11/2021

Program Contingency Allocated: $1,255,750.00
Program Contingency Savings: $516,607.61

Current Budget                                   Projected Cost                                  Cost To date      

17.612	-	Dr.	Joseph	Torres	(Bradley)	ES 7



Project	Summary

618 - Coach	Archie	Duran	ES
Dowell/ Schuster / Crosby	ES

New	Facilities/Additions

Report Date: 11/30/2022

Project	Manager: Gerardo Valenzuela

Architect: Vigil and Associates Architectural Group, P.C.

Contractor: Aztec Contractors, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout  - Contractual

Closeout - Extension

Aug-17 Aug-18 Aug-19 Aug-20 Aug-21 Aug-22

427

244

1,126

7

60

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 24,716,424$ 25,045,909 $ 329,485 $ 25,045,909 $ 0 $ 24,476,809Construction $ 99,875$ 24,946,034 97.73%

$ 2,001,935$ 2,174,312 $ 172,377 $ 2,174,312 $ 0 $ 1,916,243Design $ 17,048$ 2,157,264 88.13%

$ 358,458$ 1,070,762 $ 712,304 $ 1,070,762 $ 0 $ 358,458Miscellaneous ($ 126,923)$ 1,197,685 33.48%

$ 26,751,509$ 0$ 28,290,983$ 1,214,166$ 27,076,817$ 28,290,983($ 10,000)$ 28,300,983	Dowell	/	Schuster	/	Crosby	ES	Totals: 94.56%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 900
o   New Elementary Campus
o   Demolition of Dowell ES
Budget: Construction Contract Sum: $23,082,447.79
Schedule: Construction NTP: 06/04/2019; Actual Substantial Completion: 
07/11/2022; 
Duration: 1,133 days  
Status: Final Acceptance Package Submitted for December BOT Approval
Construction Percent Complete: 99% (99% last update)

Program Contingency Allocated: $0.00
Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

• Contractual Substantial Completion Date: 07/04/2022
• Actual Substantial Completion Date: 07/11/2022
• Construction Substantially Complete - Project Closeout Ongoing

17.618	-	Coach	Archie	Duran	(Dowell)	ES 8



Project	Summary

613 - Dr. Jose?ina	Villamil	Tinajero	PK-8
Henderson / Clardy	PK-8

New	Facilities/Additions

Report Date: 11/30/2022

Project	Manager: Gerardo Valenzuela

Architect: Mijares Mora Architects, Inc.

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout - Contractual

Closeout - Extension

Jun-17 Jun-18 Jun-19 Jun-20 Jun-21 Jun-22

522

161

1,153

173

60

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 34,453,759$ 34,960,428 $ 506,669 $ 34,960,428 $ 0 $ 33,840,376Construction $ 336,461$ 34,623,967 96.80%

$ 2,649,412$ 2,847,049 $ 197,637 $ 2,847,049 $ 0 $ 2,470,625Design ($ 147,138)$ 2,994,187 86.78%

$ 359,728$ 1,310,875 $ 951,147 $ 1,310,875 $ 0 $ 338,624Miscellaneous ($ 189,323)$ 1,500,198 25.83%

$ 36,649,625$ 0$ 39,118,352$ 1,655,453$ 37,462,899$ 39,118,352$ 0$ 39,118,352	Henderson	/	Clardy	PK-8	Totals: 93.69%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1250;  New Building Addition;  Demolition/Renovation to Existing 
Campus
Budget: Construction Contract Sum : $32,097,042.15
Schedule: Construction NTP: 04/29/2019; Contractual Substantial Completion: 
06/25/2022; 
Duration: 1,265 days
Status: In Construction - Project Delayed
Construction Percent Complete: 99% (97% last update)

Program Contingency Allocated: $0.00

Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

Update - Dr. JoseEina Villamil Tinajero PK-8:
• Contractual Substantial Completion Date: 06/25/2022
• Project Delayed

17.613	-	Dr.	Jose?ina	Villamil	Tinajero	(Henderson)	PK-8 9



Project	Summary

621 - Coach	Wally	Hartley	PK-8
Hughey / Ross	PK-8

New	Facilities/Additions

Report Date: 11/30/22

Project	Manager: Mauricio Chavez

Architect: Wright and Dalbin / Greer-Stafford Architects

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Actual

Closeout - Actual

Jul-17 Jul-18 Jul-19 Jul-20 Jul-21 Jul-22 Jul-23

807

699

1,339

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 46,533,249$ 48,682,161 $ 2,148,912 $ 48,682,161 $ 0 $ 38,514,864Construction $ 5,348,294$ 43,333,867 79.11%

$ 3,029,047$ 3,684,940 $ 655,893 $ 3,684,940 $ 0 $ 2,714,445Design $ 140,426$ 3,544,514 73.66%

$ 358,832$ 1,110,625 $ 751,793 $ 1,110,625 $ 0 $ 358,472Miscellaneous ($ 681,307)$ 1,791,932 32.28%

$ 41,587,781$ 0$ 53,477,726$ 3,556,598$ 49,921,128$ 53,477,726$ 4,807,413$ 48,670,313	Hughey	/	Ross	PK-8	Totals: 77.77%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1700 ; P1:New Building Addition/Renovations to Hughey ES, New 
Baseball Fields
P2:Softball Fields at Memorial Park; Budget: P1 Construction Contract Sum: 
$43,160,097.74 P2 Construction Contract Sum: $1,629,173.45;  Schedule: 
Construction NTP: 07/20/20; Contractual Substantial Completion: 03/20/24; 
Duration: 1,339 days; P2 Schedule: Construction NTP: 06/22/20; Final Completion
07/20/21; Duration: 393 days; P1/P2 Status:  In Construction; P1 Construction 
Percent Complete: 82% (80% last update); P2 Construction Percent Complete: 100

Program Contingency Allocated: $1,707,413.00 - (P1 - $871,044.00) (P2 - 
$836,369.00) (P1 - $400,000.00)
Program Interest Funds Allocated: $2,000,000.00
External Funds Allocated: $700,000.00

Current Budget                                   Projected Cost                                  Cost To date      

17.6201	-	Coach	Wally	Hartley	(Hughey)	PK-8 10



Project	Summary

614 - Don	Haskins	PK-8
Lincoln / Roberts / Bond	PK-8

New	Facilities/Additions

Report Date: 11/30/2022

Project	Manager: Anthony Mariscal

Architect: GA Architecture

Contractor: Urban Associates, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout  - Contractual

Closeout - Extension

Aug-17 Aug-18 Aug-19 Aug-20 Aug-21

372

119

1,134

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 40,339,885$ 40,452,499 $ 112,615 $ 40,452,499 $ 0 $ 40,143,288Construction $ 1,238,334$ 39,214,165 99.24%

$ 2,987,086$ 3,146,068 $ 158,982 $ 3,146,068 $ 0 $ 2,905,302Design ($ 61,473)$ 3,207,541 92.35%

$ 521,349$ 570,736 $ 49,387 $ 570,736 $ 0 $ 479,104Miscellaneous ($ 1,186,861)$ 1,757,597 83.95%

$ 43,527,695$ 0$ 44,169,303$ 320,983$ 43,848,320$ 44,169,303($ 10,000)$ 44,179,303	Lincoln	/	Roberts	/	Bond	PK-8	Totals: 98.55%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1500
o  New Building Additions;  Renovation to Existing Campus;  Demolition of Gym and 
Back Wing
Budget: Construction Contract Sum: $37,361,279.79
Schedule: Construction NTP: 12/11/2018; Actual Substantial Completion: 
01/18/2022; 
Duration: 1,134 days 
Status: Final Acceptance Package Submitted for December BOT Approval
Construction Percent Complete: 100% (99% last update)

Program Contingency Allocated: $0.00
Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

• Contractual Substantial Completion Date: 01/18/2022
• Construction Substantially Complete - Project Closeout Ongoing

17.614	-	Don	Haskins	(Lincoln)	PK-8 11



Project	Summary

615 - General	Douglas	MacArthur	PK-8
MacArthur / Bonham	PK-8

New	Facilities/Additions

Report Date: 11/30/2022

Project	Manager: Gerardo Valenzuela

Architect: Mijares Mora Architects, Inc.

Contractor: Loyd Hamilton

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout  - Contractual

Closeout - Extension

Sep-17 Sep-18 Sep-19 Sep-20

518

132

676

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 15,344,393$ 15,548,412 $ 204,019 $ 15,548,412 $ 0 $ 15,079,283Construction $ 326,561$ 15,221,851 96.98%

$ 1,560,776$ 1,673,037 $ 112,261 $ 1,673,037 $ 0 $ 1,529,417Design $ 285,427$ 1,387,610 91.42%

$ 126,461$ 1,129,009 $ 1,002,548 $ 1,129,009 $ 0 $ 122,261Miscellaneous ($ 621,988)$ 1,750,997 10.83%

$ 16,730,961$ 0$ 18,350,458$ 1,318,827$ 17,031,631$ 18,350,458($ 10,000)$ 18,360,458	MacArthur	/	Bonham	PK-8	Totals: 91.17%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1200; New Fine Arts Building; Major Renovations of Fine Arts 
Spaces to Create Additional Classrooms; New Fire Protection System at Existing 
Buildings
Budget: Construction Contract Sum: $14,000,537.63
Schedule: Construction NTP: 07/01/2019; Actual Substantial Completion: 
7/28/2021; 
Duration: 758 days 
Status: Final Acceptance Package Submitted for December BOT Approval
Construction Percent Complete: 100% (98% last update)

Program Contingency Allocated: $0.00
Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

• Contractual Substantial Completion Date: 05/07/2021
• Actual Substantial Completion Date: 07/28/2021
• Delayed 82 Days
• Construction Substantially Complete - Mediation Agreement - Project Closeout 

17.615	-	General	Douglas	MacArthur	PK-8 12



Project	Summary

616 - Charles	Q. Murphree	PK-8
Morehead / Johnson	PK-8

New	Facilities/Additions

Report Date: 11/30/2022

Project	Manager: Gerardo Valenzuela

Architect: ASA Architects, P.C.

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout - Contractual

Closeout - Extension

Aug-17 Aug-18 Aug-19 Aug-20 Aug-21 Aug-22

626

151

1,002

163

60

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 32,744,160$ 33,146,360 $ 402,200 $ 33,146,360 $ 0 $ 31,733,877Construction $ 2,159,693$ 30,986,667 95.74%

$ 2,402,233$ 2,510,418 $ 108,185 $ 2,510,418 $ 0 $ 2,329,161Design ($ 169,225)$ 2,679,643 92.78%

$ 324,764$ 642,361 $ 317,597 $ 642,361 $ 0 $ 314,604Miscellaneous ($ 836,574)$ 1,478,935 48.98%

$ 34,377,642$ 0$ 36,299,139$ 827,982$ 35,471,157$ 36,299,139$ 1,153,894$ 35,145,245	Morehead	/	Johnson	PK-8	Totals: 94.71%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1200
o   New Fine Arts/Admin/Cafeteria & MS Classroom Building
o   ES Gym Renovation
Budget: Construction Contract Sum: $30,714,139.38
Schedule: Construction NTP: 10/07/2019; Contractual Substantial Completion: 
07/05/2022; 
Duration: 1,104 days
Status: In Construction - Project Delayed 
Construction Percent Complete: 98% (98% last update)

Anticipated Program Contingency Forecast: $300,000.00
Program Contingency Allocated: $1,153,894.00

Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

Update - Charles Q. Murphree PK-8:
• Contractual Substantial Completion Date: 07/05/2022
• Project Delayed

17.616	-	Charles	Q.	Murphree	(Morehead)	PK-8 13



Project	Summary

619 - Cpt. Gabriel	L. Navarrete	MS
Northeast	Middle	School

New	Facilities/Additions

Report Date: 11/30/2022

Project	Manager: Anthony Mariscal

Architect: PBK Architects, Inc

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout - Contractual

Closeout - Extension

Jan-18 Jan-19 Jan-20 Jan-21 Jan-22 Jan-23

562

354

843

49

60

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 41,098,014$ 41,757,465 $ 659,451 $ 41,757,465 $ 0 $ 40,168,654Construction $ 13,489,658$ 28,267,807 96.20%

$ 2,940,446$ 3,269,062 $ 328,616 $ 3,269,062 $ 0 $ 2,701,599Design $ 824,540$ 2,444,522 82.64%

$ 761,071$ 2,963,650 $ 2,202,579 $ 2,963,650 $ 0 $ 733,707Miscellaneous $ 1,685,802$ 1,277,848 24.76%

$ 43,603,960$ 0$ 47,990,177$ 3,190,646$ 44,799,531$ 47,990,177$ 16,000,000$ 31,990,177	Northeast	Middle	School	Totals: 90.86%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1000
o   New Middle School Building 
Budget: CMR: $39,181,248.00
Schedule: Construction NTP: 07/06/2020; Contractual Substantial Completion: 
10/27/2022; 
Duration: 843 Calendar Days
Status: In Construction - Project Delayed
Construction Percent Complete: 98% (96% last update)

Program Contingency Allocated: $15,000,000.00
Program Interest Funds Allocated: $4,000,000.00
Program Interest Funds Allocated: $(3,000,000.00)

Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

Update - Cpt. Gabriel L. Navarrete MS:
• Contractual Substantial Completion Date: 10/27/2022
• Project Delayed

17.619	-	Cpt	Gabriel	L	Navarrete	MS	(North	East) 14



Project	Summary

617 - Bobby	Joe	Hill	PK-8
Terrace	Hills/ Collins	PK-8

New	Facilities/Additions

Report Date: 11/30/2022

Project	Manager: Gerardo Valenzuela

Architect: Dekker, Perich, Sabatini, LLC

Contractor: Arrow Building Corporation

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout - Contractual

Closeout - Extension

Sep-17 Sep-18 Sep-19 Sep-20 Sep-21 Sep-22

378

167

1,509

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 32,027,981$ 32,338,735 $ 310,754 $ 32,338,735 $ 0 $ 29,948,012Construction $ 1,056,257$ 31,282,478 92.61%

$ 2,488,827$ 2,642,243 $ 153,416 $ 2,642,243 $ 0 $ 2,334,006Design ($ 62,981)$ 2,705,224 88.33%

$ 489,499$ 783,784 $ 294,285 $ 783,784 $ 0 $ 414,717Miscellaneous ($ 603,276)$ 1,387,060 52.91%

$ 32,696,736$ 0$ 35,764,762$ 758,455$ 35,006,307$ 35,764,762$ 390,000$ 35,374,762	Terrace	Hills	/	Collins	PK-8	Totals: 91.42%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1000
o   New Building Addition
o   Renovations to Existing Terrace Hills
Budget: Construction Contract Sum : $29,146,438.00
Schedule: Construction NTP: 03/11/2019; Contractual Substantial Completion: 
04/28/2023; 
Duration: 1,509 days
Status: In Construction
Construction Percent Complete: 94% (94% last update)

Program Contingency Allocated: $400,000.00
Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

Update - Bobby Joe Hill PK-8:
• Contractual Substantial Completion Date: 04/28/2023

17.617	-	Bobby	Joe	Hill	(Terrace	Hills)	PK-8 15



Project	Summary

626 - Andress	High	School	

Comprehensive	Renovations

Report Date: 11/30/2022

Project	Manager: Mauricio Chavez

Architect: ERO International L.L.P

Contractor: Urban Associates, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout  - Contractual

Closeout - Extension

Jun-17 Jun-18 Jun-19 Jun-20 Jun-21

422

178

841

194

60

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 27,385,387$ 28,107,801 $ 722,414 $ 28,107,801 $ 0 $ 27,350,519Construction $ 10,019,454$ 18,088,347 97.31%

$ 2,869,992$ 3,020,318 $ 150,326 $ 3,020,318 $ 0 $ 2,813,849Design $ 1,456,087$ 1,564,231 93.16%

$ 291,766$ 1,233,703 $ 941,938 $ 1,233,703 $ 0 $ 283,997Miscellaneous ($ 645,251)$ 1,878,954 23.02%

$ 30,448,365$ 0$ 32,361,822$ 1,814,678$ 30,547,144$ 32,361,822$ 10,830,290$ 21,531,532	Andress	High	School	Totals: 94.09%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1700
o   Performing Arts Center & Field House 
o   Renovations to Courtyard; Hydronic Loop
Budget: Construction Contract Sum: $26,186,835.48 
Schedule: Construction NTP: 1/29/2019; Actual Substantial Completion: 
11/29/2021;
Duration: 1,035 days
Status: Final Acceptance and Partial Retainage Payment Approved by BOT
Construction Percent Complete: 100% (99% last update)

Program Contingency Allocated: $618,811.00
Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

• Contractual Substantial Completion Date: 05/19/2021
• Actual Substantial Completion Date: 11/29/2021
• Delayed 194 Days
• Construction Substantially Complete - Project Closeout Ongoing

17.626	-	Andress	High	School 16



Project	Summary

622 - Austin	High	School	

Comprehensive	Renovations

Report Date: 11/30/2022

Project	Manager: Gerardo Valenzuela

Architect: Wright and Dalbin / Greer-Stafford Architec

Contractor: Arrow Building Corporation

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout  - Contractual

Closeout - Extension

Jul-17 Jul-18 Jul-19 Jul-20 Jul-21

434

308

1,213

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 24,486,225$ 25,479,112 $ 992,886 $ 25,479,112 $ 0 $ 23,869,137Construction $ 337,523$ 25,141,589 93.68%

$ 2,055,266$ 2,250,446 $ 195,181 $ 2,250,446 $ 0 $ 1,914,070Design $ 76,271$ 2,174,175 85.05%

$ 990,354$ 1,898,733 $ 908,379 $ 1,898,733 $ 0 $ 805,918Miscellaneous ($ 423,794)$ 2,322,527 42.45%

$ 26,589,125$ 0$ 29,628,291$ 2,096,446$ 27,531,845$ 29,628,291($ 10,000)$ 29,638,291	Austin	High	School	Totals: 89.74%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1500
o   New Performing Arts Center 
o   Renovations to Historic Building & Courtyard 
Budget: CMR: $23,235,648.52
Schedule: Construction NTP: 01/07/2019; Actual Substantial Completion: 
05/03/2022; 
Duration: 1,212 days
Status: Substantially Complete - Project Closeout Ongoing
Construction Percent Complete: 99% (99% last update)

Program Contingency Allocated: $0.00
Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

Contractual Substantial Completion Date: 05/04/2022
• Actual Substantial Completion Date: 05/03/2022
• Construction Substantially Complete - Project Closeout Ongoing

17.622	-	Austin	High	School 17



Project	Summary

623 - Burges	High	School

Comprehensive	Renovations

Report Date: 11/30/22

Project	Manager: Anthony Mariscal

Architect: MNK Architects, INC.

Contractor: Banes General Contractors, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Actual

Closeout - Actual

May-17 May-18 May-19 May-20 May-21

526

324

865

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 51,124,028$ 51,914,166 $ 790,139 $ 51,914,166 $ 0 $ 50,907,258Construction $ 5,231,848$ 46,682,318 98.06%

$ 4,093,942$ 4,093,942 $ 0 $ 4,093,942 $ 0 $ 4,049,299Design $ 275,541$ 3,818,401 98.91%

$ 340,616$ 780,104 $ 439,488 $ 780,104 $ 0 $ 340,616Miscellaneous ($ 1,176,526)$ 1,956,630 43.66%

$ 55,297,173$ 0$ 56,788,213$ 1,229,627$ 55,558,586$ 56,788,213$ 4,330,864$ 52,457,349	Burges	High	School	Totals: 97.37%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1500 : o New 2 Story Building Addition; o Renovation to Existing 
Campus; o New Softball Field
Budget: GMP: $47,787,367.16 
Schedule: Construction NTP: 04/08/2019; Actual Substantial Completion: 
08/20/2021; 
Duration: 865 days 
Status: Project Completed
Final Acceptance of Work & Final Paymet Approved by BOT 04/19/2022

Program Contingency Allocated: $5,312,878.00
Program Contingency Savings: $982,014.27

Current Budget                                   Projected Cost                                  Cost To date      

17.623	-	Burges	High	School 18



Project	Summary

627 - Coronado	High	School

Comprehensive	Renovations

Report Date: 11/30/22

Project	Manager: Mauricio Chavez

Architect: Parkhill, Smith & Cooper, Inc.

Contractor: HB Construction

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Actual

Closeout - Actual

Jun-17 Jun-18 Jun-19 Jun-20 Jun-21 Jun-22

478

240

1,376

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 58,886,848$ 61,871,008 $ 2,984,160 $ 61,871,008 $ 0 $ 49,522,311Construction $ 967,513$ 60,903,495 80.04%

$ 4,292,855$ 4,819,902 $ 527,047 $ 4,819,902 $ 0 $ 3,937,476Design ($ 19,157)$ 4,839,059 81.69%

$ 908,811$ 1,561,305 $ 652,494 $ 1,561,305 $ 0 $ 894,006Miscellaneous ($ 953,356)$ 2,514,661 57.26%

$ 54,353,793$ 0$ 68,252,215$ 4,163,701$ 64,088,514$ 68,252,215($ 5,000)$ 68,257,215	Coronado	High	School	Totals: 79.64%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 2800
Package II: Demolition of Existing Buildings; New Classroom/Admin Buildings;  Field 
House, Bus loop, Courtyard; Renovations to Main Gym 
Budget: Construction Contract Sum: $54,001,965.45
Schedule: Construction NTP: 05/28/2019; 
Contractual Substantial Completion: 03/04/2023; 
Duration: 1,376 days 
Status: In Construction
Construction Percent Complete: 83% (81% last update)

Anticipated Program Contingency Forecast: $300,000.00
Program Contingency Allocated: $0.00

Current Budget                                   Projected Cost                                  Cost To date      

17.6271	-	Coronado	High	School 19



Project	Summary

625 - El	Paso	High	School

Comprehensive	Renovations

Report Date: 11/30/2022

Project	Manager: Anthony Mariscal

Architect: MNK Architects, INC.

Contractor: F.T. James Construction, Inc.

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout  - Contractual

Closeout - Extension

May-17 May-18 May-19 May-20 May-21 May-22

419

113

894

365

60

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 17,053,144$ 17,664,323 $ 611,179 $ 17,664,323 $ 0 $ 17,223,981Construction $ 1,053,872$ 16,610,451 97.51%

$ 1,684,665$ 1,684,665 $ 0 $ 1,684,665 $ 0 $ 1,630,370Design $ 170,472$ 1,514,193 96.78%

$ 83,627$ 679,395 $ 595,768 $ 679,395 $ 0 $ 83,627Miscellaneous ($ 674,344)$ 1,353,739 12.31%

$ 18,937,978$ 0$ 20,028,383$ 1,206,947$ 18,821,436$ 20,028,383$ 550,000$ 19,478,383	El	Paso	High	School	Totals: 94.56%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1600 
o   New Fine Arts Building
o   Minor Renovations to Main Building
o   New Tennis Courts
Budget: Construction Contract Sum: $15,736,351.92
Schedule: Construction NTP: 11/14/2018; Actual Substantial Completion: 
04/26/2022; 
Duration: 1,259 days 
Status: Final Acceptance Package Submitted for December BOT Approval
Construction Percent Complete: 100% 

Anticipated Program Contingency Forecast: $282,890.44
Program Contingency Allocated: $550,000.00

Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

• Contractual Substantial Completion Date: 04/26/2021
• Actual Substantial Completion Date: 04/26/2022
• Delayed 365 Days
• Construction Substantially Complete - Closeout Ongoing

17.625	-	El	Paso	High	School 20



Project	Summary

628 - Irvin	High	School

Comprehensive	Renovations

Report Date: 11/30/22

Project	Manager: Gerardo Valenzuela

Architect: Dekker, Perich, Sabatini, LLC

Contractor: HB Construction

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Actual

Closeout - Actual

Jun-17 Jun-18 Jun-19 Jun-20 Jun-21

523

368

1,063

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 40,988,035$ 41,662,153 $ 674,117 $ 41,662,153 $ 0 $ 40,154,254Construction $ 20,033,830$ 21,628,323 96.38%

$ 3,331,054$ 3,880,544 $ 549,490 $ 3,880,544 $ 0 $ 3,206,089Design $ 2,111,447$ 1,769,097 82.62%

$ 1,462,777$ 5,768,579 $ 4,305,802 $ 5,768,579 $ 0 $ 1,372,299Miscellaneous $ 3,438,234$ 2,330,345 23.79%

$ 44,732,641$ 0$ 51,311,276$ 5,529,410$ 45,781,866$ 51,311,276$ 25,583,511$ 25,727,765	Irvin	High	School	Totals: 87.18%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1500 - New Building Addition; Renovations to Classrooms; New 300 
Seat Theater
Budget: CMR: $37,669,270.53
Schedule: Construction NTP: 03/08/2019; Actual Substantial Completion: 
02/03/2022; 
Duration: 1,063 Calendar days
Status: Final Acceptance Package Submitted for December BOT Approval
Construction Percent Complete: 100% (95% last update);

Program Contingency Allocated $0.00

Current Budget                                   Projected Cost                                  Cost To date      

17.628	-	Irvin	High	School 21



Project	Summary

624 - Jefferson / Silva	High	School

Comprehensive	Renovations

Report Date: 11/30/2022

Project	Manager: Anthony Mariscal

Architect: PBK Architects, Inc

Contractor: EMJ Corporation

SCHEDULE SUMMARY

Design - Actual

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout - Contractual

Closeout - Extension

Jun-17 Jun-18 Jun-19 Jun-20 Jun-21 Jun-22

462

388

914

244

60

60

EXPENDITURESBUDGET COST COMMITMENTS

D E G=D+E H=C-G IC=A+BA B J=I/C

Current	Budget Projected	Costs Projected	
Over/Under

Description Cost	To	DateOriginal		Budget Budget
Changes

Commitments Forecasted	
Additional	

Commitments

	%	
Expended

$ 35,232,693$ 35,509,096 $ 760,495 $ 35,993,189 $ (484,093) $ 33,006,501Construction $ 3,020,509$ 32,488,587 92.95%

$ 2,398,494$ 2,869,279 $ 470,785 $ 2,869,279 $ 0 $ 2,308,256Design $ 59,754$ 2,809,525 80.45%

$ 536,439$ 1,425,403 $ 888,964 $ 1,425,403 $ 0 $ 536,439Miscellaneous $ 110,927$ 1,314,476 37.63%

$ 35,851,196$ (484,093)$ 40,287,871$ 2,120,245$ 38,167,626$ 39,803,778$ 3,191,190$ 36,612,588	Jefferson	/	Silva	High	School	Totals: 90.07%

COMMENTS PROJECT	PHOTO BUDGET	/COST	STATUS
Scope: Capacity 1100; Package I:Replace Existing Main Building, New Weight Room 
Building, Softball Field, Minor Renovation to Aux Gym; P2: New Baseball Field at 
Washington Park
Budget: P1 Construction Contract Sum: $30,136,394.26; P2: Construction Contract 
Sum: $2,633,274.73 Schedule P1: Construction NTP: 10/14/19; Contractual 
Substantial Completion: 04/15/22; Duration: 914 days; Schedule P2: Construction 
NTP: 07/20/20; Final Completion: 04/21/21; Duration: 278 days; P1/P2 Status: In 
Construction; P1 Construction Percent Complete: 94% (92% last update); P2 
Construction Percent Complete: 100% 

Program Contingency Allocated: P2 – $2,703,750.00
Curr ent Budget                                   Pr ojected Cost                                  Cost To date      

PROJECT	STATUS	UPDATE:

Update - Jefferson HS:
• Contractual Substantial Completion Date: 04/15/2022
• Project Delayed

17.6241	-	Jefferson	/	Silva	High	School 22




