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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

El Paso ISD Bond Program
Program Manager: Jacobs

Executive Summary
Report Date: 9/30/2022

2016 Bond Original Budget: $668,695,577 2007 Bond Budget (Andress & Irvin): $36,307,430 Miscellaneous Fund: $700,000 Interest Earned: 517,284,100

Program Description
Jacobs is providing Program Management Services inclusive of design coordination, budget and cost control, program scheduling, construction and oversight for the El Paso Independent
School District's 2016 Bond Program. The 2016 Bond Program includes 17 Major Projects (16 of which are managed by Jacobs), Technology Upgrades, Safety Upgrades, Athletics & Playground
Upgrades, and Transportation Purchases.

Bond Program Summary Budget:

Managed by | Managed by Total
JACOBS EPISD

New Facilities/Additions/Renovations for 16 Projects $599,707,739

Comprehensive Renovations (Crockett ES) $11,101,143

Technology $16,399,250

Safety Project - Perimeter Security $956,150

Athletic Projects $32,059,000

Transportation $8,472,295
District Bond 2016 Total $599,707,739  $68,987,838  $668,695,577
District Bond 2007 Andress, Irvin & Jefferson $36,307,430 $36,307,430
Interest Earned $6,000,000 $11,284,100 $17,284,100
Miscellaneous Fund $700,000
EPISD Bond Program Total $642,715,169  $80,271,938  $722,987,108

Budget Changes
In addition to the 2016 bond funds described above, EPISD has transferred available 2007 Bond Funds for Andress High School (510.2M), Irvin High School ($25.6M) and Jefferson High School
($502K) into Jacobs’ management scope of work in order to maximize the effectiveness of those dollars in a cohesive plan for each of those campuses.

To facilitate management of the bond implementing proven best practices for budget management, 5% of each project has been transferred to a program level contingency that will be
utilized as needed to cover unexpected overages at any of (and only) the bond 2016 campuses. Jacobs’ PM fee has also been transferred out of each project on a pro-rata basis. Additionally,
S700K represented as Miscellaneous fund has been added to Hughey/Ross from city contributions/land sale.

**Note: Refer To Slide 6 for Program Savings Details. The figures are reconciled with EPISD Accounting system. Reconciliation with Accountant Report is ongoing.

Program Status

The Board approved the proposals of all ten architectural firms in May 2017 and all contracts have been executed with the District. The Architects incorporated aspects of 215t Century Design
into their design including larger classrooms, teacher spaces, student collaboration areas, upgraded technology, athletic improvements, and new security abilities for staff to control access. All
projects have an approved Method of Delivery being either Competitive Sealed Proposal (CSP) or Construction Management at Risk (CMAR).

Portables are in place at Coronado HS, Irvin HS, Terrace Hills MS, and Austin HS. 8 projects (Terrace Hills, Coronado HS, Dowell ES, Henderson, Hughey/Ross, Jefferson HS , Morehead, and
Northeast) are in construction phase. 8 projects (Andress, Bradley ES/Fannin ES, Burges HS, Crockett ES, Irvin HS, Lincoln, El Paso HS, Austin HS) are complete. General Douglas MacArthur,
substantially completed — going into mediation, action on EPISD Legal Department.

Schedule
Refer to the schedule included in each slide for the completion dates per project. Multiple projects have been granted time extensions due to COVID.

Executive Summary




EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

2016 Bond Program
Program Report By Management

Report Date: 9/30/2022

Value of Projects By Management

M Jacobs Managed  88.8%
District Managed 11.2%
Total: 100.0%
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Project Budget Changes Current Budget Committed Cost Forecasted Projected Projected Expenditures %
Budget Additional Commitments (Over) / Under To Date Expended
Commitments
Jacobs Managed $ 599,707,739 § 42,614,264 $ 642,322,003 § 610,099,696 $ 32,222,307 $ 642,322,003 $ 0 $ 571,163,348 88.92%
District Managed $ 68,987,838 $ 11,677,268 $ 80,665,106 $ 78,232,003 $ 2,433,102 $ 80,665,106 $ 0 $ 70,445,172 87.33%
Grand Totals: $ 668,695,577 $ 54,291,531 $ 722,987,108 $ 688,331,699 $ 34,655,410 $ 722,987,108 $ 0 $ 641,608,520 88.74%

vacobs

Program Report By Management




EL PASO

INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

2016 Bond Program
Program Report By Schools

Report Date: 9/30/2022

Program Budget/Cost Status

Value of Projects by Type

Remaining Commitment
6.46%
4.79% M Athletic Projects
Budget Remaining Comprehensive Renovations
B Interest Earned
B New Facilities/Additions
B Program
Safety Project
M Technology
Cost To Date M Transportation
88.74%
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Committed Cost Forecasted Projected Projected Expenditures %
Changes Additional Commitments (Over) / Under To Date Expended
Commitments
New Facilities/Additions
Dr. Joseph Torres ES $ 19,179,637 §$ 739,143  $ 19,918,780 § 19,918,780 § 0 $ 19,918,780 § 0 $ 19,088,664 95.83%
Coach Archie Duran ES $ 28,300,983 ($ 10,000) $ 28,290,983 § 27,439,322 §$ 851,661  $ 28,290,983 § 0 3 26,694,460 94.36%
Dr. Josefina Villamil Tinajero PK-8 $ 39,118,352 $ 0 $ 39,118,352 $ 37,461,585 $ 1,656,767  $ 39,118,352 $ 0 $ 36,167,569 92.46%
Coach Wally Hartley PK-8 $ 48,670,313  $ 4,807,413 $ 53,477,726  $ 49,904,235 $ 3,573,491 § 53,477,726  $ 0 $ 40,648,951 76.01%
Don Haskins PK-8 $ 44,179,303 ($ 10,000) $ 44,169,303  $ 43,788,825 § 380,478 §$ 44,169,303  § 0 $ 43,390,795 98.24%
General Douglas MacArthur PK-8 $ 18,360,458 ($ 10,000) §$ 18,350,458  §$ 17,281,083  §$ 1,069,375  $ 18,350,458  §$ 0 $ 16,487,397 89.85%
Charles Q. Murphree PK-8 $ 35,145,245  $ 1,153,894 § 36,299,139  $ 35,458,005 $ 841,134 $ 36,299,139 $ 0 $ 33,916,193 93.44%
Cpt. Gabriel L. Navarrete MS $ 31,990,177  $ 16,000,000 $ 47,990,177 $ 44,787,397 $ 3,202,780 $ 47,990,177 $ 0 $ 42,589,853 88.75%
Bobby Joe Hill PK-8 $ 35,374,762  $ 390,000 $ 35,764,762  $ 34,934,286  $ 830,476  $ 35,764,762 $ 0 $ 31,617,448 88.40%
New Facilities/Additions $ 300,319,230 $ 23,060,450 $ 323,379,680 $ 310,973,519 $ 12,406,162 $ 323,379,680 $ 0 $ 290,601,331 89.86%
Comprehensive Renovations
Andress High School $ 21,531,532 $ 10,830,290 $ 32,361,822 $ 30,547,264  $ 1,814,558 § 32,361,822 $ 0 $ 30,435,210 94.05%
Austin High School $ 29,638,291 ($ 10,000) $ 29,628,291 $ 27,462,821 $ 2,165,470 $ 29,628,291 §$ 0 $ 26,412,244 89.15%
Burges High School $ 52,457,349 $ 4,330,864 $ 56,788,213  $ 55,549,422 $ 1,238,791 § 56,788,213  $ 0 $ 55,292,773 97.37%
Coronado High School $ 68,257,215 ($ 5,000) $ 68,252,215  $ 64,087,200 $ 4,165,015 $ 68,252,215  $ 0 $ 53,213,104 77.97%
Crockett ES Renovations $ 11,101,143 ($ 448956) $ 10,652,187 §$ 10,652,187 §$ 0 $ 10,652,187 §$ 0 $ 10,152,290 95.31%
El Paso High School $ 19,478,383 $ 550,000 $ 20,028,383 $ 18,856,539 $ 1,171,844 §$ 20,028,383 $ 0 $ 18,922,805 94.48%
Irvin High School $ 25,727,765  $ 25,583,511 §$ 51,311,276  §$ 47,082,834 $ 4,228,442  $ 51,311,276  $ 0 $ 44,716,590 87.15%
Jefferson / Silva High School $ 36,612,588  $ 3,191,190 $ 39,803,778  $ 37,682,220 $ 2,121,558 % 39,803,778  $ 0 $ 35,374,327 88.87%
Comprehensive Renovations $ 264,804,266 $ 44,021,899 $ 308,826,165 $ 291,920,486 $ 16,905,678 $ 308,826,165 $ 0 $ 274,519,342 88.89%
Program $ 45,685,386 ($ 24,917,042) $ 20,768,344 $ 17,857,877 $ 2,910,467 $ 20,768,344 $ 0 s 16,194,964 77.98%
Interest Earned $ 0o $ 8,511,262 $ 8,511,262 $ 6,078,160 $ 2,433,102 $ 8,511,262 $ 0 s 0 0.00%
Technology $ 16,605,000 $ 174,000 $ 16,779,000 $ 16,779,000 $ 0 3 16,779,000 $ 0 $ 16,170,180 96.37%
Athletic Projects $ 32,059,000 $ 3,235,212 $ 35,294,212 $ 35,294,212 § 0 $ 35,294,212 § 0 $ 34,896,484 98.87%
Transportation $ 8,472,295 $ 0o $ 8,472,295 $ 8,472,295 $ 0 $ 8,472,295 $ 0 $ 8,472,295 100.00%
Safety Project $ 750,400 $ 205,750 $ 956,150 $ 956,150 $ 0o $ 956,150 § 0o 3 753,923 78.85%
Grand Totals: $ 668,695,577 $ 54,291,531 $ 722,987,108 $ 688,331,699 $ 34,655,410 $ 722,987,108 $ 0 $ 641,608,520 88.74%

|SJacobs
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Program Contingency Report

Report Date: 10/14/2022

Original Program Contingency Budget $ 29,985,386.00
A B Cc
Description Approved Allocations Jacobs Projections Program Contingency
by BOT To Date July 2022 Savings
School Name Approved Transfers
Andress High School ($618,811.00)
Austin High School $0.00
Bobby Joe Hill PK-8 (Terrace Hills) ($400,000.00)
Burges High School ($5,312,878.00) $982,014.27
Charles Q. Murphree PK-8 (Morehead) ($1,153,894.00) ($300,000.00)
Coach Archie Duran ES (Dowell/Schuster/Crosby) $0.00
Coach Wally Hartley PK-8 (Hughey Ross) ($2,107,413.00)
Coronado High School $0.00 ($300,000.00)
Cpt. Gabriel L. Navarrete MS (Northeast) ($15,000,000.00)
Crockett Elementary School $ 448,956.41 $ 448,956.41
Don Haskins PK-8 (Lincoln) $0.00
Dr. Josefina Villamil Tinajero PK-8 (Henderson/Clardy) $0.00
Dr. Joseph Torres ES (Bradley/Fannin) ($1,255,750.97) $516,607.61
El Paso High School ($550,000.00) (5282,890.44)
General Douglas MacArthur PK-8 (MacArthur/Bonham) $0.00
Irvin High School $0.00
Jefferson / Silva High School ($2,703,750.00)
Total: ($29,102,496.97) =« ($882,890.44) $1,947,578.29
BOT Approved Program Contingency Allocation To Date : $29,102,496.97
Remaining Program Contingency : ($882,890.44)

Forecasting Program Contingency Allocations :

Program Contingency Deficit :

Program Contingency Savings :

" ($882,890.44)

$ 1,947,578.29

**Financial updates represent a projection of the available budget. Projections are subject to change contingent upon final project closeout

Printed on: 10/14/2022
6
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

612 - Dr. Joseph Torres ES
Bradley / Fannin ES
New Facilities/Additions

Report Date: 9/30/22

Project Manager: Mauricio Chavez
Architect: ERO International L.L.P

Contractor: Aztec Contractors, Inc.

SCHEDULE SUMMARY
Jun-17 Jun-18 Jun-19 Jun-20
Design - Actual 422
Procurement - Actual 17
Construction - Actual 592
Closeout - Actual 60
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments

Construction $ 16,898,179 $ 1,243,578 $ 18,141,757 $ 18,141,757 $ 0% 18,141,757 $ 0 $ 17,335,049  95.55%

Design $ 1,540,423 $ 60,160 $ 1,600,583 $ 1,600,583 $ 0% 1,600,583 $ 0 $ 1,577,174  98.54%

Miscellaneous $ 741,035 ($ 564,594)% 176,441 $ 176,441 $ 0% 176,441 $ 0 $ 176,441 100.00%
Bradley / Fannin ES Totals: $ 19,179,637 $ 739,143 $ 19,918,780 $ 19,918,780 $ 0s$ 19,918,780 $ 0 $ 19,088,664 95.83%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1000
o New 50,000 SF Building Addition
o Renovations to Existing Bradley Campus
Budget: Construction Contract Sum: $16,966,775.21
Schedule: Construction NTP: 11/26/2018; Actual Substantial Completion:
07/10/2020;
Duration: 592 days
Status: Project Completed
Final Acceptance of Work & Final Paymet Approved by BOT 05/11/2021
Program Contingency Allocated: $1,255,750.00
Program Contingency Savings: $516,607.61
Current Budget Projected Cost Cost To date
17.612 - Dr. Joseph Torres (Bradley) ES 7

vacobs



EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Aug-17 Aug-18

Project Summary

618 - Coach Archie Duran ES
Dowell / Schuster / Crosby ES
New Facilities/Additions

Report Date: 8/31/2022

SCHEDULE SUMMARY

Aug-19 Aug-20

Project Manager: Gerardo Valenzuela
Architect: Vigil and Associates Architectural Group, P.C.

Contractor: Aztec Contractors, Inc.

Aug-21 Aug-22

Procurement - Actual

Construction - Contractual

Construction - Extension

Closeout - Contractual

Closeout - Extension

1,126

60

BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C

Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %

Changes Additional Over/Under Expended
Commitments
Construction $ 24,946,034 $ 506,704 $ 25,452,738 § 25,121,939 $ 330,799 $ 25,452,738 $ 0 $ 24,475,387  96.16%
Design $ 2,157,264 $ 17,048 $ 2,174,312 $ 2,001,935 $ 172,377 $ 2,174,312 $ 0 $ 1,903,625 87.55%
Miscellaneous $ 1,197,685 ($ 533,751)% 663,934 §$ 315,448 $ 348,486 $ 663,934 $ 0 $ 315,448 47.51%
Dowell / Schuster / Crosby ES Totals: $ 28,300,983 ($ 10,000)$ 28,290,983 $ 27,439,322 $ 851,661 $ 28,290,983 $ 0 $ 26,694,460 94.36%
COMMENTS BUDGET /COST STATUS

Scope: Capacity 900

o New Elementary Campus

o Demolition of Dowell ES

Budget: Construction Contract Sum: $23,489,276.28

Schedule: Construction NTP: 06/04/2019; Actual Substantial Completion:
07/11/2022;

Duration: 1,133 days

Status: Substantially Complete - Project Delayed - Project Closeout Ongoing
Construction Percent Complete: 97% (97% last update)

Program Contingency Allocated: $0.00

PROJECT PHOTO

e

PROJECT STATUS UPDATE:

« Contractual Substantial Completion Date: 07/04/2022

o Actual Substantial Completion Date: 07/11/2022

* Delayed 7 Days

« Construction Substantially Complete - Project Closeout Ongoing

vacobs

17.618 - Coach Archie Duran (Dowell) ES



EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

Henderson / Clardy PK-8
New Facilities/Additions

Report Date: 8/31/2022

613 - Dr. Josefina Villamil Tinajero PK-8

Project Manager: Gerardo Valenzuela
Architect: Mijares Mora Architects, Inc.

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY
Jun-17 Jun-18 Jun-19 Jun-20 Jun-21 Jun-22
Procurement - Actual -
Construction - Contractual 1,153
Construction - Extension -
Closeout - Contractual 60
Closeout - Extension .
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 34,623,967 $ 336,461 $ 34,960,428 $ 34,452,445 $ 507,983 $ 34,960,428 $ 0 $ 33,370,448 95.45%
Design $ 2,994,187 ($ 147,138)% 2,847,049 $ 2,649,412 $ 197,637 $ 2,847,049 $ 0o $ 2,458,498 86.35%
Miscellaneous $ 1,500,198 ($ 189,323)$ 1,310,875 $ 359,728 $ 951,147 $ 1,310,875 $ 0 $ 338,624 25.83%
Henderson / Clardy PK-8 Totals: $ 39,118352 $ 0% 39,118,352 $ 37,461,585 $ 1,656,767 $ 39,118,352 § 0 $ 36,167,569 92.46%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS

Scope: Capacity 1250; New Building Addition; Demolition/Renovation to Existing
Campus

Budget: Construction Contract Sum : $32,097,042.15

Schedule: Construction NTP: 04/29/2019; Contractual Substantial Completion:
06/25/2022;

Duration: 1,265 days

Status: In Construction - Project Delayed

Construction Percent Complete: 97% (97% last update)

Program Contingency Allocated: $0.00

Current Budget

Update - Dr.

PROJECT STATUS UPDATE:

Josefina Villamil Tinajero PK-8:

CostTodate

« Contractual Substantial Completion Date: 06/25/2022
* Project Delayed

vacobs

17.613 - Dr. Josefina Villamil Tinajero (Henderson) PK-8



EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

621 - Coach Wally Hartley PK-8

Hughey / Ross PK-8
New Facilities/Additions

Report Date: 9/30/22

Project Manager: Mauricio Chavez
Architect: Wright and Dalbin / Greer-Stafford Architects

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY
Jul-17 Jul-18 Jul-19 Jul-20 Jul-21 Jul-22 Jul-23
Design - Actual 807
Procurement - Actual 699
Construction - Actual 1,339
Closeout - Actual 60
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments

Construction $ 43,333,867 $ 5,348,294 $ 48,682,161 $ 46,516,356 $ 2,165,805 $ 48,682,161 $ 0 $ 37,605,296 77.25%

Design $ 3,544,514 $ 140,426 $ 3,684,940 $ 3,029,047 $ 655,893 § 3,684,940 $ 0o $ 2,685,240 72.87%

Miscellaneous $ 1,791,932 ($ 681,307)$ 1,110,625 $ 358,832 § 751,793 $ 1,110,625 $ 0 $ 358,415 32.27%
Hughey / Ross PK-8 Totals: $ 48,670,313 $ 4,807,413 $ 53,477,726 $ 49,904,235 $ 3,573,491 $ 53,477,726 $ 0 $ 40,648,951 76.01%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1700 ; P1:New Building Addition/Renovations to Hughey ES, New N .
Baseball Fields X
P2:Softball Fields at Memorial Park; Budget: P1 Construction Contract Sum:
$43,160,097.74 P2 Construction Contract Sum: $1,629,173.45; Schedule:
Construction NTP: 07/20/20; Contractual Substantial Completion: 03/20/24;
Duration: 1,339 days; P2 Schedule: Construction NTP: 06/22/20; Final Completio:
07/20/21; Duration: 393 days; P1/P2 Status: In Construction; P1 Construction
Percent Complete: 80% (79% last update); P2 Construction Percent Complete: 101
Program Contingency Allocated: $1,707,413.00 - (P1 - $871,044.00) (P2 -
$836,369.00) (P1 - $400,000.00)
Program Interest Funds Allocated: $2,000,000.00
External Funds Allocated: $700,000.00
Current Budget Projected Cost Cost To date

vacobs

17.6201 - Coach Wally Hartley (Hughey) PK-8
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Project Summary

EL PASO . Project Manager: Anthony Mariscal
INDEPENDENT 614 - Don Haskins PK-8 Architect: GA Architecture
SCHOOL DISTRICT Lincoln / Roberts / Bond PK-8 Contractor: Urban Associates, Inc.

Facilities & Construction New Facilities/Additions

Report Date: 8/31/2022
SCHEDULE SUMMARY
Aug-17 Aug-18 Aug-19 Aug-20 Aug-21
Procurement - Actual -
Construction - Contractual 1,134
Construction - Extension
Closeout - Contractual 60
Closeout - Extension
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 39,214,165 $ 1,238,334 $ 40,452,499 $ 40,329,851 $ 122,649 $ 40,452,499 $ 0 $ 40,056,843  99.02%
Design $ 3,207,541 ($ 61,473)$ 3,146,068 $ 2,937,625 $ 208,443 $ 3,146,068 $ 0o $ 2,854,848  90.74%
Miscellaneous $ 1,757,597 ($ 1,186,861)$ 570,736 $ 521,349 $ 49,387 $ 570,736 $ 0 $ 479,104 83.95%
Lincoln / Roberts / Bond PK-8 Totals: $ 44,179,303 ($ 10,000)$ 44,169,303 $ 43,788,825 $ 380,478 $ 44,169,303 $ 0 3 43,390,795 98.24%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS

Scope: Capacity 1500

o New Building Additions; Renovation to Existing Campus; Demolition of Gym an
Back Wing

Budget: Construction Contract Sum: $37,344,766.20

Schedule: Construction NTP: 12/11/2018; Actual Substantial Completion:
01/18/2022;

Duration: 1,134 days

Status: Substantially Complete - Project Closeout Ongoing

Construction Percent Complete: 99% (99% last update)

Program Contingency Allocated: $0.00

PROJECT STATUS UPDATE:

« Contractual Substantial Completion Date: 01/18/2022
« Construction Substantially Complete - Project Closeout Ongoing

- . - i i - 11
uaCObS 17.614 - Don HasKins (Lincoln) PK-8



Project Summary

EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

MacArthur / Bonham PK-8
New Facilities/Additions

Report Date: 8/31/2022

615 - General Douglas MacArthur PK-8

Project Manager: Gerardo Valenzuela
Architect: Mijares Mora Architects, Inc.

Contractor: Loyd Hamilton

SCHEDULE SUMMARY
Sep-17 Sep-18 Sep-19 Sep-20
Procurement - Actual -
Construction - Contractual 676
Construction - Extension
Closeout - Contractual 60
Closeout - Extension
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 15,221,851 $ 577,327 $ 15,799,178 $ 15,593,846 $ 205,332 $ 15,799,178 $ 0 $ 14,844,134 93.96%
Design $ 1,387,610 $ 285,427 $ 1,673,037 $ 1,560,776 $ 112,261 $ 1,673,037 $ 0o $ 1,521,157 90.92%
Miscellaneous $ 1,750,997 ($ 872,754)% 878,243 $ 126,461 $ 751,781 $ 878,243 $ 0 $ 122,106  13.90%
MacArthur / Bonham PK-8 Totals: $ 18,360,458 ($ 10,000)$ 18,350,458 $ 17,281,083 $ 1,069,375 $ 18,350,458 $ 0 $ 16,487,397 89.85%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS

Scope: Capacity 1200; New Fine Arts Building; Major Renovations of Fine Arts
Spaces to Create Additional Classrooms; New Fire Protection System at Existing
Buildings

Budget: Construction Contract Sum: $14,251,304.26

Schedule: Construction NTP: 07/01/2019; Actual Substantial Completion:
7/28/2021;

Duration: 758 days

Status: Substantially Complete - Project in Mediation

Construction Percent Complete: 96% (96% last update)

Program Contingency Allocated: $0.00

Current Budget Projected Cost CostTodate

PROJECT STATUS UPDATE:

« Contractual Substantial Completion Date: 05/07/2021

o Actual Substantial Completion Date: 07/28/2021

* Delayed 82 Days

« Construction Substantially Complete - Ongoing Mediation Processes

vacobs

17.615 - General Douglas MacArthur PK-8
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

616 - Charles Q. Murphree PK-8

Morehead / Johnson PK-8
New Facilities/Additions

Report Date: 8/31/2022

Project Manager: Gerardo Valenzuela
Architect: ASA Architects, P.C.

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY
Aug-17 Aug-18 Aug-19 Aug-20 Aug-21 Aug-22
Procurement - Actual -
Construction - Contractual 1,002
Construction - Extension -
Closeout - Contractual 60
Closeout - Extension .
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 30,986,667 $ 2,159,693 $ 33,146,360 $ 32,731,008 $ 415,352 $ 33,146,360 $ 0 $ 31,295,474 94.42%
Design $ 2,679,643 ($ 169,225)$% 2,510,418 $ 2,402,233 $ 108,185 $ 2,510,418 $ 0o $ 2,311,536  92.08%
Miscellaneous $ 1,478,935 ($ 836,574)% 642,361 $ 324,764 $ 317,597 $ 642,361 $ 0 $ 309,184 48.13%
Morehead / Johnson PK-8 Totals: $ 35,145,245 $ 1,153,894 $ 36,299,139 $ 35,458,005 $ 841,134 $ 36,299,139 $ 0 $ 33,916,193 93.44%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1200 ,
o New Fine Arts/Admin/Cafeteria & MS Classroom Building
o ES Gym Renovation
Budget: Construction Contract Sum: $30,714,139.38
Schedule: Construction NTP: 10/07/2019; Contractual Substantial Completion:
07/05/2022;
Duration: 1,104 days
Status: In Construction - Project Delayed
Construction Percent Complete: 97% (97% last update)
Anticipated Program Contingency Forecast: $300,000.00 pE— p— pr—
Program Contingency Allocated: $1,153,894.00
PROJECT STATUS UPDATE:
Update - Charles Q. Murphree PK-8:
« Contractual Substantial Completion Date: 07/05/2022
* Project Delayed
- 17.616 - Charles Q. Murphree (Morehead) PK-8 13
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

619 - Cpt. Gabriel L. Navarrete MS
Northeast Middle School
New Facilities/Additions

Report Date: 8/31/2022

Project Manager: Anthony Mariscal
Architect: PBK Architects, Inc

Contractor: Dantex General Contractor, Inc.

SCHEDULE SUMMARY
Jan-18 Jan-19 Jan-20 Jan-21 Jan-22
Construction - Contractual 843
Construction - Extension
Closeout - Contractual 60
Closeout - Extension
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments

Construction $ 28,267,807 $ 13,489,658 $ 41,757,465 $ 41,085,881 $ 671,585 $ 41,757,465 $ 0 $ 39,181,750 93.83%

Design $ 2,444,522 $ 824,540 $ 3,269,062 $ 2,940,446 $ 328,616 $ 3,269,062 $ 0o $ 2,674,396 81.81%

Miscellaneous $ 1,277,848 $ 1,685,802 $ 2,963,650 $ 761,071 $ 2,202,579 $ 2,963,650 $ 0 $ 733,707  24.76%
Northeast Middle School Totals: $ 31,990,177 $ 16,000,000 $ 47,990,177 $ 44,787,397 $ 3,202,780 $ 47,990,177 $ 0 $ 42,589,853 88.75%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1000
o New Middle School Building
Budget: CMR: $39,181,248.00
Schedule: Construction NTP: 07/06/2020; Contractual Substantial Completion:
10/27/2022;
Duration: 843 Calendar Days
Status: In Construction
Construction Percent Complete: 96% (94% last update)
Program Contingency Allocated: $15,000,000.00
Program Interest Funds Allocated: $4,000,000.00 p—— p— po—
Program Interest Funds Allocated: $(3,000,000.00)
PROJECT STATUS UPDATE:

Update - Cpt. Gabriel L. Navarrete MS:
« Contractual Substantial Completion Date: 10/27/2022

vacobs
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

617 - Bobby Joe Hill PK-8
Terrace Hills/ Collins PK-8
New Facilities/Additions

Report Date: 8/31/2022

Project Manager: Gerardo Valenzuela
Architect: Dekker, Perich, Sabatini, LLC

Contractor: Arrow Building Corporation

SCHEDULE SUMMARY
Sep-17 Sep-18 Sep-19 Sep-20 Sep-21 Sep-22
Procurement - Actual -
Construction - Contractual 1,509
Construction - Extension
Closeout - Contractual 60
Closeout - Extension
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 31,282,478 $ 1,056,257 $ 32,338,735 $ 31,955,960 $ 382,775 $ 32,338,735 $ 0 $ 28,927,353  89.45%
Design $ 2,705,224 ($ 62,981)$% 2,642,243 $ 2,488,827 $ 153,416 $ 2,642,243 $ 0o $ 2,275,378 86.12%
Miscellaneous $ 1,387,060 ($ 603,276)$ 783,784 $ 489,499 $ 294,285 $ 783,784 $ 0 $ 414,717 52.91%
Terrace Hills / Collins PK-8 Totals: $ 35,374,762 $ 390,000 $ 35,764,762 $ 34,934,286 $ 830,476 $ 35,764,762 $ 0 $ 31,617,448 88.40%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS

Scope: Capacity 1000

o New Building Addition

o Renovations to Existing Terrace Hills

Budget: Construction Contract Sum : $29,146,438.00

Schedule: Construction NTP: 03/11/2019; Contractual Substantial Completion:

04/28/2023;

Duration: 1,509 days

Status: In Construction

Construction Percent Complete: 92% (91% last update)

Program Contingency Allocated: $400,000.00

Current Budget

Projected Cost CostTodate

PROJECT STATUS UPDATE:

Update - Bobby Joe Hill PK-8:
« Contractual Substantial Completion Date: 04/28/2023

vacobs

17.617 - Bobby Joe Hill (Terrace Hills) PK-8
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Project Summary

EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Report Date: 8/31/2022

626 - Andress High School

Project Manager: Mauricio Chavez
Architect: ERO International L.L.P

Contractor: Urban Associates, Inc.

Comprehensive Renovations

SCHEDULE SUMMARY
Jun-17 Jun-18 Jun-19 Jun-20 Jun-21
Procurement - Actual -
Construction - Contractual 841
Construction - Extension _
Closeout - Contractual 60
Closeout - Extension -
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 18,088,347 $ 10,019,454 $ 28,107,801 $ 27,384,073 $ 723,728 $ 28,107,801 $ 0 $ 27,345,999 97.29%
Design $ 1,564,231 $ 1,456,087 $ 3,020,318 $ 2,869,992 $ 150,326 $ 3,020,318 $ 0o $ 2,803,780 92.83%
Miscellaneous $ 1,878,954 ($ 645,251)% 1,233,703 §$ 293,200 $ 940,504 $ 1,233,703 $ 0 $ 285,431 23.14%
Andress High School Totals: $ 21,531,532 $ 10,830,290 $ 32,361,822 $ 30,547,264 $ 1,814,558 $ 32,361,822 $ 0 $ 30,435,210 94.05%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1700
o Performing Arts Center & Field House
o Renovations to Courtyard; Hydronic Loop
Budget: Construction Contract Sum: $26,186,835.48
Schedule: Construction NTP: 1/29/2019; Actual Substantial Completion:
11/29/2021;
Duration: 1,035 days
Status: Substantially Complete - Project Delayed - Project Closeout Ongoing
Construction Percent Complete: 99% (99% last update)
Program Contingency Allocated: $618,811.00 p—— p— po—
PROJECT STATUS UPDATE:
« Contractual Substantial Completion Date: 05/19/2021
o Actual Substantial Completion Date: 11/29/2021
* Delayed 194 Days
« Construction Substantially Complete - Project Closeout Ongoing
- 17.626 - Andress High School 16
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Project Summary

EL PASO . . Project Manager: Gerardo Valenzuela
INDEPENDENT 622 - Austin ngh SChOOI Architect: Wright and Dalbin / Greer-Stafford Architec
SCHOOL DISTRICT Contractor: Arrow Building Corporation

Facilities & Construction Comprehensive Renovations

Report Date: 8/31/2022
SCHEDULE SUMMARY
Jul-17 Jul-18 Jul-19 Jul-20 Jul-21
Construction - Contractual 1,213
Construction - Extension
Closeout - Contractual 60
Closeout - Extension
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 25,141,589 §$ 264,716 $ 25,406,305 $ 24,417,201 $ 989,104 $ 25,406,305 $ 0 $ 23,717,628 93.35%
Design $ 2,174,175 $ 76,271 $ 2,250,446 $ 2,055,266 $ 195,181 $ 2,250,446 $ 0 $ 1,888,698 83.93%
Miscellaneous $ 2,322,527 ($ 350,987)% 1,971,540 $ 990,354 $ 981,186 $ 1,971,540 $ 0 $ 805,918  40.88%
Austin High School Totals: $ 29,638,291 ($ 10,000)$ 29,628,291 $ 27,462,821 $ 2,165,470 $ 29,628,291 $ 0 $ 26,412,244 89.15%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS

Scope: Capacity 1500

o New Performing Arts Center

o Renovations to Historic Building & Courtyard

Budget: CMR: $23,235,648.52

Schedule: Construction NTP: 01/07/2019; Actual Substantial Completion:
05/03/2022;

Duration: 1,212 days

Status: Substantially Complete - Project Closeout Ongoing

Construction Percent Complete: 99% (99% last update)

Program Contingency Allocated: $0.00

PROJECT STATUS UPDATE:

Contractual Substantial Completion Date: 05/04/2022
o Actual Substantial Completion Date: 05/03/2022
« Construction Substantially Complete - Project Closeout Ongoing

= 622 — 7
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

623 - Burges High School

Comprehensive Renovations

Report Date: 9/30/22

Project Manager: Anthony Mariscal
Architect: MNK Architects, INC.

Contractor: Banes General Contractors, Inc.

SCHEDULE SUMMARY
May-17 May-18 May-19 May-20 May-21
Design - Actual 526
Procurement - Actual 324
Construction - Actual 865
Closeout - Actual 60
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments

Construction $ 46,682,318 $ 5,231,848 $ 51,914,166 $ 51,122,714 $ 791,452 $ 51,914,166 $ 0 $ 50,907,258  98.06%

Design $ 3,818,401 $ 267,691 $ 4,086,092 $ 4,086,092 $ 0% 4,086,092 $ 0 $ 4,044,899 98.99%

Miscellaneous $ 1,956,630 ($ 1,168,676)$% 787,954 $ 340,616 $ 447,338 $ 787,954 $ 0 $ 340,616  43.23%
Burges High School Totals: $ 52,457,349 $ 4,330,864 $ 56,788,213 §$ 55,549,422 $ 1,238,791 $ 56,788,213 $ 0 $ 55,292,773 97.37%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1500 : o New 2 Story Building Addition; o Renovation to Existing
Campus; o New Softball Field
Budget: GMP: $47,787,367.16
Schedule: Construction NTP: 04/08/2019; Actual Substantial Completion:
08/20/2021;
Duration: 865 days
Status: Project Completed
Final Acceptance of Work & Final Paymet Approved by BOT 04/19/2022
Program Contingency Allocated: $5,312,878.00
Program Contingency Savings: $982,014.27
Current Budget Projected Cost Cost To date
- 17.623 - Burges High School 18
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

627 - Coronado High School

Comprehensive Renovations

Report Date: 9/30/22

Project Manager: Mauricio Chavez
Architect: Parkhill, Smith & Cooper, Inc.

Contractor: HB Construction

SCHEDULE SUMMARY
Jun-17 Jun-18 Jun-19 Jun-20 Jun-21 Jun-22
Design - Actual 478
Procurement - Actual 240
Construction - Actual 1,376
Closeout - Actual 60
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments

Construction $ 60,903,495 $ 967,513 § 61,871,008 $ 58,885,534 $ 2,985,473 $ 61,871,008 $ 0 $ 48,420,168  78.26%

Design $ 4,839,059 ($ 19,157)$ 4,819,902 $ 4,292,855 $ 527,047 $ 4,819,902 $ 0o $ 3,898,929 80.89%

Miscellaneous $ 2,514,661 ($ 953,356)% 1,561,305 $ 908,811 $ 652,494 $ 1,561,305 $ 0 $ 894,006 57.26%
Coronado High School Totals: $ 68,257,215 ($ 5,000)$ 68,252,215 $ 64,087,200 $ 4,165,015 $ 68,252,215 $ 0 $ 53,213,104 77.97%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 2800
Package II: Demolition of Existing Buildings; New Classroom/Admin Buildings; Fi
House, Bus loop, Courtyard; Renovations to Main Gym
Budget: Construction Contract Sum: $54,001,965.45
Schedule: Construction NTP: 05/28/2019;
Contractual Substantial Completion: 03/04/2023;
Duration: 1,376 days
Status: In Construction
Construction Percent Complete: 81% (80% last update)
Anticipated Program Contingency Forecast: $300,000.00
Program Contingency Allocated: $0.00
Current Budget Projected Cost Cost To date
- 17.6271 - Coronado High School 19
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

625 - El Paso High School

Comprehensive Renovations

Report Date: 8/31/2022

Project Manager: Anthony Mariscal
Architect: MNK Architects, INC.

Contractor: F.T. James Construction, Inc.

SCHEDULE SUMMARY
May-17 May-18 May-19 May-20 May-21 May-22
Procurement - Actual -
Construction - Contractual 894
Closeout - Contractual 60
Closeout - Extension .
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments

Construction $ 16,610,451 $ 1,073,719 $ 17,684,170 $ 17,088,247 $ 595,924 § 17,684,170 $ 0 $ 17,208,808 97.31%

Design $ 1,514,193 $ 170,472 $ 1,684,665 $ 1,684,665 $ 0% 1,684,665 $ 0o $ 1,630,370 96.78%

Miscellaneous $ 1,353,739 ($ 694,192)% 659,547 $ 83,627 $ 575,920 $ 659,547 $ 0 $ 83,627 12.68%
El Paso High School Totals: $ 19,478,383 $ 550,000 $ 20,028,383 $ 18,856,539 $ 1,171,844 $ 20,028,383 $ 0 $ 18,922,805 94.48%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1600
o New Fine Arts Building
o Minor Renovations to Main Building
o New Tennis Courts
Budget: Construction Contract Sum: $16,139,077.80
Schedule: Construction NTP: 11/14/2018; Actual Substantial Completion:
04/26/2022;
Duration: 1,259 days
Status: Substantially Complete - Project Delayed - Project Closeout Ongoing
Construction Percent Complete: 100%
Current Budget Projected Cast Cost Todate

Anticipated Program Contingency Forecast: $282,890.44
Program Contingency Allocated: $550,000.00

PROJECT STATUS UPDATE:

« Contractual Substantial Completion Date: 04/26/2021
o Actual Substantial Completion Date: 04/26/2022

* Delayed 365 Days

« Construction Substantially Complete - Closeout Ongoing

vacobs
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EL PASO
INDEPENDENT
SCHOOL DISTRICT

Facilities & Construction

Project Summary

628 - Irvin High School

Comprehensive Renovations

Report Date: 9/30/22

Project Manager: Gerardo Valenzuela
Architect: Dekker, Perich, Sabatini, LLC

Contractor: HB Construction

SCHEDULE SUMMARY
Jun-17 Jun-18 Jun-19 Jun-20 Jun-21
Design - Actual 523
Procurement - Actual 368
Construction - Actual 1,063
Closeout - Actual 60
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments

Construction $ 21,628,323 $ 21,348,386 $ 42,976,709 $ 42,301,279 $ 675,431 $ 42,976,709 $ 0 $ 40,142,234  93.40%

Design $ 1,769,097 $ 2,111,447 $ 3,880,544 $ 3,318,779 $ 561,765 $ 3,880,544 $ 0o $ 3,202,057 82.52%

Miscellaneous $ 2,330,345 $ 2,123,677 $ 4,454,022 $ 1,462,777 $ 2,991,245 $ 4,454,022 $ 0 $ 1,372,299 30.81%
Irvin High School Totals: $ 25,727,765 $ 25,583,511 § 51,311,276 $ 47,082,834 $ 4,228,442 $ 51,311,276 $ 0 $ 44,716,590 87.15%

COMMENTS PROJECT PHOTO BUDGET /COST STATUS
Scope: Capacity 1500 - New Building Addition; Renovations to Classrooms; New 3!
Seat Theater
Budget: CMR: $38,983,827.36
Schedule: Construction NTP: 03/08/2019; Actual Substantial Completion:
02/03/2022;
Duration: 1,063 Calendar days
Status: Substantially Complete - Project Closeout Ongoing
Construction Percent Complete: 95% (95% last update);
Program Contingency Allocated $0.00
Current Budget Projected Cost Cost To date

vacobs

17.628 - Irvin High School
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Project Summary

EL PASO . . Project Manager: Anthony Mariscal
INDEPENDENT 624 - Jefferson / Silva High School Architect: PBK Architects, Inc
SCHOOL DISTRICT ) Contractor: EM] Corporation

Facilities & Construction Comprehensive Renovations

Report Date: 8/31/2022
SCHEDULE SUMMARY
Jun-17 Jun-18 Jun-19 Jun-20 Jun-21 Jun-22
Design - Actual 462
Procurement - Actual 388
Construction - Contractual 914
Construction - Extension -
Closeout - Contractual 60
Closeout - Extension .
BUDGET COST COMMITMENTS EXPENDITURES
A B C=A+B D E G=D+E H=C-G I J=1/C
Description Original Budget Budget Current Budget Commitments Forecasted Projected Costs Projected Cost To Date %
Changes Additional Over/Under Expended
Commitments
Construction $ 32,488,587 $ 3,020,509 $ 35,509,096 $ 34,747,287 $ 761,809 $ 35,509,096 $ 0 $ 32,539,669 91.64%
Design $ 2,809,525 $ 59,754 $ 2,869,279 $ 2,398,494 $ 470,785 $ 2,869,279 $ 0o $ 2,298,219  80.10%
Miscellaneous $ 1,314,476 $ 110,927 $ 1,425,403 §$ 536,439 $ 888,964 $ 1,425,403 $ 0 $ 536,439 37.63%
Jefferson / Silva High School Totals: $ 36,612,588 $ 3,191,190 $ 39,803,778 $ 37,682,220 $ 2,121,558 $ 39,803,778 $ 0 $ 35,374,327 88.87%
COMMENTS PROJECT PHOTO BUDGET /COST STATUS

Scope: Capacity 1100; Package I:Replace Existing Main Building, New Weight Roor
Building, Softball Field, Minor Renovation to Aux Gym; P2: New Baseball Field at
Washington Park

Budget: P1 Construction Contract Sum: $30,084,768.85; P2: Construction Contract
Sum: $2,633,274.73 Schedule P1: Construction NTP: 10/14/19; Contractual
Substantial Completion: 04/15/22; Duration: 914 days; Schedule P2: Constructior
NTP: 07/20/20; Final Completion: 04/21/21; Duration: 278 days; P1/P2 Status: I
Construction; P1 Construction Percent Complete: 92% (91% last update); P2
Construction Percent Complete: 100%

Program Contingency Allocated: P2 - $2,703,750.00 ' y CurronBue prejoctdCost Cost Todato
JEFFERSON -

HIGH SCHOOL. — = PROJECT STATUS UPDATE:

Update - Jefferson HS:
« Contractual Substantial Completion Date: 04/15/2022
* Project Delayed

Jacobs 17.6241 - Jefferson / Silva High School 22





