
 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.626 - Andress High School

622GC Urban Associates Inc. General Contractor Andress HS  26,500,946  20,161  0  26,521,107  26,521,107  25,729,074  771,872 

Change Orders: 622GC - Urban Associates Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $771,872 6/26/2019 Owner Directive 186 Owner Contingency5/14/2019 

CEA #01__Increase Retention Well Capacity per RFI #012002  0 $0 ($97,494)7/25/2019 Error on Drawing 201 Owner Contingency

CEA #02__Light Pole Removal of East Field House003  0 $0 ($2,468)7/25/2019 Unforeseen Condition 202 Owner Contingency

CEA #03__RFI 006 El Paso Electric Requirements004  0 $0 ($59,010)7/25/2019 Authority Having Jurisdiction 203 Owner Contingency

CEA #04__Existing Gas Line Removal in Tunnel005  0 $0 ($14,685)7/25/2019 Unforeseen Condition 245 Owner Contingency

CEA #05__Relocation of Gas Line at Building E006  0 $0 ($9,726)8/23/2019 Owner Directive 246 Owner Contingency

CEA #06__Temporary Power for IT / Ladder Racks007  0 $0 ($42,539)8/23/2019 Unforeseen Condition 247 Owner Contingency

CEA #07__Remove Integral Concrete Color008  0 $0 $5,217 8/23/2019 Owner Directive 248 Owner Contingency

CEA #08__Flagpole Removal009  0 $0 $4,195 8/23/2019 Owner Directive 249 Owner Contingency

CO #02__IT Upgrades010  0 $20,161 $0 9/4/2019  Owner Directive 255 IT

CEA #09__Mondo Flooring011  0 $0 ($16,789)10/9/2019 Owner Directive 270 Owner Contingency

CEA #10__ADA Lockers and Benches012  0 $0 ($2,095)10/9/2019 Authority Having Jurisdiction 271 Owner Contingency

$20,161 
$536,478 

 0 Approved Change Order Totals: $235,394
$771,872.00 $536,477.51 

($235,394.49)

$536,477.51 

Remaining Owner Contingency:
 771,872 $536,477.51 

 536,478 

Approved Potential Changes (Funded from Contingency) to date: 235,394

 0.89%Percentage Approved from Current Contract Value:
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Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.622 - Austin High School

622GC Arrow Building Corp. General Contractor  22,637,508  179,125  0  22,816,633  22,816,633  22,137,508  500,000 

Change Orders: 622GC - Arrow Building Corp.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Approved Original Contingency001  0 $0 $500,000 7/24/2019 Owner Directive 199 Owner Contingency

CO #01__Owner's Contingency002  0 $179,125 $179,125 7/24/2019 Owner Directive 257 Owner Contingency5/14/2019 

$179,125 
$679,125 

 0 Approved Change Order Totals: $0
$679,125.24 $679,125.24 

$0.00 

$679,125.24 

Remaining Owner Contingency:
 500,000 $679,125.24 

 679,125 

Approved Potential Changes (Funded from Contingency) to date: 0

 0.00%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 2



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.617 - Bobby Joe Hill (Terrace Hills) PK-8

19-012GC Arrow Building Corp. Construction General Contractor  28,776,758  0  0  28,776,758  28,776,758  27,938,600  838,158 

Change Orders: 19-012GC - Arrow Building Corp.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Owners Construction Contingency001  0 $0 $838,158 6/5/2019  Owner Directive 192 Owner Contingency5/14/2019 

$0 
$838,158 

 0 Approved Change Order Totals: $0
$838,158.00 $838,158.00 

$0.00 

$838,158.00 

Remaining Owner Contingency:
 838,158 $838,158.00 

 838,158 

Approved Potential Changes (Funded from Contingency) to date: 0

 0.00%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 3



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.623 - Burges High School

18-075 BANES General Contractors, 

Inc.

Construction General Contractor  48,701,648  0  0  48,701,648  48,701,648  47,224,937  1,476,711 

Change Orders: 18-075 - BANES General Contractors, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $1,476,711 7/31/2019 Owner Directive 213 Owner Contingency

CEA #01__Building A - Sewer Line Renovations002  0 $0 ($5,029)8/27/2019 Owner Directive 243 Owner Contingency

CEA #02__Sidewalk Replacement - Section #4 & #5003  0 $0 ($68,476)9/3/2019  Authority Having Jurisdiction 254 Owner Contingency

CEA #03__High Impact Resistance Mesh Grid004  0 $0 ($5,593)12/3/2019 Owner Directive 330 Owner Contingency

$0 
$1,397,613 

 0 Approved Change Order Totals: $79,098
$1,476,711.00 $1,397,613.35 

($79,097.65)

$1,397,613.35 

Remaining Owner Contingency:
 1,476,711 $1,397,613.35 

 1,397,613 

Approved Potential Changes (Funded from Contingency) to date: 79,098

 0.16%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 4
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Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.616 - Charles Q. Murphree (Morehead) PK-8

2007796 Dantex Construction Morehead/Johnson (Murphree)  GC Contract  29,469,330  0  0  29,469,330  29,469,330  28,611,000  858,330 

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Approved Change Order Totals: 

Remaining Owner Contingency:
 858,330 $0.00 

 858,330 

Approved Potential Changes (Funded from Contingency) to date: 0

 0.00%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 5



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.618 - Coach Archie Duran (Dowell) ES

19-004 Aztec Contractors Inc. Construction General Contractor  23,248,851  0  0  23,248,851  23,248,851  22,571,700  677,151 

Change Orders: 19-004 - Aztec Contractors Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in the Original Contract001  0 $0 $677,151 7/31/2019 Owner Directive 211 Owner Contingency

CEA #01__Temp Playground002  0 $0 ($24,033)10/22/2019 Owner Directive 275 Owner Contingency

$0 
$653,118 

 0 Approved Change Order Totals: $24,033
$677,151.00 $653,117.60 

($24,033.40)

$653,117.60 

Remaining Owner Contingency:
 677,151 $653,117.60 

 653,118 

Approved Potential Changes (Funded from Contingency) to date: 24,033

 0.10%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 6

BitarR
Rectangle



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.6272 - Coronado High School - Construction

627GCII HB Construction General Contractor  53,892,321  0  0  53,892,321  53,892,321  52,322,642  1,569,679 

Change Orders: 627GCII - HB Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Owners Construction Contingency Package II001  0 $0 $1,569,680 7/31/2019 Owner Directive 212 Owner Contingency

CEA #01__Temporary re-routing of existing owner overhead lines002  0 $0 ($31,934)10/21/2019 Unforeseen Condition 320 Owner Contingency

CEA #02__Wall at Main Gym Stage Area003  0 $0 ($50,618)8/21/2019 Owner Directive 327 Owner Contingency

CEA #03__Re-route of Existing Stadium Lighting004  0 $0 ($13,879)9/23/2019 Unforeseen Condition 328 Owner Contingency

$0 
$1,473,248 

 0 Approved Change Order Totals: $96,431
$1,569,679.59 $1,473,248.25 

($96,431.34)

$1,473,248.25 

Remaining Owner Contingency:
 1,569,679 $1,473,248.25 

 1,473,248 

Approved Potential Changes (Funded from Contingency) to date: 96,431

 0.18%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 7



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.614 - Don Haskins (Lincoln) PK-8

24542 Urban Associates Inc. Construction General Contractor  37,135,701  0  0  37,135,701  37,135,701  36,054,079  1,081,622 

Change Orders: 24542 - Urban Associates Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CO #01__Owner Construction Contingency001  0 $0 $1,081,622 6/26/2019 Owner Directive 191 Owner Contingency5/14/2019 

CEA #01__Contingency for Concrete002  0 $0 ($2,793)8/14/2019 Error on Drawing 308 Owner Contingency

CEA #01__Debris Removel003  0 $0 ($3,132)8/14/2019 Error on Drawing 309 Owner Contingency

CEA #02__Stop Work Order Building Pad "C"004  0 $0 ($52,269)8/20/2019 Owner Directive 310 Owner Contingency

CEA #01__ASI #07 - Emergency Lighting Install005  0 $0 $0 8/20/2019 Owner Directive 311 Owner Contingency

CEA #02__RFI #21 - Manhole Material006  0 $0 ($4,882)8/20/2019 Error on Drawing 312 Owner Contingency

CEA #02__ASI #06 - Fire Protection007  0 $0 $22,618 8/20/2019 Owner Directive 313 Owner Contingency

CEA #02__ASI #1R1 - Temporary Play Court Area008  0 $0 $0 8/20/2019 Error on Drawing 314 Owner Contingency

CEA #02__ASI #03 - Urban Associates Value Engineering009  0 $0 $0 8/20/2019 Owner Directive 315 Owner Contingency

CEA #03__Dry Heat Food Wells010  0 $0 ($9,356)10/31/2019 Owner Directive 318 Owner Contingency

CEA #03__Electolux Combi Gas Oven011  0 $0 $9,437 10/31/2019 Owner Directive 319 Owner Contingency

CEA #04__Fire Detection and Alarm Conduit012  0 $0 ($93,748)11/19/2019 Owner Directive 329 Owner Contingency

CEA #05__Waste Line on Warriors Dr.013  0 $0 ($53,368)12/19/2019 Unforeseen Condition 331 Owner Contingency

CEA #06__Water Line Hookup on Warriors Dr.014  0 $0 $22,702 12/19/2019 Unforeseen Condition 332 Owner Contingency

$0 
$916,832 

 0 Approved Change Order Totals: $164,790
$1,081,622.00 $916,831.97 

($164,790.03)

$916,831.97 

Remaining Owner Contingency:
 1,081,622 $916,831.97 

 916,832 

Approved Potential Changes (Funded from Contingency) to date: 164,790

 0.44%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 8
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Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.613 - Dr. Josefina Villamil Tinajero (Henderson) PK-8

613GC Dantex Construction Construction General Contractor  30,813,480  0  0  30,813,480  30,813,480  29,916,000  897,480 

Change Orders: 613GC - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $897,480 7/31/2019 Owner Directive 210 Owner Contingency

CEA #01__El Paso Electric Company Payment002  0 $0 ($94,523)9/6/2019  Authority Having Jurisdiction 321 Owner Contingency

CEA #02__Pole for Temp. Communication003  0 $0 ($4,382)11/4/2019 Unforeseen Condition 322 Owner Contingency

CEA #03__Temp. Comm. Route (Spectrum)004  0 $0 ($2,941)11/12/2019 Unforeseen Condition 323 Owner Contingency

$0 
$795,634 

 0 Approved Change Order Totals: $101,846
$897,480.00 $795,634.27 

($101,845.73)

$795,634.27 

Remaining Owner Contingency:
 897,480 $795,634.27 

 795,634 

Approved Potential Changes (Funded from Contingency) to date: 101,846

 0.33%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 9
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Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.612 - Dr. Joseph Torres (Bradley) ES

17.612GC Aztec Contractors Inc. Construction General Contractor  15,684,000  1,062,995  0  16,746,995  16,746,995  15,184,000  500,000 

Change Orders: 17.612GC - Aztec Contractors Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

CO #01__Kitchen Renovation001  0 $1,062,995 $0 5/28/2019 Owner Directive 173 Construction4/30/2019 

Contingency Included in Original Contract002  0 $0 $500,000 7/31/2019 Owner Directive 214 Owner Contingency

$1,062,995 
$500,000 

 0 Approved Change Order Totals: $0
$500,000.00 $500,000.00 

$0.00 

$500,000.00 

Remaining Owner Contingency:
 500,000 $500,000.00 

 500,000 

Approved Potential Changes (Funded from Contingency) to date: 0

 0.00%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 10



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.625 - El Paso High School

17.625GC F.T. James Construction, 

Inc.

Construction General Contractor  15,710,000  471,300  0  16,181,300  16,181,300  15,661,905  48,095 

Change Orders: 17.625GC - F.T. James Construction, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Orginal Owner Contingency Amount001  0 $0 $48,095 1/31/2019 Owner Directive 250 Owner Contingency

CO #01__Tennis Courts Post Tension Concrete002  0 $257,851 $0 5/15/2019 Owner Directive 251 Owner Contingency4/30/2019 

CO #02__Owner Construction Contingency003  0 $213,449 $213,449 5/15/2019 Owner Directive 286 Owner Contingency5/14/2019 

CEA #01__Locker Removal004  0 $0 ($12,712)6/18/2019 Owner Directive 287 Owner Contingency

CEA #01__Tree Demo005  0 $0 ($2,574)9/18/2019 Error on Drawing 288 Owner Contingency

CEA #01__DormaKaga Pure Glazing System006  0 $0 $0 9/18/2019 Owner Directive 289 Owner Contingency

CEA #01__Fire Ext. & Cabinets007  0 $0 ($1,298)9/18/2019 Authority Having Jurisdiction 290 Owner Contingency

CEA #01__Additional Tennis Court Fencing008  0 $0 ($7,800)9/18/2019 Error on Drawing 291 Owner Contingency

CEA #01__Lower Stem Wall009  0 $0 $9,000 9/18/2019 Owner Directive 292 Owner Contingency

CEA #02__Elevator Pricing010  0 $0 ($31,114)11/21/2019 Error on Drawing 324 Owner Contingency

CEA #03__Vinyl Base for Concrete & Tile Edge011  0 $0 ($291)12/12/2019 Owner Directive 333 Owner Contingency

CEA #04__Floor Joist Connection & Door Frame System012  0 $0 ($911)12/12/2019 Unforeseen Condition 334 Owner Contingency

CEA #05__Paint Wall Behind First Floor Lockers013  0 $0 ($466)12/12/2019 Owner Directive 335 Owner Contingency

CEA #06__Fire Alarm Wiring in Conduit014  0 $0 ($11,511)12/30/2019 Owner Directive 336 Owner Contingency

CEA #07__Water Heater Connections015  0 $0 ($1,661)12/12/2019 Error on Drawing 337 Owner Contingency

CEA #08__Emergency Lighting016  0 $0 ($11,867)12/12/2019 Authority Having Jurisdiction 338 Owner Contingency

$471,300 
$188,339 

 0 Approved Change Order Totals: $140,244
$48,095.00 $188,338.64 

$140,243.64 

$188,338.64 

Remaining Owner Contingency:
 48,095 $188,338.64 

 188,339 

Approved Potential Changes (Funded from Contingency) to date: 140,244

 0.87%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 11
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Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.615 - General Douglas MacArthur PK-8

17.615.GC Lloyd Hamilton 

Construction, Inc.

Construction General Contractor  14,251,844  0  0  14,251,844  14,251,844  13,836,742  415,102 

Change Orders: 17.615.GC - Lloyd Hamilton Construction, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $415,102 9/12/2019 Owner Directive 259 Owner Contingency

$0 
$415,102 

 0 Approved Change Order Totals: $0
$415,102.00 $415,102.00 

$0.00 

$415,102.00 

Remaining Owner Contingency:
 415,102 $415,102.00 

 415,102 

Approved Potential Changes (Funded from Contingency) to date: 0

 0.00%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 12



 

Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.628 - Irvin High School

52804GC HB Construction Construction General Contractor  38,900,000  0  0  38,900,000  38,900,000  36,723,284  2,176,716 

Change Orders: 52804GC - HB Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Contingency Included in Original Contract001  0 $0 $2,176,716 7/31/2019 Owner Directive 209 Owner Contingency

CO #02__HB Certificate of Interested Parties002  0 $0 $0 10/31/2019 Other (Specify in Description) 307 Owner Contingency

$0 
$2,176,716 

 0 Approved Change Order Totals: $0
$2,176,716.00 $2,176,716.00 

$0.00 

$2,176,716.00 

Remaining Owner Contingency:
 2,176,716 $2,176,716.00 

 2,176,716 

Approved Potential Changes (Funded from Contingency) to date: 0

 0.00%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 13
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Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  

Changes

Current Contract

Value

Pending 

Changes

Forecasted 

Value

Original Contract

Value

Owner 

Contingency

17.6241 - Jefferson / Silva High School - Package 1

17.624GC EMJ Corporation Construction General Contractor  29,896,688  0  0  29,896,688  29,896,688  29,025,910  870,778 

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 

Expenditures

Approved Change 

Orders

ReasonBoard Approval

Approved Change Order Totals: 

Remaining Owner Contingency:
 870,778 $0.00 

 870,778 

Approved Potential Changes (Funded from Contingency) to date: 0

 0.00%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  1/14/2020 ElPasoISD_2017 Page 14


