
Project Budget 11,101,143.00

Portables  0.00
Hazardous Material  29,871.27

Misc Fees and Permits  75,414.00

 FF&E  355,270.00
Project Contingency  186,791.88

Movers  43,552.96

Construction Budget 9,000,000.00
Construction Contingency  384,912.12

Technology and Cabling  213,160.00

Crockett Elementary Budget Breakdown
Design  689,060.00

Specialty Consultants  103,649.77
Design Contingency  19,461.00
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