



MacArthur PK-8 School Budget Breakdown

Design	1,414,000.79
Specialty Consultants	342,200.00
Design Contingency	0.00
Construction Budget	13,836,742.00
Construction Contingency	415,102.26
Technology and Cabling	484,332.00
FF&E	899,473.00
Project Contingency	665,660.94
Movers	0.00
Portables	0.00
Hazardous Material	261,800.00
Misc Fees and Permits	41,147.01
Project Budget	18,360,458.00