
Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.626 - Andress High School

622GC Urban Associates Inc. Construction General Contractor 26,500,946 (314,111) 026,186,835 26,186,83525,729,074 771,872

Change Orders: 622GC - Urban Associates Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

CO #01__Owners Contingency001 0 $ 0$ 771,8726/26/2019 Owner Directive### Owner Contingency5/14/2019 

CEA #01__Increase Retention Well Capacity per RFI #012002 0 $ 0($97,494)7/25/2019 Error on Drawing### Owner Contingency

CEA #02__Light Pole Removal of East Field House003 0 $ 0($2,468)7/25/2019 Error on Drawing### Owner Contingency

CEA #03__RFI 006 El Paso Electric Requirements004 0 $ 0($59,010)7/25/2019 Authority Having Jurisdiction### Owner Contingency

CEA #04__Existing Gas Line Removal in Tunnel005 0 $ 0($14,685)7/25/2019 Owner Directive### Owner Contingency

CEA #05__Relocation of Gas Line at Building E006 0 $ 0($9,726)8/23/2019 Owner Directive### Owner Contingency

CEA #06__Temporary Power for IT / Ladder Racks007 0 $ 0($42,539)8/23/2019 Owner Directive### Owner Contingency

CEA #07__Remove Integral Concrete Color008 0 $ 0$ 5,2178/23/2019 Owner Directive### Owner Contingency

CEA #08__Flagpole Removal009 0 $ 0$ 4,1958/23/2019 Owner Directive### Owner Contingency

CO #02__IT Upgrades010 0 $ 20,161$ 09/4/2019  Owner Directive### IT

CEA #09__Mondo Flooring011 0 $ 0($16,789)10/9/2019 Owner Directive### Owner Contingency

CEA #10__ADA Lockers and Benches012 0 $ 0($2,095)10/9/2019 Error on Drawing### Owner Contingency

CEA #11__Wall Height Changes013 0 $ 0($1,934)1/20/2020 Error on Drawing### Owner Contingency

CEA #12__Chiller Line Removal014 0 $ 0$ 16,5451/20/2020 Unforeseen Condition### Owner Contingency

CEA #13__Additional Concrete PAC015 0 $ 0$ 3,0174/6/2020  Authority Having Jurisdiction### Owner Contingency

CEA #14__Additional Sidewalks at Field House016 0 $ 0($23,480)4/6/2020  Owner Directive### Owner Contingency

CEA #15__Fire Dampers at PAC017 0 $ 0($1,480)4/6/2020  Error on Drawing### Owner Contingency

CEA #16__Additional Landscape at Field House018 0 $ 0($6,248)4/6/2020  Owner Directive### Owner Contingency

CEA #18__Credit for Mirrors at Weight Room019 0 $ 0$ 8,0314/9/2020  Owner Directive### Owner Contingency

CEA #19__Expansion Loops for Hydronic System020 0 $ 0($59,360)4/16/2020 Unforeseen Condition### Owner Contingency

CEA #20__Provide Power/AV System at Courtyard021 0 $ 0($11,116)5/19/2020 Owner Directive### Owner Contingency

CEA #21__Corrective Action Plan022 0 $ 0$ 5615/19/2020 Owner Directive### Owner Contingency

CEA #22__Wenger Credit for Technology  Shelves023 0 $ 0$ 2,6756/3/2020  Unforeseen Condition### Owner Contingency

CEA #23__New Tennis Court Lighting024 0 $ 0($5,496)6/25/2020 Error on Drawing### Owner Contingency

CEA #24__Elevator Power at Bus Drop025 0 $ 0($5,986)6/28/2020 Unforeseen Condition### Owner Contingency

CEA #25__Bus Drop off Fencing026 0 $ 0($9,604)7/13/2020 Omitted from Drawings### Owner Contingency

CEA #26__Credit for Misaligned Shower Drain027 0 $ 0$ 2,6317/27/2020 Owner Directive### Owner Contingency

CEA #27__Replace Sod with Artificial Turf028 0 $ 0($80,874)8/18/2020 Owner Directive### Owner Contingency

CEA #28__Aircraft Cable Rails at Amphitheater029 0 $ 0($14,258)9/18/2020 Owner Directive### Owner Contingency

CO #03__Time Extension 253 Days030 253 ($60,400)$ 010/6/2020 Unforeseen Condition### Construction9/10/2020 

CEA #29__ADA Push Buttons at PAC031 0 $ 0($23,310)10/19/2020 Owner Directive### Owner Contingency

CEA#30__Return Air on Sound Booths032 0 $ 0($4,674)11/3/2020 Error on Drawing### Owner Contingency

CEA #31__Antenna Receiver Placement033 0 $ 0($4,235)12/9/2020 Owner Directive### Owner Contingency

CEA #32__Rings Change Request034 0 $ 0$ 32,81512/9/2020 Unforeseen Condition### Owner Contingency

CEA #33__Quality Assurance Testing - Credit035 0 $ 0$ 8,14712/18/2020 Owner Directive### Owner Contingency

CEA #34__PAC - Library Gas Extension036 0 $ 0($1,897)2/19/2021 Authority Having Jurisdiction### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.626 - Andress High School

CEA #35__Eagle Statue Memorial - Rejected037 0 $ 0$ 02/19/2021  Owner Directive### Owner Contingency

CEA #36__Fieldhouse Sidewalks Joint Sealant038 0 $ 0($2,061)2/23/2021  Owner Directive### Owner Contingency

CEA #37__PAC Handrails039 0 $ 0($6,449)2/19/2021  Error on Drawing### Owner Contingency

CO #04__Additional QAT Testing040 0 ($2,610)$ 03/11/2021  Unforeseen Condition### Construction

CEA #38__Replace 26 lights at PAC auditorium041 0 $ 0($9,386)3/11/2021  Unforeseen Condition### Owner Contingency

CEA #39__Landscaping East Islands042 0 $ 0($2,314)4/5/2021   Error on Drawing### Owner Contingency

CEA #40__Chiller Plant Work043 0 $ 0($57,795)4/21/2021  Owner Directive### Owner Contingency

CEA #41__Fire Sprinklers for PAC Rms 114 & 126044 0 $ 0($1,404)5/4/2021   Error on Drawing### Owner Contingency

CEA #42__South Parking Lot Ramp045 0 $ 0($3,106)5/17/2021 Unforeseen Condition### Owner Contingency

CEA #43__Scope Related Hydronic Loop Work (Gaskets post EMCS MOD)046 0 $ 0($58,001)6/17/2021 Owner Directive### Owner Contingency

CO #05__Time Extension 49 Days047 49 $ 0$ 06/17/2021 Unforeseen Condition### Construction6/15/2021 

CEA #44__Install additional sensors to controller at EMCS048 0 $ 0($22,632)8/17/2021 Error on Drawing### Owner Contingency

CEA #45__Provide power to drinking fountains at vestibules 101 and 104049 0 $ 0($2,933)8/17/2021 Error on Drawing### Owner Contingency

CEA #46__Bury concrete trench drain south PAC parking lot050 0 $ 0($277)8/24/2021 Unforeseen Condition### Owner Contingency

CEA #47__Install 14 Sound Booth Locks051 0 $ 0($2,300)9/22/2021 Owner Directive### Owner Contingency

CEA #48__Hydronic Loop Gasket CREDIT052 0 $ 0$ 49411/1/2021 Owner Directive### Owner Contingency

CEA #49__Police Antenna Power053 0 $ 0($13,045)11/4/2021 Owner Directive### Owner Contingency

CEA #50__Cellular Dialer for PAC054 0 $ 0($1,521)11/14/2021 Authority Having Jurisdiction### Owner Contingency

CEA #51__Breezeway Planter Regrade055 0 $ 0($13,796)12/16/2021 Unforeseen Condition### Owner Contingency

CEA #52__Theater Fixture Allowance - CREDIT056 0 $ 0$ 14,0031/28/2022 Unforeseen Condition### Owner Contingency

CEA #53__Catch Basins057 0 $ 0($5,554)2/4/2022  Owner Directive### Owner Contingency

CEA #54__Additional Surface Mounted Waste Receptacles058 0 $ 0($1,961)2/25/2022 Authority Having Jurisdiction### Owner Contingency

CEA #55__Quality Assurance Testing - CREDIT059 0 $ 0$ 1342/25/2022 Owner Directive### Owner Contingency

Corrective Action - CEA #13060 0 $ 0$ 03/29/2022 Owner Directive### Owner Contingency

CO #06__Owner Construction Contingency Savings061 0 ($167,042)($167,042)4/10/2022 Owner Directive### Owner Contingency

CO #07__Wage Rate Violations062 0 ($2,220)$ 05/23/2022 Owner Directive### Construction

CO #08__102 Day Assessment of Liquidated Damages063 0 ($102,000)$ 09/9/2022  Owner Directive### Construction

($314,111)
$ 0

302Approved Change Order Totals:  $771,872
$771,872.00$0.00

($771,872.00)

$0.00

Remaining Owner Contingency:
771,872$0.00

0

Approved Potential Changes (Funded from Contingency) to date: 771,872

2.95%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.622 - Austin High School

622GC Arrow Building Corp. Construction General Contractor 22,637,508 662,326 023,299,834 23,299,83422,137,508 500,000

Change Orders: 622GC - Arrow Building Corp.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Approved Original Contingency001 0 $ 0$ 500,0007/24/2019 Owner Directive### Owner Contingency

CO #01__Owner's Contingency002 0 $ 179,125$ 179,1257/24/2019 Owner Directive### Owner Contingency5/14/2019 

CEA #01__Revise Window Mullions003 0 $ 0($58,978)5/7/2020  Error on Drawing### Owner Contingency

CEA #02__Ceiling Plenum Boxes004 0 $ 0($21,987)10/13/2020 Error on Drawing### Owner Contingency

CEA #03__Quality Assurance Testing - Credit005 0 $ 0$ 1,7642/8/2021   Owner Directive### Owner Contingency

CEA #04__Value Engineering for Ceiling Tiles - Credit006 0 $ 0$ 120,6002/8/2021   Unforeseen Condition### Owner Contingency

CEA #05__2nd Floor Subflooring - Bldg. A007 0 $ 0($35,120)2/8/2021  Owner Directive### Owner Contingency

CEA #06__Reno Bldg D Ceiling Add008 0 $ 0($48,564)4/16/2021 Error on Drawing### Owner Contingency

CO #02__Time Extension 112 Days - COVID-19009 112 ($10,175)$ 04/26/2021 Unforeseen Condition### Construction4/20/2021 

CEA #07__Marquee Construction010 0 $ 0($70,500)6/3/2021  Owner Directive### Owner Contingency

CEA #08__Bldg D Fire Dampers011 0 $ 0($9,665)6/3/2021  Authority Having Jurisdiction### Owner Contingency

CO #03__Time Extension 94 Days012 94 $ 0$ 06/17/2021 Unforeseen Condition### Construction6/15/2021 

CEA #09__Bldg D Condensate Pumps013 0 $ 0($17,206)6/30/2021 Unforeseen Condition### Owner Contingency

CO #04__El Paso Water Fees014 0 $ 15,760$ 07/5/2021  Authority Having Jurisdiction### Construction

CEA #10__Millwork for Room 215015 0 $ 0($18,385)8/2/2021  Owner Directive### Owner Contingency

CEA #11__PAC Added Steel016 0 $ 0($12,530)8/2/2021  Error on Drawing### Owner Contingency

CEA #12__Renovation PA017 0 $ 0($97,165)8/2/2021  Owner Directive### Owner Contingency

CEA #13__Bldg D2 - Work 191 - 191a018 0 $ 0($26,953)8/5/2021  Owner Directive### Owner Contingency

CO #05__Procure Stairlifts & Time Extension 111 Days019 0 $ 82,376$ 08/23/2021 Owner Directive### Construction8/17/2021 

CO #06__Procure Theater Equip. & Time Extension 139 Days020 139 $ 316,021$ 08/23/2021 Owner Directive### Construction8/17/2021 

CEA #14__Choir Room Garage Door021 0 $ 0($6,883)9/7/2021  Unforeseen Condition### Owner Contingency

CEA #15__PAC Fire Line Relo. for Utilities022 0 $ 0($8,950)9/8/2021  Unforeseen Condition### Owner Contingency

CEA #16__Arts & Robotics Room023 0 $ 0($80,891)9/20/2021 Owner Directive### Owner Contingency

CEA #17__PAC - Added Steel Precast Arch Design024 0 $ 0($29,329)9/27/2021 Error on Drawing### Owner Contingency

CEA #18__Lobby Door Hardware025 0 $ 0($26,696)10/18/2021 Error on Drawing### Owner Contingency

CEA #19__Breezeway Alterations026 0 $ 0($16,510)10/18/2021 Error on Drawing### Owner Contingency

CEA #20__PAC Gate Modifications027 0 $ 0($2,208)10/18/2021 Authority Having Jurisdiction### Owner Contingency

CO #07__Wage Rate Violations028 0 ($900)$ 011/4/2021 Owner Directive### Construction

CEA #21__New Breakers Switches at Electrical Panel029 0 $ 0($9,834)1/4/2022  Unforeseen Condition### Owner Contingency

CEA #22__Installation of Exterior Door Access030 0 $ 0($10,668)1/4/2022  Error on Drawing### Owner Contingency

CEA #23__Floor Drain at Area A031 0 $ 0($8,130)1/4/2022  Error on Drawing### Owner Contingency

CEA #24__Relocation of Fire Dept. Connection032 0 $ 0($24,249)1/4/2022  Authority Having Jurisdiction### Owner Contingency

CEA #25__Lobby Floor - Area E2033 0 $ 0($4,738)2/8/2022  Owner Directive### Owner Contingency

CEA #26__PAC Fencing Changes034 0 $ 0($11,182)2/18/2022 Error on Drawing### Owner Contingency

CO #08__Abetement Delay Time Extension 73 Days035 73 $ 0$ 03/3/2022  Owner Directive### Construction2/15/2022 

CEA #27__PAC Sink036 0 $ 0($8,699)4/6/2022  Error on Drawing### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.622 - Austin High School

CEA#28__Reno White Board Changes037 0 $ 0($40,293)4/6/2022  Unforeseen Condition### Owner Contingency

CEA #29__PAC Trusses038 0 $ 0($10,205)5/2/2022  Error on Drawing### Owner Contingency

CEA #30__PAC Storm Sewer Extension039 0 $ 0($34,453)5/3/2022  Error on Drawing### Owner Contingency

CEA #31__Under Stage Floor Demo040 0 $ 0($2,060)5/3/2022  Unforeseen Condition### Owner Contingency

CEA # 32__E2 Fire Seal041 0 $ 0($11,108)6/30/2022 Authority Having Jurisdiction### Owner Contingency

CEA #033_Kitchen HVAC Mods042 0 $ 0($31,408)8/22/2022 Owner Directive### Owner Contingency

CEA #34_Bldg C Louvers043 0 $ 0($449)8/22/2022 Unforeseen Condition### Owner Contingency

CEA #35__Milling Credit044 0 $ 0$ 7,6268/22/2022 Unforeseen Condition### Owner Contingency

CEA #36_Mech infill045 0 $ 0($4,168)8/22/2022 Unforeseen Condition### Owner Contingency

CEA #38__Room 119, 120 flooring046 0 $ 0($5,925)8/22/2022 Unforeseen Condition### Owner Contingency

CEA #37__PAC House Light Switch047 0 $ 0($1,636)8/22/2022 Unforeseen Condition### Owner Contingency

CO #09__HVAC Unforeseen Conditions at Jr. Gym048 0 $ 15,933$ 08/17/2022 Unforeseen Condition### Construction8/16/2022 

CO #10__Various PCO's #89 & 91049 0 $ 0($1,396)10/31/2022 Error on Drawing### Owner Contingency

CO #10__Various PCO's #89 & 91049 0 $ 32,364$ 010/31/2022 Error on Drawing### Construction

CO #11__Various PCO's #92, 93, 94, 95, 96, 97, 98, 99, & 100050 0 $ 31,822$ 011/14/2022 Authority Having Jurisdiction### Construction

$ 662,326
($2)

418Approved Change Order Totals: $679,127
$679,125.24($1.52)

($679,126.76)

($1.52)

Remaining Owner Contingency:
500,000($1.52)

(2)

Approved Potential Changes (Funded from Contingency) to date: 679,127

2.91%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
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Current Contract
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17.617 - Bobby Joe Hill (Terrace Hills) PK-8

19-012GC Arrow Building Corp. Construction General Contractor 28,776,758 369,680 029,146,438 29,146,43827,938,600 838,158

Change Orders: 19-012GC - Arrow Building Corp.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

CO #01__Owners Construction Contingency001 0 $ 0$ 838,1586/5/2019  Owner Directive### Owner Contingency5/14/2019 

CEA #01__EIFS Specified Stucco System - Credit002 0 $ 0$ 200,0009/28/2020 Owner Directive### Owner Contingency

CEA #02__Patient Lift - Credit003 0 $ 0$ 7,4333/22/2021  Owner Directive### Owner Contingency

CEA #03__Playground Incorporated to GC SOW004 0 $ 0($270,300)3/24/2021  Owner Directive### Construction

CEA #04__Quality Assurance Testing - Credit005 0 $ 0$ 6833/24/2021  Owner Directive### Owner Contingency

CO #02__Time Extension 109 Days - COVID-19006 109 ($29,480)$ 04/26/2021  Unforeseen Condition### Construction4/20/2021  

CEA #05__PA System007 0 $ 0($235,513)5/5/2021  Error on Drawing### Owner Contingency

CEA #06__Power and Data Revisions to Front Office 104008 0 $ 0($1,386)5/5/2021  Error on Drawing### Owner Contingency

CEA #07__HVAC & Plumbing Demo (RFI 30)009 0 $ 0($6,247)5/6/2021  Error on Drawing### Owner Contingency

CO #03__Time Extension 106 Days010 106 $ 0$ 06/17/2021 Unforeseen Condition### Construction6/15/2021 

CEA #08__Add Power Outlets to Front Office011 0 $ 0($2,794)5/25/2021 Error on Drawing### Owner Contingency

CEA #09__Replace Inoperable Water Valves012 0 $ 0($4,864)10/1/2021 Unforeseen Condition### Owner Contingency

CEA #10__Sewer Line Relocation At Gym013 0 $ 0($2,471)10/1/2021 Unforeseen Condition### Owner Contingency

CEA #11__Hydronic Loop Lines at Collins ES014 0 $ 0($10,319)10/1/2021 Error on Drawing### Owner Contingency

CEA #12__Roof Drains and Overflows015 0 $ 0($9,237)10/1/2021 Error on Drawing### Owner Contingency

CEA #13__Tree Removal for El Paso Electric016 0 $ 0($2,594)10/1/2021 Error on Drawing### Owner Contingency

CEA #14__Electrical for VRF Equipment - New ES017 0 $ 0($2,465)10/4/2021 Error on Drawing### Owner Contingency

CEA #15__Electrical for Water Heaters - New ES018 0 $ 0($6,998)10/4/2021 Error on Drawing### Owner Contingency

CEA #16__Electrical for Hot Boxes - New ES019 0 $ 0($4,393)10/4/2021 Error on Drawing### Owner Contingency

CEA #17__Provide Electrical for RTU 91-92020 0 $ 0($3,252)10/4/2021 Error on Drawing### Owner Contingency

CEA #18__Power for Exhaust Fan #28 - New ES021 0 $ 0($1,733)10/4/2021 Error on Drawing### Owner Contingency

CEA #19__Power for Condensing Units #6 & #10 - New ES022 0 $ 0($1,722)10/4/2021 Error on Drawing### Owner Contingency

CEA #20__Moving Services023 0 $ 0($60,000)10/26/2021 Authority Having Jurisdiction### Owner Contingency

CEA #21__Storm Drainage Relocation at New Library Addition024 0 $ 0($105,303)10/26/2021 Unforeseen Condition### Owner Contingency

CEA #22__Window Addition at Classroom Along Corridor025 0 $ 0($46,710)11/1/2021 Owner Directive### Owner Contingency

CEA #23__Existing MS Library - Restroom Renovations026 0 $ 0($87,846)11/1/2021 Owner Directive### Owner Contingency

CO #04__Prevailing Wage Rate Violation027 0 ($840)$ 011/30/2021 Owner Directive### Construction

CEA #24__New ES - Roof Drain leads For Storm Drainage on Northside028 0 $ 0($46,161)12/16/2021 Error on Drawing### Owner Contingency

CO #05__Increase Owners Contingency029 0 $ 400,000$ 400,0001/21/2022 Owner Directive### Owner Contingency1/18/2022 

CEA #25_Reroute Existing Roof Drains to Storm Drainage030 0 $ 0($8,308)5/3/2022  Unforeseen Condition### Owner Contingency

CEA #26__Exterior Door Labeling031 0 $ 0($2,445)5/3/2022  Owner Directive### Owner Contingency

CEA #27__Add Temporary Parking at Area E032 0 $ 0($3,940)5/3/2022  Owner Directive### Owner Contingency

CEA #28__Add drywall at MS corridors over existing tile033 0 $ 0($109,396)6/16/2022 Owner Directive### Owner Contingency

CEA #29__Add IT conduit at Library from service entry to IT rack034 0 $ 0($26,279)6/16/2022 Owner Directive### Owner Contingency

CEA #30__Additional Demolition Required at MS Courtyard035 0 $ 0($17,446)6/16/2022 Error on Drawing### Owner Contingency

CO #06__Time Extension Request 265 Days036 265 $ 0$ 08/17/2022 Owner Directive### Construction8/16/2022 

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.617 - Bobby Joe Hill (Terrace Hills) PK-8

CEA #31__Add Floor Drains at New Eye Wash Stations037 0 $ 0($6,711)9/6/2022  Error on Drawing### Owner Contingency

CEA #33__Add Mop Sink at Room 234 per RFI 072038 0 $ 0($9,558)9/6/2022  Error on Drawing### Owner Contingency

CEA #34__Add Various Plumbing Fixtures039 0 $ 0($101,830)9/9/2022  Error on Drawing### Owner Contingency

CEA #35__Clean Existing Clogged UG SAS at MS040 0 $ 0($13,428)9/9/2022  Unforeseen Condition### Owner Contingency

CEA #36__Replace Existing UG SAS not Code Compliant for Slope041 0 $ 0($26,948)9/9/2022  Unforeseen Condition### Owner Contingency

CEA #37__Add Fluid Applied Roofing Assembly in Lieu of TPO System Specified042 0 $ 0$ 111,4779/9/2022  Unforeseen Condition### Owner Contingency

CEA #38__Add Paving Sec. Behind MS Cafeteria per RFI-076043 0 $ 0($18,384)9/9/2022  Authority Having Jurisdiction### Owner Contingency

CEA #39__Add Sidewalk at Door 150D044 0 $ 0($1,691)11/23/2022 Owner Directive### Owner Contingency

CEA #40__Replace Non-Compliant City Sidewalks045 0 $ 0($20,274)11/23/2022 Authority Having Jurisdiction### Owner Contingency

CEA #41__Add Condensate Lines at Missing FCUs per RFI-078046 0 $ 0($6,360)11/23/2022 Error on Drawing### Owner Contingency

CEA #42__Add Railing at South Steps at MS to Close off E. Landscaping Area047 0 $ 0($1,617)11/23/2022 Owner Directive### Owner Contingency

CEA #43__MS elevator controller and other equipment upgrades048 0 $ 0($64,720)11/23/2022 Owner Directive### Owner Contingency

CEA #44__Existing MS elevator upgrades049 0 $ 0($8,604)11/23/2022 Owner Directive### Owner Contingency

$ 369,680
$ 197,506

480Approved Change Order Totals: $640,652
$838,158.00$197,506.15

($640,651.85)

$197,506.15

Remaining Owner Contingency:
838,158$197,506.15

197,506

Approved Potential Changes (Funded from Contingency) to date: 640,652

2.20%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.623 - Burges High School

18-075 BANES General Contractors, 
Inc.

Construction General Contractor 48,701,648 (914,281) 047,787,367 47,787,36747,224,937 1,476,711

Change Orders: 18-075 - BANES General Contractors, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in Original Contract001 0 $ 0$ 1,476,7117/31/2019 Owner Directive### Owner Contingency

CEA #01__Building A - Sewer Line Renovations002 0 $ 0($5,029)8/27/2019 Owner Directive### Owner Contingency

CEA #02__Sidewalk Replacement - Section #4 & #5003 0 $ 0($68,476)9/3/2019  Authority Having Jurisdiction### Owner Contingency

CEA #03__High Impact Resistance Mesh Grid004 0 $ 0($5,593)12/3/2019 Owner Directive### Owner Contingency

CEA #04__Upgrade Room Signage with Name Inserts006 0 $ 0($1,698)3/2/2020  Owner Directive### Owner Contingency

CEA #05__Piano Lab Upgrades007 0 $ 0($3,472)3/9/2020  Owner Directive### Owner Contingency

CO #01__Playground Incorporated to GC's Scope008 0 $ 68,952$ 04/6/2020  Owner Directive### Construction3/24/2020 

CEA #06__Site Furnishings009 0 $ 0($164,662)10/13/2020 Owner Directive### Owner Contingency

CEA #07__Metal Canopy for Playground010 0 $ 0($94,644)10/13/2020 Owner Directive### Owner Contingency

CEA #08__Corrective Action Plan V.1011 0 $ 0$ 1,33710/26/2020 Owner Directive### Owner Contingency

CEA #09__8" Concrete Paving Fire Lanes Extension012 0 $ 0($19,098)12/18/2020 Error on Drawing### Owner Contingency

CEA #10__Playground Fencing and Curb013 0 $ 0($31,000)12/18/2020 Error on Drawing### Owner Contingency

CEA #11__New Private Fire Hydrant014 0 $ 0($11,548)1/11/2021 Authority Having Jurisdiction### Owner Contingency

CEA #12__Kitchen Rough In Modifications015 0 $ 0($23,946)1/19/2021 Owner Directive### Owner Contingency

CEA #13__Quality Assurance Testing - Credit016 0 $ 0$ 17,2412/8/2021  Owner Directive### Owner Contingency

CEA #14__Rubber Curb at Shot Put/Discuss Throwing Area017 0 $ 0($3,393)2/8/2021  Owner Directive### Owner Contingency

CEA #15__Trench New Conduits & Cabling to JROTC018 0 $ 0($5,949)2/28/2021 Unforeseen Condition### Owner Contingency

CEA #16__Window Modifications019 0 $ 0($4,011)3/2/2021  Owner Directive### Owner Contingency

CEA #17__WiFi Enclosures020 0 $ 0($27,786)3/2/2021  Error on Drawing### Owner Contingency

CEA #18__Building D - Credit021 0 $ 0$ 1,1063/2/2021  Error on Drawing### Owner Contingency

CEA #19__Additional Power Source - Bldg. F Tech Room022 0 $ 0($11,212)3/2/2021  Error on Drawing### Owner Contingency

CEA #20__Hydronic Line023 0 $ 0($28,068)3/2/2021  Error on Drawing### Owner Contingency

CEA #21__Fire Alarm Request024 0 $ 0($1,025)3/2/2021  Owner Directive### Owner Contingency

CEA #22__Unforeseen Wall Demo Bldg. K025 0 $ 0($16,618)3/2/2021  Unforeseen Condition### Owner Contingency

CEA #23__Lavatory Locksets026 0 $ 0($2,118)3/24/2021 Error on Drawing### Owner Contingency

CEA #24__Champion Wall System027 0 $ 0($52,028)3/24/2021 Owner Directive### Owner Contingency

CEA #25__Building K Furr Outs028 0 $ 0($24,700)3/24/2021 Unforeseen Condition### Owner Contingency

CEA #26__BLDG K Lift Station029 0 $ 0($88,367)6/1/2021  Unforeseen Condition### Owner Contingency

CEA #27__Buyout Savings - CREDIT030 0 $ 0$ 63,0046/14/2021 Owner Directive### Owner Contingency

CEA #28__MacArthur Roofing Mat. Movement031 0 $ 0($2,860)6/17/2021 Owner Directive### Owner Contingency

CEA #29__CO Detectors032 0 $ 0($47,896)7/21/2021 Authority Having Jurisdiction### Owner Contingency

CEA #30__Gym HVAC Reconnection033 0 $ 0($40,005)7/21/2021 Unforeseen Condition### Owner Contingency

CEA #31__Nurse Restroom Modification034 0 $ 0($10,336)10/11/2021 Error on Drawing### Owner Contingency

CEA #32__Replacement of Non Compliant Sidewalks035 0 $ 0($145,571)10/11/2021 Authority Having Jurisdiction### Owner Contingency

CEA #33__Existing Canopy Modification036 0 $ 0($8,878)10/12/2021 Unforeseen Condition### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.623 - Burges High School

CEA #34__Landscape Erosion Control037 0 $ 0($7,873)10/26/2021 Error on Drawing### Owner Contingency

CEA #35__Speaker Sound System for Softball Field038 0 $ 0($14,540)10/26/2021 Error on Drawing### Owner Contingency

CEA #36__Urinal Flush Valves039 0 $ 0($3,778)10/26/2021 Error on Drawing### Owner Contingency

CO #02__Wage Rate Violation040 0 ($300)$ 010/26/2021 Owner Directive### Construction

CEA #37__Quality Assurance Testing - CREDIT041 0 $ 0$ 1,95112/1/2021  Owner Directive### Owner Contingency

CEA #38__Door Labels042 0 $ 0($8,308)1/13/2022 Owner Directive### Owner Contingency

CO #03__Previaling Wage Rate Violations043 0 ($2,640)$ 01/26/2022 Owner Directive### Construction

CO #04__Buy Out Savings044 0 ($403,429)$ 02/25/2022 Owner Directive### Construction

CO #05__Owner Construction Contingency Savings045 0 ($576,864)($576,864)2/25/2022 Owner Directive### Owner Contingency

($914,281)
$ 0

0Approved Change Order Totals: $1,476,711
$1,476,711.00$0.33

($1,476,710.67)

$0.33

Remaining Owner Contingency:
1,476,711$0.33

0

Approved Potential Changes (Funded from Contingency) to date: 1,476,711

3.09%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.616 - Charles Q. Murphree (Morehead) PK-8

2007796 Dantex Construction Construction General Contractor 29,469,330 1,244,809 030,714,139 30,714,13928,611,000 858,330

Change Orders: 2007796 - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

CEA #01__Transformer Relocation001 0 $ 0($18,258)2/4/2020  Authority Having Jurisdiction### Owner Contingency

Contingency Included in Original Contract002 0 $ 0$ 858,33010/29/2019 Owner Directive### Owner Contingency9/17/2019 

CO #01_Owners Contingency003 0 $ 400,000$ 400,0007/22/2020 Owner Directive### Owner Contingency6/16/2020 

CO #02__Owners Contingency004 0 $ 300,000$ 300,0009/22/2020 Owner Directive### Owner Contingency9/10/2020 

CO #03__Playground Incorporated to GC's Scope005 0 $ 344,212$ 011/14/2020 Owner Directive### Construction10/20/2020

CEA #02__HVAC Upgrades006 0 $ 0($1,240,387)11/30/2020 Owner Directive### Owner Contingency

CEA #03__Storm Sewer Connection007 0 $ 0($7,007)2/16/2021 Unforeseen Condition### Owner Contingency

CEA #04__Marquee Sign008 0 $ 0($43,739)2/16/2021 Owner Directive### Owner Contingency

CEA #05__Ceramic Tile009 0 $ 0($27,550)2/17/2021 Unforeseen Condition### Owner Contingency

CEA #06__Removal of Cemented Material010 0 $ 0($4,373)2/16/2021 Unforeseen Condition### Owner Contingency

CEA #07__Gymnasium Floor Graphics011 0 $ 0($11,272)2/16/2021 Owner Directive### Owner Contingency

CEA #08__Quality Assurance Testing - Credit012 0 $ 0$ 2083/11/2021 Owner Directive### Owner Contingency

CEA #009__Special Systems at Johnson CCD-003013 0 $ 0($23,241)7/15/2021 Authority Having Jurisdiction### Owner Contingency

CEA #010__Retaining Walls Conflict with Site Grading014 0 $ 0($23,439)7/19/2021 Error on Drawing### Owner Contingency

CEA #011__Texture Coating CREDIT015 0 $ 0$ 11,1027/19/2021 Unforeseen Condition### Owner Contingency

CEA #012__Resilient Sheet Flooring CREDIT016 0 $ 0$ 11,1787/19/2021 Owner Directive### Owner Contingency

CEA #13__ New Fiber Optic Conduit for Conterra017 0 $ 0($12,056)8/2/2021  Owner Directive### Owner Contingency

CO #04__Roof Recovery System018 0 $ 70,219$ 08/23/2021 Owner Directive### Construction8/17/2021 

CEA #14__Domestic Water Valve at Johnson ES019 0 $ 0($2,604)10/26/2021 Unforeseen Condition### Owner Contingency

CEA #15__Marker and Tack Boards Area C020 0 $ 0($7,137)10/26/2021 Unforeseen Condition### Owner Contingency

CO #05__CO Detectors021 0 $ 130,379$ 011/30/2021 Authority Having Jurisdiction### Construction11/16/2021

CEA #16__Patient Lift Credit022 0 $ 0$ 11,1185/3/2022  Owner Directive### Owner Contingency

$ 1,244,809
$ 170,874

0Approved Change Order Totals:  $687,456
$858,330.00$170,874.23

($687,455.77)

$170,874.23

Remaining Owner Contingency:
858,330$170,874.23

170,874

Approved Potential Changes (Funded from Contingency) to date: 687,456

2.24%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.618 - Coach Archie Duran (Dowell) ES

19-004 Aztec Contractors Inc. Construction General Contractor 23,248,851 (166,403) 023,082,448 23,082,44822,571,700 677,151

Change Orders: 19-004 - Aztec Contractors Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in the Original Contract001 0 $ 0$ 677,1517/31/2019 Owner Directive### Owner Contingency

CEA #01__Temp Playground002 0 $ 0($24,033)10/22/2019 Owner Directive### Owner Contingency

CO #01__Playground Incorporated to GC's Scope003 0 $ 264,983$ 02/21/2020 Owner Directive### Construction2/18/2020 

CEA #02__New Marquee004 0 $ 0($38,200)8/14/2020 Owner Directive### Owner Contingency

CEA #03__Operable Partitions005 0 $ 0($36,107)12/14/2020 Unforeseen Condition### Owner Contingency

CEA #04__Gym Floor Graphics006 0 $ 0($29,328)12/14/2020 Owner Directive### Owner Contingency

CEA #05__Tempered Water007 0 $ 0($43,134)12/14/2020 Authority Having Jurisdiction### Owner Contingency

CO #02__Corrective Action Plan v.2008 0 ($3,828)$ 03/22/2021 Owner Directive### Construction

CEA #06__Simpson Clips009 0 $ 0($2,085)3/22/2021 Error on Drawing### Owner Contingency

CEA #07__Dedication Plaque010 0 $ 0$ 1,0363/22/2021 Owner Directive### Owner Contingency

CEA #08__Pony Wall011 0 $ 0($1,553)3/24/2021 Unforeseen Condition### Owner Contingency

CEA #09__Quality Assurance Testing - Credit012 0 $ 0$ 8,2963/24/2021 Owner Directive### Owner Contingency

CEA #10__IT Conduit Runs for Area B013 0 $ 0($1,692)3/24/2021 Owner Directive### Owner Contingency

CEA #11__Corrective Action Plan - v.2014 0 $ 0$ 7703/24/2021 Owner Directive### Owner Contingency

CO #03__Time Extension 84 Days - COVID-19015 84 ($20,730)$ 04/26/2021 Unforeseen Condition### Construction4/20/2021 

CEA #12__Door Closures016 0 $ 0($1,728)12/16/2021 Authority Having Jurisdiction### Owner Contingency

CEA #13__Fresh Air Units Power Upgrades017 0 $ 0($10,965)12/16/2021 Error on Drawing### Owner Contingency

CEA #14__CO Detectors018 0 $ 0($9,057)12/16/2021 Authority Having Jurisdiction### Owner Contingency

CEA #15__Hydrants at Roof019 0 $ 0($14,104)12/16/2021 Error on Drawing### Owner Contingency

CEA #16__Art Room Sink020 0 $ 0($9,961)12/16/2021 Error on Drawing### Owner Contingency

CEA #17__Elevator Glass021 0 $ 0($11,092)12/16/2021 Authority Having Jurisdiction### Owner Contingency

CEA #18__Kitchen Equipment Phase Change022 0 $ 0($1,609)12/16/2021 Error on Drawing### Owner Contingency

CEA #19__Redo Sidewalks for EPWU023 0 $ 0($2,500)12/16/2021 Authority Having Jurisdiction### Owner Contingency

CEA #20__Kitchen Steamers024 0 $ 0($1,642)1/3/2022  Error on Drawing### Owner Contingency

CO #04__Abatement Delay 331 Day Time Extension025 331 $ 0$ 04/20/2022 Owner Directive### Construction4/19/2022 

CEA #21__Playground Gutter026 0 $ 0($11,698)4/27/2022 Unforeseen Condition### Owner Contingency

CEA #22__ADA door operators027 0 $ 0($17,126)4/27/2022 Owner Directive### Owner Contingency

CEA #23__Slip Resistant Coating at Ped. Bridge028 0 $ 0($4,515)5/3/2022  Owner Directive### Owner Contingency

CO #05__Material Shortage Delay 42 Days Time Extension029 0 $ 0$ 08/17/2022 Unforeseen Condition### Construction8/16/2022 

CEA #24__Chain Link Fence Between Playfield and Service Driveway030 0 $ 0($15,048)10/5/2022 Owner Directive### Owner Contingency

CEA #25__Underground Boxes at SA and SB Site Poles031 0 $ 0($9,107)10/5/2022 Unforeseen Condition### Owner Contingency

CEA #26__Install Root Protection Barrier032 0 $ 0($3,460)10/5/2022 Authority Having Jurisdiction### Owner Contingency

CO #06__PWR Violations033 0 ($240)$ 010/18/2022 Owner Directive### Construction

CO #07__Owner Construction Contingency Savings034 0 ($387,508)($387,508)11/1/2022 Owner Directive### Owner Contingency

CO #08__Third-Party PWR Violation - Volter035 0 ($19,080)$ 011/14/2022 Owner Directive### Construction

($166,403)
$ 0

415Approved Change Order Totals:  $677,151

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.618 - Coach Archie Duran (Dowell) ES
$677,151.00$0.00

($6 77,151.00)

$ 0.00

Remaining Owner Contingency:
677, 151$ 0.00

0

Approved Potential Changes (Funded from Contingency) to date: 677,151

2.93%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.6201 - Coach Wally Hartley (Hughey) PK-8

17.620 - GC 
PK.I

Dantex Construction Construction General Contractor 42,760,098 400,000 043,160,098 43,160,09841,514,658 1,245,440

Change Orders: 17.620 - GC PK.I - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in Original Contract001 0 $ 0$ 1,245,4405/19/2020 Owner Directive### Owner Contingency

CEA #01__Energy Management Control System002 0 $ 0($157,851)7/22/2021  Owner Directive### Owner Contingency

CEA #02__Fur Out at Science Rooms003 0 $ 0($3,225)8/24/2021  Error on Drawing### Owner Contingency

CEA #03__Steel Support for Roof Drain004 0 $ 0($3,380)8/23/2021  Unforeseen Condition### Owner Contingency

CEA #04__Extend Cafeteria/Gym Roof Drains005 0 $ 0($5,130)8/23/2021  Unforeseen Condition### Owner Contingency

CEA #05__Cafeteria Window Installation006 0 $ 0($4,489)9/27/2021  Owner Directive### Owner Contingency

CEA #06__Added Steel Support for Window at Admin. Bldg.007 0 $ 0($13,922)12/1/2021 Error on Drawing### Owner Contingency

CEA #07__Epoxy Resin Support for Lab Classrooms008 0 $ 0($10,145)1/28/2022 Error on Drawing### Owner Contingency

CEA #08__Water Line Relocation009 0 $ 0($21,450)2/18/2022 Unforeseen Condition### Owner Contingency

CEA #09__Running Track Addition to CWH Courtyard010 0 $ 0($44,852)3/30/2022 Error on Drawing### Owner Contingency

CEA #10__Baseball Field Upgrades011 0 $ 0($439,916)5/23/2022 Owner Directive### Owner Contingency

CEA #11__CO Sensors012 0 $ 0($133,313)7/8/2022  Authority Having Jurisdiction### Owner Contingency

CEA #12__Modify site fire lane per Fire Marshall013 0 $ 0($14,524)8/11/2022 Authority Having Jurisdiction### Owner Contingency

CEA #13__Gym Floor Logo014 0 $ 0($5,089)8/11/2022 Owner Directive### Owner Contingency

CO #01__Increase Owner Construction Contingency015 0 $ 400,000$ 400,0008/17/2022 Owner Directive### Owner Contingency8/16/2022 

CEA #14__Provide lights in soffits at Admin and Cafeteria016 0 $ 0($9,401)11/14/2022 Error on Drawing### Owner Contingency

CEA #15__CCD 002 Sewer Line017 0 $ 0($38,340)11/14/2022 Unforeseen Condition### Owner Contingency

$ 400,000
$ 740,411

0Approved Change Order Totals:  $505,028
$1,245,439.74$740,411.46

($505,028.28)

$740,411.46

Remaining Owner Contingency:
1,245,440$740,411.46

740,411

Approved Potential Changes (Funded from Contingency) to date: 505,028

1.17%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.6200 - Coach Wally Hartley (Hughey) PK-8 - Package 2

17.620PK.II - 
GC

Spartan Construction of 
Texas, Inc.

Construction General Contractor 1,536,369 92,804 01,629,173 1,629,1731,476,369 60,000

Change Orders: 17.620PK.II - GC - Spartan Construction of Texas, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

CEA #01__Relocation of Main Irrigation Line001 0 $ 0($24,755)9/28/2020 Unforeseen Condition### Owner Contingency

Contingency Included in Original Contract002 0 $ 0$ 60,0004/14/2020 Owner Directive### Owner Contingency

CEA #02__Additional Asphalt Demolition003 0 $ 0($13,510)12/4/2020 Error on Drawing### Owner Contingency

CEA #03__Underground Electrical for Site Lighting004 0 $ 0($18,912)12/4/2020 Error on Drawing### Owner Contingency

CEA #04__Metal Poles for Scoreboard005 0 $ 0($2,820)2/8/2021   Error on Drawing### Owner Contingency

CO #01__Knotted Nylon Netting at Backstop006 0 $ 37,859$ 05/21/2021  Owner Directive### Construction

CO #02__Provided Softball Field Equipment007 0 $ 29,578$ 05/21/2021 Error on Drawing### Construction

CO #03__City of El Paso Punch List Items008 0 $ 39,231$ 010/26/2021 Authority Having Jurisdiction### Construction

CO #04__Owner Contingency Savings009 0 ($3)($3)2/17/2022 Owner Directive### Owner Contingency

CO#05__Prevailing Wage Rate Violations010 0 ($13,860)$ 03/21/2022 Owner Directive### Construction

$ 92,804
$ 0

0Approved Change Order Totals: $60,000
$60,000.00$0.00

($60,000.00)

$0.00

Remaining Owner Contingency:
60,000$0.00

0

Approved Potential Changes (Funded from Contingency) to date: 60,000

3.68%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.6272 - Coronado High School - Construction

627GCII HB Construction Construction General Contractor 53,892,321 109,645 054,001,965 54,001,96552,322,642 1,569,679

Change Orders: 627GCII - HB Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Owners Construction Contingency Package II001 0 $ 0$ 1,569,6807/31/2019 Owner Directive### Owner Contingency

CEA #01__Temporary re-routing of existing owner overhead lines002 0 $ 0($31,934)10/21/2019 Unforeseen Condition### Owner Contingency

CEA #02__Wall at Main Gym Stage Area003 0 $ 0($50,618)8/21/2019 Owner Directive### Owner Contingency

CEA #03__Re-route of Existing Stadium Lighting004 0 $ 0($13,879)9/23/2019 Unforeseen Condition### Owner Contingency

CEA #04__Fire Alarm Devices005 0 $ 0($33,875)3/30/2020 Unforeseen Condition### Owner Contingency

CEA #05__Add Card Readers006 0 $ 0($1,912)6/18/2020 Error on Drawing### Owner Contingency

CEA #06__Panel G Removal007 0 $ 0($12,953)6/18/2020 Error on Drawing### Owner Contingency

CEA #07__Utility Changes008 0 $ 0($121,149)6/22/2020 Error on Drawing### Owner Contingency

CEA #08__Electrical New Building A009 0 $ 0($3,773)6/22/2020 Error on Drawing### Owner Contingency

CEA #09__Patient Lift System Credit010 0 $ 0$ 17,7558/4/2020  Owner Directive### Owner Contingency

CEA #10__Retaining Wall Changes at Field House011 0 $ 0($2,269)8/4/2020  Error on Drawing### Owner Contingency

CEA #11__Monitor Stands Credit012 0 $ 0$ 127,7198/14/2020 Owner Directive### Owner Contingency

CEA #12__Dedicated Fire Line013 0 $ 0($44,412)8/18/2020 Error on Drawing### Owner Contingency

CEA #13__ARKTURA - CREDIT014 0 $ 0$ 320,3468/18/2020 Owner Directive### Owner Contingency

CEA #14__Pony Wall at Gym Roof015 0 $ 0($14,911)8/18/2020 Owner Directive### Owner Contingency

CEA #15__Field House Planter Revisions - Credit016 0 $ 0$ 25,2999/4/2020  Authority Having Jurisdiction### Owner Contingency

CEA #16__Cafeteria Service Yard Revisions - Credit017 0 $ 0$ 5,9919/4/2020  Unforeseen Condition### Owner Contingency

CEA #17__EIFS/HCPC - Credit018 0 $ 0$ 452,4569/22/2020 Owner Directive### Owner Contingency

CEA #18__Volleyball Equipment System019 0 $ 0($1,014)9/28/2020 Owner Directive### Owner Contingency

CEA #19__Gym Stage Wall - Credit020 0 $ 0$ 1,5869/28/2020 Unforeseen Condition### Owner Contingency

CEA #20__Gym Roof Hatch021 0 $ 0($8,225)10/6/2020 Unforeseen Condition### Owner Contingency

CEA #21__Ceiling Grid Height022 0 $ 0($537)10/6/2020 Error on Drawing### Owner Contingency

CEA #22__Volleyball Irrigation023 0 $ 0($5,066)10/6/2020 Error on Drawing### Owner Contingency

CEA #23__Automatic Hand Dryers024 0 $ 0($31,601)10/27/2020 Error on Drawing### Owner Contingency

CEA #24__Field House Fireproofing025 0 $ 0($19,148)10/27/2020 Error on Drawing### Owner Contingency

CEA #25__El Paso Electric Access026 0 $ 0($41,188)11/3/2020 Authority Having Jurisdiction### Owner Contingency

CEA #26__PA System027 0 $ 0($221,543)11/3/2020 Error on Drawing### Owner Contingency

CEA #27__VRF System Main Gym028 0 $ 0($278,415)11/3/2020 Error on Drawing### Owner Contingency

CEA #28__Gym Fire Alarm Strobes029 0 $ 0($980)11/3/2020 Error on Drawing### Owner Contingency

CEA #29__Retaining Wall West of Academic Building030 0 $ 0($62,200)11/18/2020 Error on Drawing### Owner Contingency

CEA #30__Gym Locker Rooms Ceiling and Lighting031 0 $ 0($27,249)11/18/2020 Unforeseen Condition### Owner Contingency

CEA #31__Continuous Gym Hinges032 0 $ 0($4,128)11/18/2020 Error on Drawing### Owner Contingency

CEA #32__Academics Fire Line BFP Elec. Power033 0 $ 0($12,377)11/18/2020 Error on Drawing### Owner Contingency

CEA #33__Room Signage Mounting034 0 $ 0($2,150)11/18/2020 Owner Directive### Owner Contingency

CEA #34__Corrective Action Plan V.2035 0 $ 0$ 66912/1/2020 Owner Directive### Owner Contingency

CEA #35__Operable Partitions Support Beams036 0 $ 0($6,295)12/1/2020 Error on Drawing### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.6272 - Coronado High School - Construction

CEA #36__Parking Lot Restriping037 0 $ 0($10,388)12/1/2020 Owner Directive### Owner Contingency

CO #01__Playground Incorporated to GC's Scope038 0 $ 113,185$ 012/9/2020 Owner Directive### Construction12/8/2020 

CEA #37__Aluminum Clip Angle039 0 $ 0($12,116)1/11/2021  Error on Drawing### Owner Contingency

CEA #38__QAT Credit040 0 $ 0$ 2751/11/2021  Owner Directive### Owner Contingency

CEA #39__Door A1B Change041 0 $ 0($1,034)1/11/2021  Error on Drawing### Owner Contingency

CEA #40__Portables and ROTC Temp Set Up042 0 $ 0($22,123)1/22/2021  Owner Directive### Owner Contingency

CEA #41__Bike Racks043 0 $ 0($1,552)1/22/2021  Owner Directive### Owner Contingency

CEA #42__Gym Hoop Winch Motor Replacement044 0 $ 0($657)2/1/2021   Owner Directive### Owner Contingency

CEA #43__Gym Structural and Roofing Changes045 0 $ 0($40,000)2/1/2021  Unforeseen Condition### Owner Contingency

CEA #44__Bus Loop Gate046 0 $ 0($775)2/1/2021  Error on Drawing### Owner Contingency

CEA #45__Trenchless Slip Lining of Coronado Sewer047 0 $ 0$ 19,0792/1/2021  Authority Having Jurisdiction### Owner Contingency

CEA #46__Roof Drain048 0 $ 0($892)2/1/2021  Error on Drawing### Owner Contingency

CEA #47__Field House Roof Access049 0 $ 0($10,074)2/3/2021  Error on Drawing### Owner Contingency

CO #02__Time Extension 14 Days050 14 $ 0$ 02/19/2021 Unforeseen Condition### Construction

CEA #48__Electrical Power for Wireless Access Point051 0 $ 0($76,395)2/28/2021 Error on Drawing### Owner Contingency

CEA #49__Sound Batt Insulation052 0 $ 0($15,204)3/11/2021 Error on Drawing### Owner Contingency

CEA #50__Field House Ceiling Heights053 0 $ 0($1,047)3/23/2021 Error on Drawing### Owner Contingency

CEA #51__Recessed Hand Dryer Conflicts054 0 $ 0($5,876)3/23/2021 Error on Drawing### Owner Contingency

CEA #52__Gas Piping at Gym055 0 $ 0($7,925)4/7/2021  Unforeseen Condition### Owner Contingency

CEA #53__Helical Anchor Supported Wall056 0 $ 0($20,442)4/16/2021 Unforeseen Condition### Owner Contingency

CEA #54__Aluminum Door Hinges057 0 $ 0($1,465)5/5/2021  Error on Drawing### Owner Contingency

CEA #55__Bus Loop Site Revisions - CREDIT058 0 $ 0$ 6,3035/12/2021 Error on Drawing### Owner Contingency

CEA #56__Frame & Ceiling Height Discrepancy059 0 $ 0($1,089)5/18/2021 Error on Drawing### Owner Contingency

CEA #57__Plywood at Areas A and B Parapet Walls060 0 $ 0($19,887)5/20/2021 Error on Drawing### Owner Contingency

CEA #58__CMU Veneer Ledger Angles Area A1-B1061 0 $ 0($4,119)5/21/2021 Error on Drawing### Owner Contingency

CEA #59__Temporary Student Path Around Work Site062 0 $ 0($14,411)6/11/2021 Owner Directive### Owner Contingency

CEA #60__Handrails - CREDIT063 0 $ 0$ 25,0076/11/2021 Owner Directive### Owner Contingency

CEA #61__Bus Loop Flume Addition064 0 $ 0($6,733)6/11/2021 Error on Drawing### Owner Contingency

CEA #62__Open Site Drain065 0 $ 0($3,395)6/15/2021 Error on Drawing### Owner Contingency

CEA #63__Addition of HSS Supports to Parapets at A066 0 $ 0($8,196)6/15/2021 Error on Drawing### Owner Contingency

CEA #64__Relocate Electrical Power Outlets067 0 $ 0($810)6/15/2021 Error on Drawing### Owner Contingency

CEA #65__IT Service Conduit068 0 $ 0($5,430)6/14/2021 Error on Drawing### Owner Contingency

CEA #66__Lighting Plan - Academic Building069 0 $ 0($4,414)6/17/2021 Error on Drawing### Owner Contingency

CEA #67__Plant and Irrigation - CREDIT070 0 $ 0$ 1,3846/30/2021 Unforeseen Condition### Owner Contingency

CEA #68__Gym Roofing Adhesive Change071 0 $ 0($38,466)6/30/2021 Unforeseen Condition### Owner Contingency

CO #03__Wage Rate Violation072 0 ($1,980)$ 06/30/2021 Owner Directive### Construction6/15/2021 

CEA #69__Lower hot box and pipes to finish grade elevation073 0 $ 0($13,688)7/5/2021  Error on Drawing### Owner Contingency

CEA #70__Install system conduit from cafe to pull box at aux gym074 0 $ 0($15,765)7/5/2021  Owner Directive### Owner Contingency

CEA #71__VOID CEA 036 - CREDIT075 0 $ 0$ 10,3887/5/2021  Owner Directive### Owner Contingency

CEA #72__Geotechnical Evaluation076 0 $ 0($67,659)7/5/2021  Unforeseen Condition### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.6272 - Coronado High School - Construction

CEA #73__Weep Hole Revisions at FH077 0 $ 0($132,657)7/13/2021  Error on Drawing### Owner Contingency

CEA #74__Fire Hydrant Line Update078 0 $ 0($68,735)7/13/2021  Error on Drawing### Owner Contingency

CEA #75__Replace fire pump wire size079 0 $ 0($5,925)8/23/2021  Error on Drawing### Owner Contingency

CEA #76__Addition of concrete ramp at playground080 0 $ 0($2,912)9/7/2021   Owner Directive### Owner Contingency

CEA #77__Install Fire Rated Wood Door Lites081 0 $ 0($1,417)9/20/2021  Error on Drawing### Owner Contingency

CEA #78__Power to Dishwashers and Garbage Disposal at A082 0 $ 0($3,005)9/20/2021  Error on Drawing### Owner Contingency

CEA #79__Fall Protection Along Mesa at Area 2083 0 $ 0($9,896)10/13/2021 Error on Drawing### Owner Contingency

CEA #80__Existing Stadium Light Pole Footing & Electrical Service084 0 $ 0($10,617)10/13/2021 Error on Drawing### Owner Contingency

CEA #81__Owner Requested Storefront Revision085 0 $ 0($921)10/26/2021 Owner Directive### Owner Contingency

CEA #82__Field House Retention Pond Revisions086 0 $ 0($4,419)10/26/2021 Unforeseen Condition### Owner Contingency

CEA #83__Art Classrooms at Bldg. B087 0 $ 0($194,133)12/1/2021 Owner Directive### Owner Contingency

CEA #84__Sanitary Sewer/Storm Sewer Manhole Revisions - CREDIT088 0 $ 0$ 2,86312/1/2021 Unforeseen Condition### Owner Contingency

CEA #85__Bldg. A Door Hold Opens & Circuits089 0 $ 0($1,705)12/1/2021 Error on Drawing### Owner Contingency

CEA #86__Mechanical Room CO Detector090 0 $ 0($4,921)12/1/2021 Error on Drawing### Owner Contingency

CEA #87__Field House Missing Windows - CREDIT091 0 $ 0$ 14,84312/1/2021 Owner Directive### Owner Contingency

CEA #88__Exterior Guardrail North of A1092 0 $ 0($13,633)12/6/2021 Error on Drawing### Owner Contingency

CEA #89__Exterior Signage093 0 $ 0($644)12/6/2021 Owner Directive### Owner Contingency

CEA #90__Nurses Window094 0 $ 0($461)12/6/2021 Owner Directive### Owner Contingency

CO #04__Prevailing Wage Rate Violation095 0 ($1,560)$ 012/16/2021 Owner Directive### Construction

CEA #91__Bldg. A - Entry Sidewalk Revisions096 0 $ 0($1,571)1/28/2022 Error on Drawing### Owner Contingency

CEA #92__Workroom Electrical Changes097 0 $ 0($8,293)1/28/2022 Owner Directive### Owner Contingency

CEA #93__Elevator Hoist Beam Angles098 0 $ 0($2,720)1/28/2022 Error on Drawing### Owner Contingency

CEA #94__Batting Cages099 0 $ 0($26,000)1/28/2022 Unforeseen Condition### Owner Contingency

CEA #95__Fire Marshal Requested Knox Box100 0 $ 0($1,492)2/2/2022  Authority Having Jurisdiction### Owner Contingency

CEA #96__Bldg. A Fire Lane Mow Strip & Striping101 0 $ 0($10,085)2/25/2022 Authority Having Jurisdiction### Owner Contingency

CEA #97__Room and Exterior Building Signage102 0 $ 0($4,124)2/25/2022 Authority Having Jurisdiction### Owner Contingency

CEA #98__Asphalt Paving for Fire Lane Shift103 0 $ 0($11,487)3/30/2022 Error on Drawing### Owner Contingency

CEA #99__Field House Concrete Flooring Revisions104 0 $ 0($27,980)4/6/2022  Owner Directive### Owner Contingency

CEA #100__Storefront Slab Deck Gap105 0 $ 0($5,977)4/6/2022  Unforeseen Condition### Owner Contingency

CEA #101__Field House Mason Remobilization106 0 $ 0($3,296)5/3/2022  Authority Having Jurisdiction### Owner Contingency

CEA #102__AHJ Requested Emergency Lighting107 0 $ 0($3,783)5/3/2022  Authority Having Jurisdiction### Owner Contingency

CEA #103__Low Roof Parapet Wall108 0 $ 0($3,396)5/3/2022  Error on Drawing### Owner Contingency

CEA #104__Field House Domestic Water Line109 0 $ 0($51,171)5/3/2022  Authority Having Jurisdiction### Owner Contingency

CEA #105__Building A Additional Lighting Provisions110 0 $ 0($2,848)5/3/2022  Owner Directive### Owner Contingency

CEA #106__Additional EPISD Connex Relocation111 0 $ 0($2,344)5/23/2022 Unforeseen Condition### Owner Contingency

CEA #107__Trench Drain112 0 $ 0($39,223)6/16/2022 Unforeseen Condition### Owner Contingency

CEA #108__Owner Requested ADA Egress113 0 $ 0($11,496)6/30/2022 Unforeseen Condition### Owner Contingency

CEA #109__Concealed Physical Conditions114 0 $ 0($99,401)6/30/2022 Unforeseen Condition### Owner Contingency

CEA #110__Remainder of ROTC Classroom & Portable115 0 $ 0($14,473)7/8/2022  Owner Directive### Owner Contingency

CEA #111__Geogrid at Courtyard Retaining Wall116 0 $ 0($31,262)7/11/2022 Unforeseen Condition### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.6272 - Coronado High School - Construction

CEA #112__Laundry Room Gas Line Fittings117 0 $ 0($3,195)7/19/2022 Owner Directive### Owner Contingency

CEA #113__Playground Edge & Ramp Clarification118 0 $ 0($1,868)9/6/2022  Owner Directive### Owner Contingency

CEA #114__Cafeteria Canopy Demolition119 0 $ 0($8,525)9/6/2022  Other (Specify in Description)### Owner Contingency

CEA #115__Helical Anchor Supports CREDIT120 0 $ 0$ 7,9029/6/2022  Error on Drawing### Owner Contingency

CEA #116__New BFP for Fire Line at Building B121 0 $ 0($31,511)9/6/2022  Authority Having Jurisdiction### Owner Contingency

CEA #117__Texas Gas Sleeve Installation122 0 $ 0($6,090)9/9/2022  Authority Having Jurisdiction### Owner Contingency

CEA #118__Miscellaneous Phase IV Site Revisions / Part 1123 0 $ 0$ 35,9169/15/2022 Unforeseen Condition### Owner Contingency

CEA #119__Field House Shower Tile124 0 $ 0($2,527)10/11/2022 Error on Drawing### Owner Contingency

CEA #120__Pt. 2 Misc. Phase IV Site Revisions125 0 $ 0($46,452)10/11/2022 Unforeseen Condition### Owner Contingency

CEA #121__Unknown Subsurface Utility Line126 0 $ 0($14,200)11/14/2022 Unforeseen Condition### Owner Contingency

CEA #122__TGS ADA Egress127 0 $ 0($3,218)11/23/2022 Authority Having Jurisdiction### Owner Contingency

$ 109,645
$ 223,627

14Approved Change Order Totals: $1,346,052
$1,569,679.59$223,627.19

($1,346,052.40)

$223,627.19

Remaining Owner Contingency:
1,569,679$223,627.19

223,627

Approved Potential Changes (Funded from Contingency) to date: 1,346,052

2.49%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.619 - Cpt Gabriel L Navarrete MS (North East)

17.619 - GC Dantex Construction Construction General Contractor 39,181,968 (720) 039,181,248 39,181,24838,080,610 1,101,358

Change Orders: 17.619 - GC - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in Original Contract001 0 $ 0$ 1,101,3586/16/2020 Owner Directive### Owner Contingency

CEA #01__Added Storefronts to Classrooms002 0 $ 0($35,783)2/19/2021  Owner Directive### Owner Contingency

CEA #02__Elevator Shaft Dimension Change003 0 $ 0($4,116)2/19/2021  Error on Drawing### Owner Contingency

CEA #03__Knox Boxes004 0 $ 0($4,125)2/19/2021  Authority Having Jurisdiction### Owner Contingency

CEA #04__Quality Assurance Testing - Credit005 0 $ 0$ 2433/2/2021   Owner Directive### Owner Contingency

CEA #05__Added 58 Mailboxes006 0 $ 0($12,088)3/2/2021   Error on Drawing### Owner Contingency

CEA #06__Door Frames007 0 $ 0($2,929)3/2/2021  Error on Drawing### Owner Contingency

CEA #07__Removed Portion of Chain-link Fence008 0 $ 0$ 14,0483/22/2021 Error on Drawing### Owner Contingency

CEA #08__Added Door Operators009 0 $ 0($32,032)4/5/2021  Owner Directive### Owner Contingency

CEA #09__Metal Panel Signage Embeds010 0 $ 0($26,148)6/14/2021 Error on Drawing### Owner Contingency

CEA #10__Exterior Metal Panels Lighting Revisions011 0 $ 0($18,439)6/14/2021 Error on Drawing### Owner Contingency

CEA #11__MEP revisions associated with revised laboratory safety devices012 0 $ 0($13,229)6/14/2021 Error on Drawing### Owner Contingency

CEA #12__Drain at Walk In Cooler013 0 $ 0($1,971)6/23/2021 Error on Drawing### Owner Contingency

CEA #13__Relocate med. pressure gas pipe to roof014 0 $ 0($14,122)7/19/2021 Error on Drawing### Owner Contingency

CEA #14__Demolition of Unforeseen Pole015 0 $ 0($12,537)8/23/2021 Unforeseen Condition### Owner Contingency

CEA #15__Sound Doors016 0 $ 0($19,493)8/24/2021 Error on Drawing### Owner Contingency

CEA #16__Roof Drain Route & Chase Relocate017 0 $ 0($3,966)8/24/2021 Error on Drawing### Owner Contingency

CEA #17__Missing Column at Main Canopy Entrance018 0 $ 0($6,965)9/7/2021  Error on Drawing### Owner Contingency

CEA #18__Wood for Roof - CREDIT019 0 $ 0$ 2,2189/8/2021  Owner Directive### Owner Contingency

CEA #19__Door Operators - CREDIT020 0 $ 0$ 10,8909/8/2021  Owner Directive### Owner Contingency

CO #01__28 Day Time Extension021 28 $ 0$ 09/8/2021  Owner Directive### Construction

CO #02__Wage Rate Violation022 0 ($720)$ 09/20/2021 Owner Directive### Construction

CO #03__Certificate of Interested Parties023 0 $ 0$ 010/26/2021 Owner Directive### Construction

CEA #20__Kiln Model Compliance to EPISD Standards024 0 $ 0($9,230)11/1/2021 Error on Drawing### Owner Contingency

CEA #21__CAP v.4 - DCMS Mark-up Fees025 0 $ 0$ 3,34511/1/2021 Owner Directive### Owner Contingency

CEA #22__Storm Drains for Roof Drains026 0 $ 0($23,713)11/4/2021 Error on Drawing### Owner Contingency

CEA #23__Additional Support for Perf Metal Canopy027 0 $ 0($1,046)1/3/2022  Unforeseen Condition### Owner Contingency

CEA #24__Added Steel Angle for Entry Canopy028 0 $ 0($5,207)1/4/2022  Error on Drawing### Owner Contingency

CEA #25__Relocation of Existing Power Poles029 0 $ 0($11,265)1/28/2022 Unforeseen Condition### Owner Contingency

CEA #26__ Track System for Classroom Curtains030 0 $ 0($16,923)1/28/2022 Owner Directive### Owner Contingency

CEA #27__Raise Rock Wall by 42" for Fall Protection031 0 $ 0($7,424)1/28/2022 Error on Drawing### Owner Contingency

CEA #28__Conduit Pull Boxes032 0 $ 0($8,300)3/9/2022  Owner Directive### Owner Contingency

CEA #29__West Entry Way Duct Bank033 0 $ 0($18,156)3/9/2022  Unforeseen Condition### Owner Contingency

CEA #30__Storefront at Firewall Deletion034 0 $ 0($3,682)4/27/2022 Error on Drawing### Owner Contingency

CEA #31__Three Yard Irrigation Water Meter035 0 $ 0($24,408)4/27/2022 Error on Drawing### Owner Contingency

CEA #32__Fence Along Eastern Property Line036 0 $ 0($19,331)5/2/2022  Error on Drawing### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.619 - Cpt Gabriel L Navarrete MS (North East)

CEA #33__Bulkhead Walls at Corridor D037 0 $ 0($23,321)5/2/2022  Error on Drawing### Owner Contingency

CEA #34__IT Scope of Work038 0 $ 0($204,141)5/2/2022  Owner Directive### Owner Contingency

CEA #35__Add Monaco Fire Panel & Antenna039 0 $ 0($19,425)5/23/2022 Authority Having Jurisdiction### Owner Contingency

CEA #36_Redirect Rock Wall Around Marquee040 0 $ 0($20,160)6/17/2022 Owner Directive### Owner Contingency

CEA #37__FIRE PUMP ELECTRICAL  SERVICE041 0 $ 0($3,363)6/30/2022 Authority Having Jurisdiction### Owner Contingency

CEA #38__Gym Floor Logo Painting042 0 $ 0($3,550)7/7/2022  Owner Directive### Owner Contingency

CEA #39__Reroute of Bike Lane043 0 $ 0($2,808)7/7/2022  Authority Having Jurisdiction### Owner Contingency

CEA #40__Change Fire Hydrants to Ft. Bliss Standard044 0 $ 0($36,618)7/7/2022  Error on Drawing### Owner Contingency

CEA #41__Added Gate at Basketball Court045 0 $ 0($7,840)7/13/2022 Owner Directive### Owner Contingency

CEA #42__Elevator Cellular Pack046 0 $ 0($785)7/21/2022 Owner Directive### Owner Contingency

CEA #43__Backing for Promethean Boards047 0 $ 0($6,541)7/21/2022 Error on Drawing### Owner Contingency

CEA #44__Additional Cleaning for Areas A & B048 0 $ 0($9,000)7/21/2022 Owner Directive### Owner Contingency

CEA #45__Emergency Gate at football field049 0 $ 0($10,675)8/22/2022 Error on Drawing### Owner Contingency

CEA #46__Credit for Rockwall050 0 $ 0$ 9,1758/22/2022 Error on Drawing### Owner Contingency

CEA #47__Replace Library Glass051 0 $ 0($2,200)8/22/2022 Owner Directive### Owner Contingency

CEA #48__RAMPS for Walk ins052 0 $ 0($4,600)8/22/2022 Error on Drawing### Owner Contingency

CO #04__AHJ Delay 146 Days Time Extension053 146 $ 0$ 08/17/2022 Authority Having Jurisdiction### Construction8/16/2022 

CEA #49__Power for Fire Pump054 0 $ 0($23,194)9/6/2022  Authority Having Jurisdiction### Owner Contingency

CEA #50__Landscaping Revisions Header Curbs055 0 $ 0($5,674)9/9/2022  Owner Directive### Owner Contingency

CEA #51__Lock for Locker Rooms056 0 $ 0($1,265)9/9/2022  Owner Directive### Owner Contingency

CEA #52__Change Scoreboard to Wireless Control057 0 $ 0($8,750)9/9/2022  Error on Drawing### Owner Contingency

CEA #53__Added Building Numbers Ft Bliss Fire058 0 $ 0($1,614)9/12/2022 Authority Having Jurisdiction### Owner Contingency

CEA #54__Floor boxes059 0 $ 0($12,256)9/15/2022 Owner Directive### Owner Contingency

CEA #55__New Paint Scheme060 0 $ 0($34,489)9/26/2022 Owner Directive### Owner Contingency

CEA #56__Promethean Board Backing061 0 $ 0$ 1,44210/27/2022 Owner Directive### Owner Contingency

CEA #57__Computer Lab I.T. changes062 0 $ 0$ 9,42210/27/2022 Owner Directive### Owner Contingency

CEA #58__Add Bollards063 0 $ 0($5,583)11/23/2022 Owner Directive### Owner Contingency

($720)
$ 347,662

174Approved Change Order Totals:  $753,696
$1,101,358.00$347,661.96

($753,696.04)

$347,661.96

Remaining Owner Contingency:
1,101,358$347,661.96

347,662

Approved Potential Changes (Funded from Contingency) to date: 753,696

1.92%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.614 - Don Haskins (Lincoln) PK-8

24542 Urban Associates Inc. Construction General Contractor 37,135,701 225,579 037,361,280 37,361,28036,054,079 1,081,622

Change Orders: 24542 - Urban Associates Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

CO #01__Owner Construction Contingency001 0 $ 0$ 1,081,6226/26/2019 Owner Directive### Owner Contingency5/14/2019 

CEA #01__Contingency for Concrete002 0 $ 0($2,793)8/14/2019 Error on Drawing### Owner Contingency

CEA #01__Debris Removel003 0 $ 0($3,132)8/14/2019 Error on Drawing### Owner Contingency

CEA #02__Stop Work Order Building Pad "C"004 0 $ 0($52,269)8/20/2019 Owner Directive### Owner Contingency

CEA #01__ASI #07 - Emergency Lighting Install005 0 $ 0$ 08/20/2019 Owner Directive### Owner Contingency

CEA #02__Manhole Material006 0 $ 0($4,882)8/20/2019 Error on Drawing### Owner Contingency

CEA #02__Fire Protection007 0 $ 0$ 22,6188/20/2019 Owner Directive### Owner Contingency

CEA #02__Temporary Play Court Area008 0 $ 0$ 08/20/2019 Error on Drawing### Owner Contingency

CEA #02__Urban Associates Value Engineering009 0 $ 0$ 08/20/2019 Owner Directive### Owner Contingency

CEA #03__Dry Heat Food Wells010 0 $ 0($9,356)10/31/2019 Owner Directive### Owner Contingency

CEA #03__Electolux Combi Gas Oven011 0 $ 0$ 9,43710/31/2019 Owner Directive### Owner Contingency

CEA #04__Fire Detection and Alarm Conduit012 0 $ 0($93,748)11/19/2019 Owner Directive### Owner Contingency

CEA #05__Waste Line on Warriors Dr.013 0 $ 0($53,368)12/19/2019 Unforeseen Condition### Owner Contingency

CEA #06__Water Line Hookup on Warriors Dr.014 0 $ 0$ 22,70212/19/2019 Unforeseen Condition### Owner Contingency

CO #02__Playground Incorporated to GC's Scope015 0 $ 241,004$ 04/6/2020  Owner Directive### Construction3/24/2020 

CEA #07__Acid Waste Piping016 0 $ 0($413)5/7/2020  Unforeseen Condition### Owner Contingency

CEA #08__WiFi Enclosures017 0 $ 0($39,980)5/21/2020 Error on Drawing### Owner Contingency

CEA #09__Deletion of Ceiling Mounted Patient Lift System018 0 $ 0$ 10,2766/23/2020 Owner Directive### Owner Contingency

CEA #10__Trap Primer Power Requirements019 0 $ 0($3,701)6/23/2020 Error on Drawing### Owner Contingency

CEA #11__Fire Alarm Upgrade Phase 2020 0 $ 0($201,985)7/21/2020 Authority Having Jurisdiction### Owner Contingency

CEA #12__Fume Hoods021 0 $ 0($19,178)8/10/2020 Error on Drawing### Owner Contingency

CEA #13__Art Room Sinks022 0 $ 0($5,149)8/10/2020 Error on Drawing### Owner Contingency

CEA #14__Credit for Electronically Operated Projection Screens023 0 $ 0$ 14,3868/25/2020 Owner Directive### Owner Contingency

CEA #15__Cash Register Power Requirements024 0 $ 0($2,218)8/25/2020 Error on Drawing### Owner Contingency

CEA #16__Sidewalk Drain Channel025 0 $ 0($611)8/25/2020 Error on Drawing### Owner Contingency

CEA #17__Modifications to ISO in the Nurses Area026 0 $ 0($4,113)8/25/2020 Owner Directive### Owner Contingency

CEA #18__Credit - Modifications to Life Skills AIM program027 0 $ 0$ 1,8198/25/2020 Owner Directive### Owner Contingency

CEA #19__Relocation of Clerestory028 0 $ 0$ 010/6/2020 Error on Drawing### Owner Contingency

CEA #20__Corrective Action Plan029 0 $ 0$ 2,84010/6/2020 Owner Directive### Owner Contingency

CEA #21__Replace Existing Dilution Sump030 0 $ 0($4,220)12/9/2020 Error on Drawing### Owner Contingency

CEA #22__Provide and Install Knox Box031 0 $ 0($2,615)12/9/2020 Authority Having Jurisdiction### Owner Contingency

CEA #23__Elimination of SPED Restroom Showers032 0 $ 0($6,542)12/18/2020 Owner Directive### Owner Contingency

CEA #24__Replace Landscaping Along Warriors Drive033 0 $ 0($7,473)12/18/2020 Unforeseen Condition### Owner Contingency

CEA #25__Replace Kitchen Steamer034 0 $ 0($2,077)1/29/2021 Owner Directive### Owner Contingency

CEA #26__Modifications to Guard Rails035 0 $ 0($11,686)2/11/2021 Error on Drawing### Owner Contingency

CEA #27__FFA Pump Room Revisions to Heater036 0 $ 0($4,382)2/11/2021 Unforeseen Condition### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.614 - Don Haskins (Lincoln) PK-8

CEA #28__Outdoor Speakers037 0 $ 0($6,716)3/11/2021  Owner Directive### Owner Contingency

CEA #29__Roof Drain Repair038 0 $ 0($3,506)3/11/2021  Unforeseen Condition### Owner Contingency

CEA #30__Copier Power039 0 $ 0($3,292)3/22/2021  Error on Drawing### Owner Contingency

CEA #31__Additional Cleanouts040 0 $ 0($1,329)3/22/2021  Unforeseen Condition### Owner Contingency

CEA #32__Epoxy Flooring at Maker's Space041 0 $ 0($712)3/29/2021  Unforeseen Condition### Owner Contingency

CO #03__Time Extension 125 Days - COVID-19042 125 ($26,382)$ 04/26/2021  Unforeseen Condition### Construction4/20/2021  

CEA #33__Hallway Modifications Plaster Details Phase 2043 0 $ 0($65,712)5/5/2021   Error on Drawing### Owner Contingency

CEA #34__Replace Pass Through Refrigerators GFCI Breakers044 0 $ 0($2,957)5/5/2021   Error on Drawing### Owner Contingency

CEA #35__Revised Monument Sign - Concrete Only045 0 $ 0($3,677)5/6/2021  Error on Drawing### Owner Contingency

CEA #36__Sensory Phase 2 Mod - CREDIT046 0 $ 0$ 1,4905/5/2021  Owner Directive### Owner Contingency

CEA #37__Relocate Boiler Equipment047 0 $ 0($51,550)5/5/2021  Error on Drawing### Owner Contingency

CEA #38__Security Gate - Area C048 0 $ 0($2,547)5/6/2021  Owner Directive### Owner Contingency

CEA #39__Office Spaces Phase 2049 0 $ 0($25,978)5/25/2021 Owner Directive### Owner Contingency

CEA #40__Repair Unforeseen Concrete Flooring050 0 $ 0($10,795)6/14/2021 Unforeseen Condition### Owner Contingency

CEA #41__Replace Existing Plumbing J123,127,128,129051 0 $ 0($15,855)7/13/2021 Unforeseen Condition### Owner Contingency

CEA #42__Restroom 123 & 127 Reconfigure052 0 $ 0($17,665)7/19/2021 Unforeseen Condition### Owner Contingency

CEA #43__Cooling Coil Connections - Phase 2053 0 $ 0($28,776)7/19/2021 Unforeseen Condition### Owner Contingency

CEA #44__Provide and Install Phase 2 PA System054 0 $ 0($26,438)7/19/2021 Unforeseen Condition### Owner Contingency

CEA #45__Additional Plaster at Mural and Door Openings Phase 2055 0 $ 0($2,032)7/19/2021 Owner Directive### Owner Contingency

CEA #46__Phase 2 Science Casework056 0 $ 0($144,984)7/21/2021 Unforeseen Condition### Owner Contingency

CEA #47__FFA Room Required Coil Connections057 0 $ 0($18,409)9/13/2021 Error on Drawing### Owner Contingency

CEA #48__Gymnasium Floor Boxes058 0 $ 0($1,100)9/10/2021 Error on Drawing### Owner Contingency

CEA #49__HVAC at Offices RFP #38 - RFI #260059 0 $ 0($3,413)9/10/2021 Owner Directive### Owner Contingency

CEA #50__Leaking Valves - Phase 2060 0 $ 0($8,228)9/10/2021 Unforeseen Condition### Owner Contingency

CEA #51__PCO #103 & PCO #106 Combined EIFS Repair061 0 $ 0($14,838)9/10/2021 Unforeseen Condition### Owner Contingency

CEA #52__Phase 2 Science Casework - AW Direct Connect to EAW062 0 $ 0($6,076)9/10/2021 Owner Directive### Owner Contingency

CEA #53__Remove Existing Valve and Solenoid - Phase 2063 0 $ 0($1,143)9/10/2021 Unforeseen Condition### Owner Contingency

CEA #54__Art Room Changes064 0 $ 0($10,323)9/10/2021 Unforeseen Condition### Owner Contingency

CEA #55__Repair Unforeseen Concrete Flooring Conditions Phase 2 - #2065 0 $ 0($10,802)9/22/2021 Unforeseen Condition### Owner Contingency

CEA #56__Finish Schedule Stage Area Ceiling066 0 $ 0($4,752)9/22/2021 Error on Drawing### Owner Contingency

CEA #57__Enclose Ductwork in Rooms H113 & 116067 0 $ 0($2,165)9/22/2021 Unforeseen Condition### Owner Contingency

CEA #58__Basketball Goal at Multi-Purpose Room068 0 $ 0($3,471)10/4/2021 Unforeseen Condition### Owner Contingency

CEA #59__J3 Gang Restroom Scope Modification069 0 $ 0($9,093)10/11/2021 Owner Directive### Owner Contingency

CEA #60__Deletion of the Cedar Boxes CREDIT070 0 $ 0$ 13,55310/26/2021 Authority Having Jurisdiction### Owner Contingency

CEA #61__Door Grills for Restroom Airflow071 0 $ 0($1,302)10/26/2021 Error on Drawing### Owner Contingency

CEA #62__Replace HVAC Filters072 0 $ 0($5,408)11/1/2021 Authority Having Jurisdiction### Owner Contingency

CEA #63__Piping Insulation Phase 2073 0 $ 0($16,000)11/1/2021 Authority Having Jurisdiction### Owner Contingency

CEA #64__Yard Inlet at the Harvest Pond074 0 $ 0($6,003)11/1/2021 Unforeseen Condition### Owner Contingency

CEA #65__Duct Box Outs at FFA Room H152075 0 $ 0($2,292)11/4/2021 Unforeseen Condition### Owner Contingency

CEA #66__Additional Mulch at Playground076 0 $ 0($3,762)11/29/2021 Error on Drawing### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.614 - Don Haskins (Lincoln) PK-8

CEA #67__Reroute Hydronic Primary and Secondary Piping077 0 $ 0($12,660)11/29/2021 Error on Drawing### Owner Contingency

CEA #68__Fire Inspection - Required Heaters at Unassigned Spaces078 0 $ 0($9,162)11/29/2021 Authority Having Jurisdiction### Owner Contingency

CO #04__Previaling Wage Rate Violations079 0 ($1,860)$ 011/30/2021 Owner Directive### Construction

CEA #69__Provide and Install gas Line080 0 $ 0($14,999)12/1/2021  Authority Having Jurisdiction### Owner Contingency

CEA #70__Install Gas Pressure Regulator081 0 $ 0($4,998)12/1/2021  Authority Having Jurisdiction### Owner Contingency

CEA #71__Landscape Irrigation Issues082 0 $ 0($5,770)12/6/2021  Unforeseen Condition### Owner Contingency

CEA #72__Weather Stripping at Existing Doors - Phase 2083 0 $ 0($2,036)12/6/2021  Unforeseen Condition### Owner Contingency

CEA #73__Carbon Monoxide Detectors & Monitoring084 0 $ 0($3,814)12/6/2021  Authority Having Jurisdiction### Owner Contingency

CEA #74__Unforseen Irrigation Repairs on Existing Sprinklers085 0 $ 0($5,175)1/3/2022  Unforeseen Condition### Owner Contingency

CEA #75__Installation of CO Detector in Phase 1 Boiler Room086 0 $ 0($1,897)1/3/2022  Authority Having Jurisdiction### Owner Contingency

CEA #76__Additional Asphalt at Student Drop Off087 0 $ 0($35,237)1/7/2022  Unforeseen Condition### Owner Contingency

CEA #77_Closeout Change Orders088 0 $ 0($4,472)6/7/2022  Owner Directive### Owner Contingency

CEA #78_Credit Failed QAT089 0 $ 0$ 2,1776/7/2022  Unforeseen Condition### Owner Contingency

CO #005__Time Extension 111 Days090 111 $ 0$ 06/23/2022 Authority Having Jurisdiction### Construction6/23/2022 

Corrective Action - CEA #36091 0 $ 0($5)7/26/2022 Owner Directive### Owner Contingency

CO #06__Owner Construction Contingency Savings092 0 ($3,697)($3,697)8/11/2022 Owner Directive### Construction

CO #07__Supply & Return AHU093 0 $ 18,751$ 08/23/2022 Owner Directive### Construction

CO #08__Test and Balance Credit094 0 ($2,237)$ 09/28/2022 Owner Directive### Construction

$ 225,579
$ 0

236Approved Change Order Totals: $1,081,622
$1,081,622.00$0.00

($1,081,622.00)

$0.00

Remaining Owner Contingency:
1,081,622$0.00

0

Approved Potential Changes (Funded from Contingency) to date: 1,081,622

2.90%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.613 - Dr. Josefina Villamil Tinajero (Henderson) PK-8

613GC Dantex Construction Construction General Contractor 30,813,480 1,283,562 032,097,042 32,097,04229,916,000 897,480

Change Orders: 613GC - Dantex Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in Original Contract001 0 $ 0$ 897,4807/31/2019 Owner Directive### Owner Contingency

CEA #01__El Paso Electric Company Payment002 0 $ 0($94,523)9/6/2019  Authority Having Jurisdiction### Owner Contingency

CEA #02__Pole for Temp. Communication003 0 $ 0($4,382)11/4/2019 Unforeseen Condition### Owner Contingency

CEA #03__Temp. Comm. Route (Spectrum)004 0 $ 0($2,941)11/12/2019 Unforeseen Condition### Owner Contingency

CEA #04__Soils Remediation005 4 $ 0($31,862)1/7/2020  Unforeseen Condition### Owner Contingency

CEA #05__Soils Remediation006 8 $ 0($57,772)1/7/2020  Unforeseen Condition### Owner Contingency

CEA #06__Underground Permanent Communication007 0 $ 0($15,210)4/16/2020 Authority Having Jurisdiction### Owner Contingency

CEA #07__Area G Corner Retrofit008 0 $ 0($22,106)8/25/2020 Unforeseen Condition### Owner Contingency

CEA #08__Add Wire Guards to Gym Lighting009 0 $ 0($4,505)8/25/2020 Error on Drawing### Owner Contingency

CEA #09__Relocate Installed Ductwork010 0 $ 0($6,501)9/30/2020 Error on Drawing### Owner Contingency

CEA #10__Added Windows Building C011 0 $ 0($42,626)10/26/2020 Owner Directive### Owner Contingency

CO #01__Playground Incorporated to GC's Scope012 0 $ 238,622$ 012/9/2020 Owner Directive### Construction12/8/2020 

CEA #11__Additional Roof Access Ladders013 0 $ 0($22,912)12/14/2020 Error on Drawing### Owner Contingency

CEA #12__Structural Steel Areas C, D, E and J014 0 $ 0($65,794)12/14/2020 Error on Drawing### Owner Contingency

CO #02_New Roof Area H, J, and G015 0 $ 898,177$ 02/18/2021 Unforeseen Condition### Construction2/16/2021 

CEA #13__Concrete Infill Area G016 0 $ 0($51,749)2/19/2021 Unforeseen Condition### Owner Contingency

CEA #14__Carpet at Library017 0 $ 0($3,112)2/19/2021 Owner Directive### Owner Contingency

CEA #15__LVT AT C207018 0 $ 0($2,701)2/19/2021 Error on Drawing### Owner Contingency

CEA #16__Shear Walls019 0 $ 0($15,087)3/12/2021 Error on Drawing### Owner Contingency

CEA #17__Marquee Sign020 0 $ 0($46,022)3/12/2021 Owner Directive### Owner Contingency

CEA#18__Extend CMU Walls to Deck021 0 $ 0($2,036)3/22/2021 Error on Drawing### Owner Contingency

CEA #19__Irrigation Revisions RFP-01022 0 $ 0($2,943)5/5/2021  Error on Drawing### Owner Contingency

CEA #20__Key Switches RFP-10023 0 $ 0($440)5/5/2021  Error on Drawing### Owner Contingency

CEA #21__Special System Phasing024 0 $ 0($17,040)6/30/2021 Error on Drawing### Owner Contingency

CEA #22__Ice Maker Connections ASI 19025 0 $ 0($619)6/30/2021 Error on Drawing### Owner Contingency

CEA #23__New Rock Wall ASI01026 0 $ 0($66,404)6/30/2021 Authority Having Jurisdiction### Owner Contingency

CEA #24__Additional Privacy Walls027 0 $ 0($21,647)7/22/2021 Error on Drawing### Owner Contingency

CEA #25__Gym Floor Graphics028 0 $ 0($6,192)8/23/2021 Owner Directive### Owner Contingency

CEA #26__Delete Brick Veneer and Add Metal Wall Panel029 0 $ 0($6,820)8/23/2021 Error on Drawing### Owner Contingency

CEA#27__Additional Structural Steel at J2030 0 $ 0($10,456)8/30/2021 Error on Drawing### Owner Contingency

CEA #28__Addition of Door Alcoves031 0 $ 0($8,478)9/20/2021 Authority Having Jurisdiction### Owner Contingency

CEA #29__Additional Structural Steel and Beams032 0 $ 0($42,635)2/11/2022 Error on Drawing### Owner Contingency

CEA #30__Girders for Area E033 0 $ 0($9,084)2/11/2022 Error on Drawing### Owner Contingency

CEA #31_Door Approach for Area E034 0 $ 0($6,852)1/21/2022 Error on Drawing### Owner Contingency

CEA #32 Library Theft Detection - CREDIT035 0 $ 0$ 8,5001/21/2022 Owner Directive### Owner Contingency

CEA #33_Quality Assurance Testing - CREDIT036 0 $ 0$ 8,8801/21/2022 Owner Directive### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.613 - Dr. Josefina Villamil Tinajero (Henderson) PK-8

CO #03__Carbon Monoxide Detection System037 0 $ 146,763$ 01/21/2022 Owner Directive### Construction1/18/2022 

CEA #34_Additional Hardware for Sound Doors038 0 $ 0($2,583)4/6/2022  Error on Drawing### Owner Contingency

CEA #35_EIFS vs Stucco CREDIT039 0 $ 0$ 15,0006/30/2022 Owner Directive### Owner Contingency

CEA #36__Additional Windows into Bldg G040 0 $ 0$ 8,7408/22/2022 Error on Drawing### Owner Contingency

CEA #37__Temporary Teacher Parking Area041 0 $ 0$ 34,8108/22/2022 Authority Having Jurisdiction### Owner Contingency

CEA #38_Side Curtain Request042 0 $ 0($2,468)9/6/2022  Omitted from Drawings### Owner Contingency

CEA #39__Supply and Installation of a New Foundation043 0 $ 0($5,443)9/6/2022  Error on Drawing### Owner Contingency

CEA #40__Modfication to the Joist Bridging044 0 $ 0($3,590)9/6/2022  Error on Drawing### Owner Contingency

CEA #41__Add Power to 4 Backstops045 0 $ 0($11,728)9/6/2022  Owner Directive### Owner Contingency

CEA #42__Additional Sheetrock Wall and Insulation046 0 $ 0($9,719)9/6/2022  Error on Drawing### Owner Contingency

CEA #43__Add Door Alcoves047 0 $ 0($2,645)9/6/2022  Authority Having Jurisdiction### Owner Contingency

CEA #44__Incorporate Metal Stud "Kickers"048 0 $ 0($13,822)9/6/2022  Unforeseen Condition### Owner Contingency

CEA #45__Install Tamper Resistant Outlets049 0 $ 0($886)9/6/2022  Unforeseen Condition### Owner Contingency

CEA #46__Install Structural Members050 0 $ 0($7,782)9/6/2022  Unforeseen Condition### Owner Contingency

CEA #47__Provide Alcoves, Recess Hand Dryers051 0 $ 0$ 11,6679/6/2022  Authority Having Jurisdiction### Owner Contingency

CEA #48__Regrade the Space between Buildings F and C052 0 $ 0($5,853)9/6/2022  Error on Drawing### Owner Contingency

CEA #49__Add Two Floor Recessed Electrical Power Outlets053 0 $ 0($629)9/6/2022  Owner Directive### Owner Contingency

CEA #50__Add Two Floor Recessed Electrical Power Outlets054 0 $ 0($3,487)9/6/2022  Error on Drawing### Owner Contingency

CO #03__Contract Value Prolog Correction055 60 $ 0$ 09/9/2022  Other (Specify in Description)### Construction1/18/2022 

CEA #51__Supply and Install 14 Deadbolts056 0 $ 0($6,622)11/14/2022 Owner Directive### Owner Contingency

CEA #52__Additonal Roof Structural Supports057 0 $ 0($19,194)11/14/2022 Error on Drawing### Owner Contingency

CEA #53__Infill Openings of Previously Existing Ducts058 0 $ 0($15,832)11/14/2022 Error on Drawing### Owner Contingency

CEA #54__Addit. Roof Struct. Support to New Rooftop HVAC Units of Area J059 0 $ 0($6,623)11/14/2022 Error on Drawing### Owner Contingency

CEA #55__Addit. Roof Struct. Supp. to Infill the Openings of Prev. Exist. Ducts060 0 $ 0($7,128)11/14/2022 Error on Drawing### Owner Contingency

$ 1,283,562
$ 167,594

72Approved Change Order Totals:  $729,886
$897,480.00$167,594.16

($729,885.84)

$167,594.16

Remaining Owner Contingency:
897,480$167,594.16

167,594

Approved Potential Changes (Funded from Contingency) to date: 729,886

2.27%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.612 - Dr. Joseph Torres (Bradley) ES

17.612GC Aztec Contractors Inc. Construction General Contractor 15,684,000 1,282,775 016,966,775 16,966,77515,184,000 500,000

Change Orders: 17.612GC - Aztec Contractors Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

CO #01__Kitchen Renovation001 0 $ 1,062,995$ 05/28/2019 Owner Directive### Construction4/30/2019 

Contingency Included in Original Contract002 0 $ 0$ 500,0007/31/2019 Owner Directive### Owner Contingency

CO #02__Playground Incorporated to GC's Scope003 0 $ 265,743$ 02/6/2020  Owner Directive### Construction1/21/2020 

CO #03__Time Extension 66 Days004 66 ($42,350)$ 02/6/2020  Unforeseen Condition### Construction1/21/2020 

CEA #01__New Marquee Sign005 0 $ 0($29,697)6/2/2020  Owner Directive### Owner Contingency

CEA #02__Millwork at New Building006 0 $ 0($24,550)6/2/2020  Owner Directive### Owner Contingency

CEA #03__Kitchen Hood007 0 $ 0($26,131)6/2/2020  Error on Drawing### Owner Contingency

CEA #04__Sanitary Napkin Disposals008 0 $ 0($3,355)6/2/2020  Owner Directive### Owner Contingency

Corrective Action - Correct PO Value009 0 $ 0$ 06/5/2020  Owner Directive### Construction

CO #04__Time Extension 46 Days010 46 $ 0$ 06/16/2020 Unforeseen Condition### Construction6/16/2020 

CO #05__JACOBS Internal CAP for CO #01011 0 $ 5,277$ 07/6/2020  Owner Directive### Construction

CEA #05__Patient Lift System - Credit012 0 $ 0$ 16,4909/23/2020 Owner Directive### Owner Contingency

CEA #06__New Millwork at Building C013 0 $ 0($143,772)10/13/2020 Unforeseen Condition### Owner Contingency

CEA #07__Wall Revisions at Building C014 0 $ 0($17,720)10/13/2020 Unforeseen Condition### Owner Contingency

CEA #08__IP Drops for New Building015 0 $ 0($2,496)10/13/2020 Owner Directive### Owner Contingency

CEA #09__Removal of Existing IT and Install Blinds Bldg C016 0 $ 0($56,295)10/15/2020 Unforeseen Condition### Owner Contingency

CEA #10__New Dumpster Yard017 0 $ 0($21,317)11/18/2020 Owner Directive### Owner Contingency

CEA #11__New Concrete Driveway & Chain Link Fence018 0 $ 0($22,291)11/20/2020 Unforeseen Condition### Owner Contingency

CEA #12__New Ornamental Gate019 0 $ 0($1,252)11/20/2020 Owner Directive### Owner Contingency

CEA #13__Sidewalk for City of El Paso020 0 $ 0($27,047)11/30/2020 Authority Having Jurisdiction### Owner Contingency

CEA #14__Power Drops in Kitchen Serving Line021 0 $ 0($2,801)11/30/2020 Owner Directive### Owner Contingency

CEA #15__HVAC for Music Room022 0 $ 0($1,641)11/30/2020 Unforeseen Condition### Owner Contingency

CEA #16__Stucco Opening Brick Finish023 0 $ 0($3,554)12/1/2020 Owner Directive### Owner Contingency

CEA #17__Back Flow Preventer024 0 $ 0($52,490)1/7/2021  Unforeseen Condition### Owner Contingency

CEA #18__Temp Power to HVAC025 0 $ 0($8,609)1/7/2021  Unforeseen Condition### Owner Contingency

CEA #19__Area C Ceiling Rough026 0 $ 0($30,566)1/7/2021  Authority Having Jurisdiction### Owner Contingency

CEA #20__Area C Corridor Ceiling Rough027 0 $ 0($2,458)1/7/2021  Authority Having Jurisdiction### Owner Contingency

CEA #21__IT Conduits A110 & B112028 0 $ 0($2,496)1/7/2021  Owner Directive### Owner Contingency

CEA #22__Dishwasher Relocate Conduits K1 & K2029 0 $ 0($1,380)1/7/2021  Unforeseen Condition### Owner Contingency

CEA #23__PA Connections from C to A&B030 0 $ 0($12,093)1/7/2021  Unforeseen Condition### Owner Contingency

CEA #24__Projection Screen Connections031 0 $ 0($3,995)1/7/2021  Error on Drawing### Owner Contingency

CEA #25__Fire Dampers032 0 $ 0($15,612)1/7/2021  Error on Drawing### Owner Contingency

CEA #26__IT Drop A129033 0 $ 0($777)1/7/2021  Error on Drawing### Owner Contingency

CEA #27__Quality Assurance Testing - Credit034 0 $ 0$ 2,1891/22/2021 Owner Directive### Owner Contingency

CEA #28__Kitchen Freezer Sequence035 0 $ 0($888)1/22/2021 Owner Directive### Owner Contingency

CEA #29__Kitchen Exterior Lighting Packs036 0 $ 0($2,949)1/29/2021 Owner Directive### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.612 - Dr. Joseph Torres (Bradley) ES

CEA #30__Corrective Action Plan - V.2037 0 $ 0$ 4,6001/29/2021  Owner Directive### Owner Contingency

CO #06__Corrective Action Plan - v.2038 0 ($3,839)$ 01/29/2021  Owner Directive### Construction

CO #07__Owner Contingency Savings039 0 ($5,051)($5,051)4/14/2021  Owner Directive### Owner Contingency

$ 1,282,775
$ 0

112Approved Change Order Totals: $500,000
$500,000.00$0.00

($ 500,000.00)

$0.00

Remaining Owner Contingency:
500,000$0.00

0

Approved Potential Changes (Funded from Contingency) to date: 500,000

2.95%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.625 - El Paso High School

17.625GC F.T. James Construction, 
Inc.

Construction General Contractor 15,710,000 26,352 015,736,352 15,736,35215,661,905 48,095

Change Orders: 17.625GC - F.T. James Construction, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Orginal Owner Contingency Amount001 0 $ 0$ 48,0951/31/2019 Owner Directive### Owner Contingency

CO #01__Tennis Courts Post Tension Concrete002 0 $ 257,851$ 05/15/2019 Owner Directive### Owner Contingency4/30/2019 

CO #02__Owner Construction Contingency003 0 $ 213,449$ 213,4495/15/2019 Owner Directive### Owner Contingency5/14/2019 

CEA #01__Locker Removal004 0 $ 0($11,895)6/18/2019 Owner Directive### Owner Contingency

CEA #01__Tree Demo005 0 $ 0($2,340)9/18/2019 Error on Drawing### Owner Contingency

CEA #01__DormaKaga Pure Glazing System006 0 $ 0$ 09/18/2019 Owner Directive### Owner Contingency

CEA #01__Fire Ext. & Cabinets007 0 $ 0($1,180)9/18/2019 Authority Having Jurisdiction### Owner Contingency

CEA #01__Additional Tennis Court Fencing008 0 $ 0($7,800)9/18/2019 Error on Drawing### Owner Contingency

CEA #01__Lower Stem Wall009 0 $ 0$ 9,0009/18/2019 Owner Directive### Owner Contingency

CEA #02__Elevator Pricing010 0 $ 0($31,114)11/21/2019 Error on Drawing### Owner Contingency

CEA #03__Vinyl Base for Concrete & Tile Edge011 0 $ 0($291)12/12/2019 Owner Directive### Owner Contingency

CEA #04__Floor Joist Connection & Door Frame System012 0 $ 0($911)12/12/2019 Unforeseen Condition### Owner Contingency

CEA #05__Paint Wall Behind First Floor Lockers013 0 $ 0($466)12/12/2019 Owner Directive### Owner Contingency

CEA #06__Fire Alarm Wiring in Conduit014 0 $ 0($11,511)12/30/2019 Owner Directive### Owner Contingency

CEA #07__Water Heater Connections015 0 $ 0($1,661)12/12/2019 Error on Drawing### Owner Contingency

CEA #08__Emergency Lighting016 0 $ 0($11,867)12/12/2019 Authority Having Jurisdiction### Owner Contingency

CEA #09__Foundation Changes - Spot Footing B1B2017 0 $ 0($2,870)2/6/2020  Unforeseen Condition### Owner Contingency

CEA #10__3rd Floor Restrooms Furr Outs018 0 $ 0($6,542)7/2/2020  Unforeseen Condition### Owner Contingency

CEA #11__French Drains019 0 $ 0($4,200)7/16/2020 Unforeseen Condition### Owner Contingency

CEA #12__Piano Lab Raceway020 0 $ 0($3,516)7/16/2020 Owner Directive### Owner Contingency

CEA #13__Additional Gate Access to Shot Put Area021 0 $ 0($3,635)7/16/2020 Owner Directive### Owner Contingency

CEA #13__Additional Gate Access to Shot Put Area021 0 $ 0($2,791)7/16/2020 Owner Directive### Owner Contingency

CEA #14__El Paso Water Utility - Fine Arts Building022 0 $ 0($20,640)7/16/2020 Authority Having Jurisdiction### Owner Contingency

CO #03__Time Extension 120 Days023 120 ($30,115)$ 09/30/2020 Unforeseen Condition### Construction9/10/2020 

CEA #15__Plastic Laminate Doors024 0 $ 0($765)12/9/2020 Error on Drawing### Owner Contingency

CEA #16__Bldg A - Additional Elevator Demolition Cost025 0 $ 0($2,573)12/9/2020 Unforeseen Condition### Owner Contingency

CEA #17__ROTC Electrical Work026 0 $ 0($1,309)12/9/2020 Unforeseen Condition### Owner Contingency

CEA #18__ROTC Plumbing Work027 0 $ 0($3,212)12/9/2020 Unforeseen Condition### Owner Contingency

CEA #19__Remove Beams at Elevator028 0 $ 0($3,507)12/9/2020 Unforeseen Condition### Owner Contingency

CEA #20__Plywood Removal and Concrete at Drama029 0 $ 0($4,830)12/31/2020 Unforeseen Condition### Owner Contingency

CEA #21__Additional Furr Outs030 0 $ 0($5,922)12/31/2020 Unforeseen Condition### Owner Contingency

CEA #22__Fire Damper - Building A031 0 $ 0($2,600)12/31/2020 Unforeseen Condition### Owner Contingency

CEA #23__Remove Fan Coils - Building A032 0 $ 0($1,327)12/31/2020 Unforeseen Condition### Owner Contingency

CEA #24__Quality Assurance Testing - Credit033 0 $ 0$ 4,7171/22/2021 Owner Directive### Owner Contingency

CEA #25__Sump Pump for Elevator A034 0 $ 0($8,762)1/22/2021 Unforeseen Condition### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.625 - El Paso High School

CEA #26__Reel Cords Building A Art Classrooms035 0 $ 0($12,411)1/22/2021  Error on Drawing### Owner Contingency

CEA #27__Additional Power for FCU at Bldg. B036 0 $ 0($1,854)1/29/2021  Error on Drawing### Owner Contingency

CEA #28__Concrete at Elevator Shaft037 0 $ 0($1,733)1/29/2021  Unforeseen Condition### Owner Contingency

CEA #29__Furr Out in Room A110038 0 $ 0($999)2/1/2021   Unforeseen Condition### Owner Contingency

CEA #30__Booster Pump and Additional Power (A104)039 0 $ 0($4,942)2/8/2021   Unforeseen Condition### Owner Contingency

CEA #31R__Entrance Redesign - Credit040 0 $ 0$ 93,5833/24/2021  Owner Directive### Owner Contingency

CEA #32__Additional HVAC Demo041 0 $ 0($3,223)3/24/2021  Error on Drawing### Owner Contingency

CEA #33__Elevator Shaft Wall Conditions042 0 $ 0($1,181)3/24/2021  Error on Drawing### Owner Contingency

CEA #34__Additional Power to Fire Sprinkler043 0 $ 0($7,307)4/5/2021  Error on Drawing### Owner Contingency

CEA #35__Paint removal & window film installation044 0 $ 0($2,771)4/6/2021  Owner Directive### Owner Contingency

CEA #36__EPE Transformer Trenching045 0 $ 0($6,510)4/5/2021  Unforeseen Condition### Owner Contingency

CO #04__Time Extension 47 Days - COVID-19046 47 ($12,107)$ 04/26/2021 Unforeseen Condition### Construction4/20/2021 

CEA #37__Stucco Repair047 0 $ 0($3,102)4/13/2021 Unforeseen Condition### Owner Contingency

CEA #38__Additional Lighting Fixtures048 0 $ 0($7,782)4/13/2021 Error on Drawing### Owner Contingency

CEA #39__Additional Floor Drain049 0 $ 0($3,153)4/13/2021 Error on Drawing### Owner Contingency

CEA #40__Rocks at Tennis Court - CREDIT050 0 $ 0$ 5,2926/11/2021 Owner Directive### Owner Contingency

CEA #41__Addition of Door A108051 0 $ 0($2,677)6/23/2021 Unforeseen Condition### Owner Contingency

CEA #42__Wire Molding052 0 $ 0($12,111)6/23/2021 Error on Drawing### Owner Contingency

CEA #43__Epoxy Flooring A107, 110, 100A053 0 $ 0($2,544)7/13/2021 Unforeseen Condition### Owner Contingency

CEA #44__Additional Elevator Pit Electrical054 0 $ 0($4,846)10/1/2021 Error on Drawing### Owner Contingency

CEA #45__Modify Beam At Fine Arts055 0 $ 0($1,294)10/18/2021 Error on Drawing### Owner Contingency

CEA #46__Revised Electrical Service056 0 $ 0($11,335)10/18/2021 Error on Drawing### Owner Contingency

CEA #47__Add Furr Out Basement057 0 $ 0($2,907)10/18/2021 Error on Drawing### Owner Contingency

CEA #48__Demo Existing Wood Floor/Place Concrete058 0 $ 0($14,276)10/26/2021 Unforeseen Condition### Owner Contingency

CEA #49__Carbon Monoxide Detectors Bldg. B059 0 $ 0($33,758)10/26/2021 Authority Having Jurisdiction### Owner Contingency

CEA #50__Retaining Wall Extension060 0 $ 0($16,200)12/16/2021 Error on Drawing### Owner Contingency

CEA #51__Tile to Vestibule061 0 $ 0($4,487)12/16/2021 Error on Drawing### Owner Contingency

CEA #52__Ramp Modification062 0 $ 0$ 10,05812/16/2021 Error on Drawing### Owner Contingency

CEA #53__Corridor Transition at Elevator063 0 $ 0($1,240)12/16/2021 Unforeseen Condition### Owner Contingency

CEA #54__Electrical Conduit at 4th Floor064 0 $ 0($2,978)12/16/2021 Error on Drawing### Owner Contingency

CEA #55__Ground Transformer065 0 $ 0($608)12/16/2021 Error on Drawing### Owner Contingency

CEA #56__Relocate Fan Coils - Bldg A066 0 $ 0($17,576)12/16/2021 Error on Drawing### Owner Contingency

CEA #57__Convert Museum to Classroom Bldg. A067 0 $ 0($8,018)1/6/2022  Owner Directive### Owner Contingency

CEA #58__New Furdown at Bldg. A068 0 $ 0($1,195)1/6/2022  Error on Drawing### Owner Contingency

CEA #59__New Wall Close to Stair Opening at Bldg. A069 0 $ 0($1,262)1/6/2022  Unforeseen Condition### Owner Contingency

CEA #60__4th Floor Power to Girls Restroom070 0 $ 0($7,966)1/6/2022  Unforeseen Condition### Owner Contingency

CEA #61__Patch Floor at Epoxy Tunnel at Bldg. A071 0 $ 0($1,283)1/6/2022  Unforeseen Condition### Owner Contingency

CEA #62__Emergency Exit Sign Light at Bldg. A072 0 $ 0($881)1/6/2022  Authority Having Jurisdiction### Owner Contingency

CEA #63__Trophy Light Fixtures at Bldg. B073 0 $ 0($3,081)1/6/2022  Error on Drawing### Owner Contingency

CEA #64__CQC Credits074 0 $ 0$ 1,0896/30/2022 Owner Directive### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.625 - El Paso High School

CO #05__Owner Directed Deductive Change Order075 0 ($92,315)$ 07/13/2022 Owner Directive### Construction

CEA #65__81A, 81B, 81C, 81D, 81E076 0 $ 0($10,481)8/22/2022 Authority Having Jurisdiction### Owner Contingency

CO #06__Owner Construction Contingency Savings077 0 ($5,273)($5,273)9/28/2022 Owner Directive### Owner Contingency

CO #07__Assessment of 304 Calendar Days of Liquidated Damages078 0 ($304,778)$ 09/28/2022 Owner Directive### Construction

CO #08__PWR Violations079 0 ($360)$ 010/11/2022 Owner Directive### Construction

$ 26,352
$ 0

167Approved Change Order Totals: $48,095
$48,095.00$0.00

($48,095.00)

$0.00

Remaining Owner Contingency:
48,095$0.00

0

Approved Potential Changes (Funded from Contingency) to date: 48,095

0.31%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.615 - General Douglas MacArthur PK-8

17.615.GC Lloyd Hamilton 
Construction, Inc.

Construction General Contractor 14,251,844 (251,307) 014,000,538 14,000,53813,836,742 415,102

Change Orders: 17.615.GC - Lloyd Hamilton Construction, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in Original Contract001 0 $ 0$ 415,1029/12/2019 Owner Directive### Owner Contingency

CEA #01__Removal of Satellite Dish002 0 $ 0($604)10/21/2020 Owner Directive### Owner Contingency

CEA #02__Electrical City of El Paso Inspections003 0 $ 0($49,631)10/21/2020 Authority Having Jurisdiction### Owner Contingency

CEA #03__Art Sink for Area C004 0 $ 0($6,946)10/21/2020 Error on Drawing### Owner Contingency

CEA #04__Added Fur Down in Area E005 0 $ 0($5,525)11/3/2020 Unforeseen Condition### Owner Contingency

CEA #05__Reroute kitchen Sewer Connection006 0 $ 0($6,784)11/23/2020 Unforeseen Condition### Owner Contingency

CEA #06__Area C Sewer Line Replacement007 0 $ 0($35,189)12/4/2020 Unforeseen Condition### Owner Contingency

CEA #07__New Chiller008 0 $ 0($91,942)12/18/2020 Owner Directive### Owner Contingency

CEA #08__Hand Dryers - Contractor Install009 0 $ 0($11,370)12/18/2020 Error on Drawing### Owner Contingency

CEA #09__Power to Hand Dryers010 0 $ 0($1,562)12/18/2020 Error on Drawing### Owner Contingency

CEA #10__Add Floor Sinks in Kitchen011 0 $ 0($7,347)1/19/2021 Error on Drawing### Owner Contingency

CEA #11__Sewer Line Connection - Bldgs. B & H012 0 $ 0($24,019)1/19/2021 Unforeseen Condition### Owner Contingency

CEA #12__Electrical Underground Repairs013 0 $ 0($1,628)1/19/2021 Unforeseen Condition### Owner Contingency

CEA #13__Irrigation  - Landscaping014 0 $ 0($6,291)1/19/2021 Error on Drawing### Owner Contingency

CEA #14__Quality Assurance Testing - CREDIT015 0 $ 0$ 11,6571/29/2021 Owner Directive### Owner Contingency

CEA #15__Floor Sink At Fire Riser Room016 0 $ 0($5,701)2/28/2021 Authority Having Jurisdiction### Owner Contingency

CEA #16__Fire Line and Private Fire Hydrant - CREDIT017 0 $ 0$ 3,5112/28/2021 Authority Having Jurisdiction### Owner Contingency

CEA #17__Added Flumes018 0 $ 0($4,025)2/28/2021 Authority Having Jurisdiction### Owner Contingency

CEA #18__Room #507 Water Heater019 0 $ 0($3,177)2/28/2021 Error on Drawing### Owner Contingency

CEA #19__Reroute UG Downspout020 0 $ 0($818)3/11/2021 Unforeseen Condition### Owner Contingency

CO #01__Time Extension 90 Days - COVID-19021 90 $ 0$ 04/26/2021 Unforeseen Condition### Construction4/20/2021 

CO #02__Hydronic Loop Chiller #3 - 15 Day Time Extension022 15 $ 0$ 06/17/2021 Unforeseen Condition### Construction6/15/2021 

CEA #20__Stainless Steel Covers023 0 $ 0($1,988)7/22/2021 Error on Drawing### Owner Contingency

CEA #21__Removal of Grease Trap024 0 $ 0($1,332)7/22/2021 Error on Drawing### Owner Contingency

CEA #22__Chiller Hydraulic Piping Racks025 0 $ 0($24,959)7/22/2021 Error on Drawing### Owner Contingency

CEA #23__Power Connection to Kiln026 0 $ 0($5,494)7/22/2021 Error on Drawing### Owner Contingency

CO #03__Time Extension 10 Days027 10 $ 0$ 08/17/2021 Owner Directive### Construction8/17/2021 

CEA #24__Install Transom Window028 0 $ 0($860)8/30/2021 Error on Drawing### Owner Contingency

CEA #25__Install Knox Box029 0 $ 0($465)8/30/2021 Authority Having Jurisdiction### Owner Contingency

CEA #26__Provide Gas to Laundry Room Dryer030 0 $ 0($1,609)8/30/2021 Error on Drawing### Owner Contingency

CEA #27__Extend Duct from B318 to MTR at B321031 0 $ 0($1,200)8/30/2021 Error on Drawing### Owner Contingency

CO #04__Wage Rate Violation032 0 ($540)$ 09/20/2021 Owner Directive### Construction

CEA #28__Improvements to Restrooms033 0 $ 0($20,094)9/22/2021 Error on Drawing### Owner Contingency

CEA #29__Installation of Water Heater RR B310/312034 0 $ 0($6,252)9/22/2021 Error on Drawing### Owner Contingency

CEA #30__Electrical Connection to WH in B314035 0 $ 0($982)9/22/2021 Unforeseen Condition### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.615 - General Douglas MacArthur PK-8

CEA #31__Life Skills Sewer Connection036 0 $ 0($4,046)9/22/2021  Unforeseen Condition### Owner Contingency

Contract Value Prolog Correction037 0 $ 0$ 010/6/2022 Other (Specify in Description)### Construction

CO #05__Contingency Savings038 0 ($98,430)($98,430)11/14/2022 Authority Having Jurisdiction### Owner Contingency

CO #06__Mediation Compliance039 0 ($152,337)$ 011/14/2022 Authority Having Jurisdiction### Construction

($251,307)
$ 0

115Approved Change Order Totals: $415,102
$415,102.00$0.00

($415,102.00)

$0.00

Remaining Owner Contingency:
415,102$0.00

0

Approved Potential Changes (Funded from Contingency) to date: 415,102

2.96%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.628 - Irvin High School

52804GC HB Construction Construction General Contractor 38,900,000 (1,230,729) 037,669,271 37,669,27136,608,284 2,291,716

Change Orders: 52804GC - HB Construction

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in Original Contract001 0 $ 0$ 2,291,7167/31/2019 Owner Directive### Owner Contingency

CO #01__HB Certificate of Interested Parties002 0 $ 0$ 010/31/2019 Other (Specify in Description)### Owner Contingency

CEA #01__Power for HVAC Area J003 0 $ 0($12,304)1/10/2020 Error on Drawing### Owner Contingency

CEA #02__Door & Hardware Schedules004 0 $ 0($26,979)1/10/2020 Error on Drawing### Owner Contingency

CEA #03__Area C Cafeteria/Kitchen Existing Openings005 0 $ 0($338)1/10/2020 Error on Drawing### Owner Contingency

CEA #04__Area C - New Electrical Transformer006 0 $ 0($54,664)3/30/2020 Error on Drawing### Owner Contingency

CEA #05__Campus Wide EMCE Connectivity007 0 $ 0($6,156)3/30/2020 Error on Drawing### Owner Contingency

CEA #06__Reflective Kitchen Ceiling008 0 $ 0($11,520)5/12/2020 Error on Drawing### Owner Contingency

CEA #07__Clock Power (Credit)009 0 $ 0$ 6,0256/3/2020  Owner Directive### Owner Contingency

CEA #08__Area J - Data and Power010 0 $ 0($108,367)7/13/2020 Error on Drawing### Owner Contingency

CEA# 09__Area U - Floor Drain in Janitor D 121011 0 $ 0($2,268)7/21/2020 Error on Drawing### Owner Contingency

CEA #10__PA System012 0 $ 0($154,796)8/5/2020  Error on Drawing### Owner Contingency

CEA #11__Existing Roof Edge Details013 0 $ 0($17,260)8/25/2020 Unforeseen Condition### Owner Contingency

CEA #12__Area C Existing Walls014 0 $ 0($1,130)9/3/2020  Unforeseen Condition### Owner Contingency

CEA #13__Access Control & IT Changes Credit015 0 $ 0$ 11,0029/3/2020  Owner Directive### Owner Contingency

CEA #14__Area E - Fire Riser Room Framing016 0 $ 0($2,818)9/8/2020  Error on Drawing### Owner Contingency

CEA #15__Area J - ADA Door Openers017 0 $ 0($9,073)9/8/2020  Error on Drawing### Owner Contingency

CEA #16__Area S - Patient Lift - Credit018 0 $ 0$ 26,1359/8/2020  Error on Drawing### Owner Contingency

CEA #17__Utility Conflict with New Storm Drain019 0 $ 0($2,780)9/8/2020  Error on Drawing### Owner Contingency

CEA #18__Corrective Action Plan020 0 $ 0($957)9/9/2020  Owner Directive### Owner Contingency

CEA #19__Handrail at C100 Steps021 0 $ 0($2,549)9/28/2020 Error on Drawing### Owner Contingency

CEA #20__HVAC Electrical and Plumbing Area E022 0 $ 0($8,932)9/30/2020 Error on Drawing### Owner Contingency

CEA #21__Lighting Modifications023 0 $ 0($3,971)10/7/2020 Error on Drawing### Owner Contingency

CEA #22__Relocate Existing Ceiling Outlets at Kitchen024 0 $ 0($1,020)10/7/2020 Error on Drawing### Owner Contingency

CEA #23__Add Thresholds and Door Sweeps025 0 $ 0($412)10/7/2020 Error on Drawing### Owner Contingency

CEA #24__Roof Match Line Revision026 0 $ 0($22,246)10/7/2020 Error on Drawing### Owner Contingency

CEA #25__Area J - Stair Handrail027 0 $ 0($4,746)10/21/2020 Error on Drawing### Owner Contingency

CEA #26__Area C - Restroom Addition028 0 $ 0($67,916)10/23/2020 Error on Drawing### Owner Contingency

CEA #27__Area S & T - Door Revisions029 0 $ 0($1,256)12/4/2020 Error on Drawing### Owner Contingency

CEA #28__Area J - Room C102 Foundation030 0 $ 0($9,381)12/4/2020 Error on Drawing### Owner Contingency

CEA #29__Area U - SAS Grade Building to Manhole031 0 $ 0($5,841)12/4/2020 Error on Drawing### Owner Contingency

CEA #30__Area S - Deletion of Showers032 0 $ 0($574)12/4/2020 Error on Drawing### Owner Contingency

CEA #31__Demolish Pony Wall at Cafeteria033 0 $ 0($5,362)12/4/2020 Error on Drawing### Owner Contingency

CEA # 32__Structural Deck Openings for Roof034 0 $ 0($81,548)12/9/2020 Unforeseen Condition### Owner Contingency

CEA #33__Area J - Stair 8 & Breezeway035 0 $ 0($20,396)12/9/2020 Unforeseen Condition### Owner Contingency

CEA #34__Area C - Cafeteria Tray Opening036 0 $ 0($601)12/9/2020 Owner Directive### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.628 - Irvin High School

CO #02__Playground Incorporated to GC's Scope037 0 $ 147,138$ 012/9/2020 Owner Directive### Construction12/8/2020 

CEA #35__Quality Assurance Testing - Credit038 0 $ 0$ 1,8621/13/2021  Owner Directive### Owner Contingency

CEA # 36__Area S - Nurses Office Revisions039 0 $ 0($11,813)1/13/2021  Owner Directive### Owner Contingency

CEA #37__Existing Wall Demo and Replacement040 0 $ 0($75,545)1/13/2021  Unforeseen Condition### Owner Contingency

CEA #38__Area C - Condensate Lines per RFI-050041 0 $ 0($10,959)1/19/2021  Error on Drawing### Owner Contingency

CEA #39__New Tech Doors042 0 $ 0($55,757)1/19/2021  Error on Drawing### Owner Contingency

CEA #40__Area A - Mold Abatement043 0 $ 0($1,302)1/19/2021  Error on Drawing### Owner Contingency

CEA #41__Dryer Vent044 0 $ 0($136)1/19/2021  Error on Drawing### Owner Contingency

CEA #42__Area S 2 & T 2 - Storefronts & Windows045 0 $ 0($31,640)1/26/2021 Owner Directive### Owner Contingency

CEA #43__Area C1 - AE101C Missing Window046 0 $ 0($1,243)1/26/2021 Error on Drawing### Owner Contingency

CEA #44__Trench Drains at Area T047 0 $ 0($16,345)1/26/2021 Error on Drawing### Owner Contingency

CEA #45__Area S & T - Backflow Preventer048 0 $ 0($4,514)3/3/2021  Error on Drawing### Owner Contingency

CEA #46__Area U - Gas Line Changes049 0 $ 0($4,253)3/11/2021 Error on Drawing### Owner Contingency

CEA #47__Additional Staff Restrooms Area J050 0 $ 0($89,460)4/7/2021  Owner Directive### Owner Contingency

CEA #48__Area U - Storage Changing and RR051 0 $ 0($91,599)4/7/2021  Owner Directive### Owner Contingency

CEA #49__Area U - Theater Revisions052 0 $ 0($296,845)4/7/2021  Error on Drawing### Owner Contingency

CEA #50__Tie In of Sewer Systems RFI 224053 0 $ 0($3,358)5/5/2021  Error on Drawing### Owner Contingency

CEA #51__Consultant and Permitting Items_ASI 1054 0 $ 0($132,666)5/6/2021  Error on Drawing### Owner Contingency

CEA #52__Area U - Paint Color at Stage Wall (RFI 274)055 0 $ 0($2,818)6/23/2021 Owner Directive### Owner Contingency

CEA #53__Area T - Shadow Box Above Entry to Vestibule (RFI 253)056 0 $ 0($3,344)6/23/2021 Error on Drawing### Owner Contingency

CEA #54__Helical Micropiles (Credit)057 0 $ 0$ 90,2556/23/2021 Unforeseen Condition### Owner Contingency

CEA #55__Civil changes per AHJ inspection at ROW058 0 $ 0($63,565)6/23/2021 Authority Having Jurisdiction### Owner Contingency

CEA #56__Area S 1 - Handrail at ADA Ramp059 0 $ 0($2,461)6/30/2021 Error on Drawing### Owner Contingency

CEA #57__Playground Site Revisions060 0 $ 0($43,040)6/30/2021 Error on Drawing### Owner Contingency

CEA #58__Site - Speed bump locations061 0 $ 0($7,426)6/30/2021 Error on Drawing### Owner Contingency

CEA #59__Site - Landscaping Water at Courtyard (RFI 266)062 0 $ 0($1,835)6/30/2021 Error on Drawing### Owner Contingency

CEA #60__Area A - Electrical Circuits for Dishwashers (RFI 214)063 0 $ 0($1,575)6/30/2021 Error on Drawing### Owner Contingency

CEA #61__Area U - Janitor Closet Floor064 0 $ 0($1,112)6/30/2021 Error on Drawing### Owner Contingency

CEA #62__Area A, B & C - Install Toilet Accessories065 0 $ 0($2,793)6/30/2021 Owner Directive### Owner Contingency

CEA #63__Area E 1 - Light vs Ductwork066 0 $ 0($673)6/30/2021 Unforeseen Condition### Owner Contingency

CEA #64__Site - Trash Compactor Pad and Electrical Rough-in067 0 $ 0($7,724)6/30/2021 Error on Drawing### Owner Contingency

CO #03__Time Extension 68 Days - COVID-19068 68 $ 0$ 06/30/2021 Unforeseen Condition### Construction6/15/2021 

CO #04__Previaling Wage Rate Violations069 0 ($1,980)$ 06/30/2021 Owner Directive### Construction6/15/2021 

CEA #65__Area B & D - Restroom Additions070 0 $ 0($22,266)7/21/2021 Owner Directive### Owner Contingency

CEA #66__Area T - Power for RTU HRU-2071 0 $ 0($2,679)7/21/2021 Error on Drawing### Owner Contingency

CEA #67__Area T2 - Water Heater Relocation072 0 $ 0($22,221)8/23/2021 Error on Drawing### Owner Contingency

CEA #68__Area S & T - Concrete Finishes Exposed Stem Wall073 0 $ 0($2,339)8/23/2021 Error on Drawing### Owner Contingency

CEA #69__Building Signage Changes074 0 $ 0($7,660)8/23/2021 Error on Drawing### Owner Contingency

CEA #70__Area S - Lifeskills range power requirements (RFI 260)075 0 $ 0($2,219)9/7/2021  Error on Drawing### Owner Contingency

CEA #71__Area U - Theater System Power Control Module076 0 $ 0($9,464)9/7/2021  Error on Drawing### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017
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17.628 - Irvin High School

CEA #72__Area E - UTC 1 Circuit Assignment (RFI 280)077 0 $ 0($249)9/7/2021   Error on Drawing### Owner Contingency

CEA #73__Area E - B152 Floor Drain (RFI 240)078 0 $ 0($1,652)9/7/2021   Error on Drawing### Owner Contingency

CEA #74__Area U - Circuits for Water Heaters (RFI 261)079 0 $ 0($1,198)9/7/2021   Error on Drawing### Owner Contingency

CEA #75__Area S 2 - Circuit for Water Heater at A221 (RFI 263)080 0 $ 0($760)9/7/2021   Error on Drawing### Owner Contingency

CEA #76__Area E 1 - Duct work boxing at corridor B156 (RFI 277)081 0 $ 0($3,224)9/7/2021   Error on Drawing### Owner Contingency

CEA #77__Site - Gas line to Fine Arts (RFI-300)082 0 $ 0($23,285)9/7/2021   Error on Drawing### Owner Contingency

CEA #79__Brick Veneer Repair (RFI 206)083 0 $ 0($2,002)9/8/2021   Error on Drawing### Owner Contingency

CO #005__Gym - Mechanical System - CREDIT084 0 ($59,351)$ 09/8/2021   Owner Directive### Construction

CEA #79__Sitework - Sanitary Sewer between area J and E/F085 0 $ 0($9,428)9/10/2021 Unforeseen Condition### Owner Contingency

CEA #80__Area U - Theater Exit Doors086 0 $ 0($47,871)9/10/2021 Error on Drawing### Owner Contingency

CEA #81__Tack Board Revisions087 0 $ 0($18,438)9/10/2021 Error on Drawing### Owner Contingency

CEA #82__Sink at Maker Space Area T 2088 0 $ 0($5,034)10/4/2021 Error on Drawing### Owner Contingency

CEA #83__Cover Locker Openings Area B089 0 $ 0($1,313)10/4/2021 Authority Having Jurisdiction### Owner Contingency

CEA #84__CDL Classroom Changes090 0 $ 0($9,424)11/14/2021 Error on Drawing### Owner Contingency

CEA #85__Area U - Missing Concrete Slab091 0 $ 0($674)11/14/2021 Error on Drawing### Owner Contingency

CEA #86__Kitchen Hood Modifications092 0 $ 0($10,406)11/14/2021 Error on Drawing### Owner Contingency

CEA #87__Missing Power and Water for Dishwashers093 0 $ 0($3,878)11/14/2021 Error on Drawing### Owner Contingency

CEA #88__Corrective Action Plan v.3094 0 $ 0$ 5,44911/14/2021 Owner Directive### Owner Contingency

CEA #89__Add Electrical Outlets to B205 & B204095 0 $ 0($628)11/14/2021 Error on Drawing### Owner Contingency

CEA #90__Add IT Conduits to Library Ceiling096 0 $ 0($3,955)11/14/2021 Error on Drawing### Owner Contingency

CEA #91__Add Subwoofer at New Theater097 0 $ 0($1,648)11/14/2021 Error on Drawing### Owner Contingency

CEA #92__Duct Relocation in Science Lab Room B229098 0 $ 0($670)11/14/2021 Error on Drawing### Owner Contingency

CO #06__Previaling Wage Rate Violations099 0 ($1,980)$ 011/29/2021 Owner Directive### Construction

CEA #93__Add Blinds at New Tech Classrooms Store Fronts100 0 $ 0($3,525)11/30/2021 Error on Drawing### Owner Contingency

CEA #94_Sidewalk at Landscape Area at Tennis Court101 0 $ 0($3,262)1/28/2022 Owner Directive### Owner Contingency

CEA #95__FEMA/NIMS Exterior Door Labeling102 0 $ 0($1,860)1/28/2022 Owner Directive### Owner Contingency

CEA #96__Area F - Trap Primers at Floor Drains103 0 $ 0($3,237)1/28/2022 Error on Drawing### Owner Contingency

CEA #97__Area U - Circuits for Smoke Vents104 0 $ 0($8,763)5/3/2022  Authority Having Jurisdiction### Owner Contingency

CEA #98__Fume Hood Specification105 0 $ 0($91,134)7/7/2022  Owner Directive### Owner Contingency

CEA #99__Area F - Fume Hoods106 0 $ 0($93,846)7/11/2022 Owner Directive### Owner Contingency

CEA #100__Add heater at existing fire line hot box107 0 $ 0($1,794)7/11/2022 Authority Having Jurisdiction### Owner Contingency

CEA #101__Fume Hood Credit108 0 $ 0$ 184,98010/18/2022 Unforeseen Condition### Owner Contingency

CEA #102__Sidewalk Credit109 0 $ 0$ 1,83110/18/2022 Authority Having Jurisdiction### Owner Contingency

CEA #72R__Area E - UTC 1 Circuit Assignment110 0 $ 0($45)10/1/2022 Error on Drawing### Owner Contingency

CO #07__Buy Out Savings111 0 ($685,599)$ 010/27/2022 Owner Directive### Construction

CO #08__Owner Construction Contingency Savings112 0 ($583,238)($583,238)10/27/2022 Owner Directive### Owner Contingency

CO #09__Prevailing Wage Rate Violations113 0 ($1,740)$ 011/1/2022 Owner Directive### Construction

CO #10__Third-Party PWR Complaint114 0 $ 0$ 012/1/2022 Other (Specify in Description)### Owner Contingency

CO #10__Third-Party PWR Complaint114 0 ($43,980)$ 012/1/2022 Owner Directive### Construction

($1,230,729)
$ 0

68Approved Change Order Totals:  $2,291,716
$2,291,716.00$0.00

($2,291,716.00)

$0.00

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.628 - Irvin High School

Remaining Owner Contingency:
2, 291,716$ 0.00

0

Approved Potential Changes (Funded from Contingency) to date: 2,291,716

6.08%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.6241 - Jefferson / Silva High School

17.624GC EMJ Corporation Construction General Contractor 29,896,688 239,706 6730,136,394 30,136,46129,025,910 870,778

Change Orders: 17.624GC - EMJ Corporation

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

CEA #01__Softball Field Additional Parking001 0 $ 0($20,000)2/4/2020  Owner Directive### Owner Contingency

Contingency Included in Original Contract002 0 $ 0$ 870,77810/11/2019 Owner Directive### Owner Contingency8/20/2019 

CEA #02_Temporary Bus Loop003 0 $ 0($9,818)2/7/2020  Owner Directive### Owner Contingency

CEA #03__Unforeseen Water Line Relocate004 0 $ 0($2,473)4/2/2020  Unforeseen Condition### Owner Contingency

CEA #04__Increase Size of Steel Joists005 0 $ 0($3,633)4/16/2020 Authority Having Jurisdiction### Owner Contingency

CEA #05__Chiller Enclosure Credit006 0 $ 0$ 169,9368/31/2020 Owner Directive### Owner Contingency

CEA #06__New Addition Bldg Pad Undercut007 0 $ 0($163,930)8/31/2020 Unforeseen Condition### Owner Contingency

CEA #07__Sanitary Manhole008 0 $ 0($20,175)12/4/2020 Unforeseen Condition### Owner Contingency

CEA #08__Bond Plaque - Credit009 0 $ 0$ 52312/4/2020 Owner Directive### Owner Contingency

CEA #09__Gas Rerouting at ROTC & 9th Grade Building010 0 $ 0($12,401)12/9/2020 Owner Directive### Owner Contingency

CO #01__Playground Incorporated to GC's Scope011 0 $ 190,421$ 012/9/2020 Owner Directive### Construction11/17/2020

CEA #10__Storefront Design Changes012 0 $ 0($16,117)1/26/2021 Error on Drawing### Owner Contingency

CEA #11__Connection of Existing Fire Line at Football Field013 0 $ 0($11,715)1/26/2021 Unforeseen Condition### Owner Contingency

CEA #12__Water Line Reconnect at ROTC Bldg.014 0 $ 0($2,180)1/26/2021 Unforeseen Condition### Owner Contingency

CEA #13__Quality Assurance Testing - Credit015 0 $ 0$ 7871/29/2021 Owner Directive### Owner Contingency

CEA #14__Grease Line Repair at Kitchen016 0 $ 0($1,911)1/29/2021 Owner Directive### Owner Contingency

CEA #15__Reroute Water Lines017 0 $ 0($13,510)1/29/2021 Error on Drawing### Owner Contingency

CEA #16__Sanitary Napkin018 0 $ 0($1,850)1/29/2021 Owner Directive### Owner Contingency

CEA #17__Marquee019 0 $ 0($7,899)1/29/2021 Owner Directive### Owner Contingency

CEA #18__3rd Floor Joists Top Chord Joint020 0 $ 0($4,595)2/1/2021  Error on Drawing### Owner Contingency

CEA #19__Added Steel at Windows021 0 $ 0($31,567)2/1/2021  Error on Drawing### Owner Contingency

CEA #20__Evacuation Chair - Credit022 0 $ 0$ 7,7852/1/2021  Owner Directive### Owner Contingency

CEA #21__Welded Gas Piping023 0 $ 0($19,712)2/18/2021 Error on Drawing### Owner Contingency

CEA #22__Hydronic Bypass Loop Response024 0 $ 0($8,303)2/18/2021 Unforeseen Condition### Owner Contingency

CEA #23__Chiller Yard Make Up Water025 0 $ 0($7,962)3/2/2021  Error on Drawing### Owner Contingency

CEA #24__Elevator Steel Revisions026 0 $ 0($21,725)3/2/2021  Error on Drawing### Owner Contingency

CEA #25__Electrical & Mechanical Revisions - Gravity Hood027 0 $ 0($11,375)3/11/2021 Error on Drawing### Owner Contingency

CEA #26__Mech Room Gas Piping & Mezz Lights028 0 $ 0($12,807)5/5/2021  Authority Having Jurisdiction### Owner Contingency

CEA #27__IT Room Walls029 0 $ 0($4,490)6/3/2021  Error on Drawing### Owner Contingency

CEA #28__Storefront at West End Pop Out030 0 $ 0($8,773)6/3/2021  Error on Drawing### Owner Contingency

CEA #29__Cell Dialer at Weight Room031 0 $ 0($6,712)6/14/2021 Authority Having Jurisdiction### Owner Contingency

CO #02__Time Extension 33 Days032 33 $ 0$ 06/17/2021 Unforeseen Condition### Construction6/15/2021 

CEA #30__CMU Walls at Cafeteria033 0 $ 0($23,890)6/30/2021 Error on Drawing### Owner Contingency

CEA #31__Kitchen Pony Wall Bracing034 0 $ 0($2,134)6/30/2021 Error on Drawing### Owner Contingency

CEA #32__Journalism Storefront Partition035 0 $ 0($1,808)8/2/2021  Error on Drawing### Owner Contingency

CEA #33__Miscellaneous Gypsum Furring / Tape and Bed036 0 $ 0($9,389)8/17/2021 Error on Drawing### Owner Contingency

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.6241 - Jefferson / Silva High School

CEA #34__Added Journalism Power037 0 $ 0($3,437)8/17/2021  Owner Directive### Owner Contingency

CEA #35__Storm Sewer Relocation038 0 $ 0($17,688)9/7/2021   Unforeseen Condition### Owner Contingency

CEA #36__Kitchen Piping Full Height Wall039 0 $ 0($1,724)9/7/2021   Error on Drawing### Owner Contingency

CEA #37__Stud Framing and EIFS to Conceal Structural Beam040 0 $ 0($4,560)9/7/2021   Error on Drawing### Owner Contingency

CEA #38_Electrical Room Plywood & Journalism 226 patch041 0 $ 0($3,449)10/26/2021 Error on Drawing### Owner Contingency

CEA #39__PVC Cleanout - North Side of Gym042 0 $ 0($14,019)11/1/2021  Unforeseen Condition### Owner Contingency

CEA #40__Curtains in Classroom043 0 $ 0($43,694)11/14/2021 Owner Directive### Owner Contingency

CEA #41__Fire Alarm System Cell Dialer044 0 $ 0($1,752)11/14/2021 Authority Having Jurisdiction### Owner Contingency

CEA #42__Added Foundation Piers at East Side of Bldg.045 0 $ 0($40,735)11/14/2021 Error on Drawing### Owner Contingency

CEA #43__Library Storefront Revisions046 0 $ 0($2,915)11/14/2021 Error on Drawing### Owner Contingency

CEA #44__Water Line Conflict at Bus Loop047 0 $ 0($15,157)11/14/2021 Unforeseen Condition### Owner Contingency

CEA #45__Column to Wall Gap Framing048 0 $ 0($682)11/29/2021 Unforeseen Condition### Owner Contingency

CEA #46__Insulate IT lines049 0 $ 0($25,528)12/6/2021 Unforeseen Condition### Owner Contingency

CEA #47__Texas Gas Relocation at Storm Sewer050 0 $ 0($6,464)12/16/2021 Authority Having Jurisdiction### Owner Contingency

CEA #49__Temp Storm Sewer Drain051 0 $ 0($21,475)12/16/2021 Error on Drawing### Owner Contingency

CEA #50__Structural Steel Repairs052 0 $ 0($2,899)1/28/2022 Unforeseen Condition### Owner Contingency

CEA #51__Re-route Roof Drain to Storm Sewer Manhole #3053 0 $ 0($9,053)1/28/2022 Unforeseen Condition### Owner Contingency

CEA #52__Roof Drain Daylighting054 0 $ 0($29,375)2/8/2022  Unforeseen Condition### Owner Contingency

CEA #53__Addition of Vent Hoods at SLU055 0 $ 0($1,242)2/25/2022 Error on Drawing### Owner Contingency

CEA #54__Acid Dilution Tanks - CREDIT056 0 $ 0$ 4,1142/25/2022 Unforeseen Condition### Owner Contingency

CEA #55__Water Pressure Reducing Valve057 0 $ 0($8,722)2/25/2022 Unforeseen Condition### Owner Contingency

CEA #48__Acid Dilution Tank058 0 $ 0($14,400)2/28/2022 Error on Drawing### Owner Contingency

CEA #56__Classroom Curtain Extensions059 0 $ 0($14,105)3/9/2022  Error on Drawing### Owner Contingency

CEA #57__El Paso Electric UG Vault060 0 $ 0($15,399)5/3/2022  Error on Drawing### Owner Contingency

CEA #58__Replacement of Pole Vault Standard061 0 $ 0($2,057)5/3/2022  Unforeseen Condition### Owner Contingency

CO #03__Previaling Wage Rate Violations062 0 ($2,340)$ 05/13/2022 Owner Directive### Construction

CEA #59_Repair & Lower Gym Water Line063 0 $ 0($9,824)6/16/2022 Unforeseen Condition### Owner Contingency

CEA #60__Demo Unforseen Peers064 0 $ 0($5,134)6/30/2022 Unforeseen Condition### Owner Contingency

CEA #61__Weight Room Signage065 0 $ 0($1,040)6/30/2022 Error on Drawing### Owner Contingency

CEA #62__Fire Alarm System066 0 $ 0($99,811)6/30/2022 Authority Having Jurisdiction### Owner Contingency

CEA #63__Unforseen Vault Removal067 0 $ 0($4,185)6/30/2022 Unforeseen Condition### Owner Contingency

CEA #64__Replacement of Water Heater at Weight Room068 0 $ 0($1,648)6/30/2022 Error on Drawing### Owner Contingency

CEA #65__ADA Ramp to the Main Gym069 0 $ 0($4,683)7/7/2022  Authority Having Jurisdiction### Owner Contingency

CEA #66__Miscellaneous Electrical070 0 $ 0($8,314)7/8/2022  Authority Having Jurisdiction### Owner Contingency

CEA #67__Chiller Flow 3-Way Valve071 0 $ 0($29,521)7/8/2022  Error on Drawing### Owner Contingency

CEA #68__Portable Air Units072 0 $ 0($7,114)7/13/2022 Unforeseen Condition### Owner Contingency

CEA #69_Counter and Ceiling Repairs073 0 $ 0($4,424)9/15/2022 Unforeseen Condition### Owner Contingency

CO #04__Add Asphalt to Chiller Area074 0 $ 42,228$ 010/5/2022 Owner Directive### Construction

CO #05__Add Curtains075 0 $ 9,398$ 010/5/2022 Owner Directive### Construction

CEA #70__CMU Wall Demolition (handball)076 0 $ 0($10,439)11/1/2022 Owner Directive### Owner Contingency10/18/2022

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
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Pending 
Changes
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Value

Original Contract
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Owner 
Contingency

17.6241 - Jefferson / Silva High School

CEA #71__Reroute Gas Line077 0 $ 0($6,858)11/1/2022 Authority Having Jurisdiction### Owner Contingency10/18/2022

CEA #72__EPE Work078 0 $ 0($10,426)11/14/2022 Authority Having Jurisdiction### Owner Contingency

$ 239,706
$ 87, 116

33Approved Change Order Totals: $783,662
$ 870,778.00$ 87,116.06

($78 3,661.94)

$ 87,116.06

Remaining Owner Contingency:
870, 778$ 87,116.06

87,116

Approved Potential Changes (Funded from Contingency) to date: 783,662

2.60%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017



Construction Contracts Change Order Report
Summary Log, Grouped by Number

Contract # Company Description Cost Of Work Approved  
Changes

Current Contract
Value

Pending 
Changes

Forecasted 
Value

Original Contract
Value

Owner 
Contingency

17.6242 - Jefferson / Silva High School - Package 2

2100790 Spartan Construction of 
Texas, Inc.

Construction General Contractor 2,703,750 (70,475) 02,633,275 2,633,2752,625,000 78,750

Change Orders: 2100790 - Spartan Construction of Texas, Inc.

Sequence # Executed Date Description Funding Source Approved Days Owner Contingency 
Expenditures

Approved Change 
Orders

ReasonBoard Approval

Contingency Included in Original Contract001 0 $ 0$ 78,7505/19/2020 Owner Directive### Owner Contingency

CEA #01__Haul Off & Dispose Chain-link Fence002 0 $ 0($1,200)2/8/2021   Owner Directive### Owner Contingency

CEA #02__Demo and Removal of Concrete Slab003 0 $ 0($810)2/8/2021   Error on Drawing### Owner Contingency

CO #01__Time Extension 56 Days - COVID-19004 56 $ 0$ 04/26/2021  Unforeseen Condition### Construction4/20/2021  

CEA #03__Addendum 5 - Bike Rack Addition005 0 $ 0($455)5/12/2021  Authority Having Jurisdiction### Owner Contingency

CEA #04__Demo Abandon Light Pole Foundation006 0 $ 0($730)6/14/2021  Unforeseen Condition### Owner Contingency

CEA #05__Credit for Decking Material - CREDIT007 0 $ 0$ 2,3586/14/2021 Owner Directive### Owner Contingency

CEA #06__Sidewalk Change to Standard Concrete - CREDIT008 0 $ 0$ 7,2007/13/2021 Owner Directive### Owner Contingency

CEA #07__Irrigation Changes009 0 $ 0($3,400)7/13/2021 Unforeseen Condition### Owner Contingency

CEA #08__ADA Repairs to Existing Sidewalk010 0 $ 0($3,400)7/13/2021 Owner Directive### Owner Contingency

CEA #09__Grading and Re-Seeding011 0 $ 0($13,750)7/13/2021 Error on Drawing### Owner Contingency

CEA #10__COEP Fire Inspection Requirements012 0 $ 0($528)7/13/2021 Authority Having Jurisdiction### Owner Contingency

CEA #11__Paint Backstop013 0 $ 0($1,000)8/5/2021  Error on Drawing### Owner Contingency

CO #02__Owner Contingency Balance Savings014 0 ($63,035)($63,035)8/24/2021 Owner Directive### Construction

CO #03__Wage Rate Violation015 0 ($7,440)$ 09/29/2021 Owner Directive### Construction

($70,475)
$ 0

56Approved Change Order Totals: $78,750
$78,750.00$0.00

($78,750.00)

$0.00

Remaining Owner Contingency:
78,750$0.00

0

Approved Potential Changes (Funded from Contingency) to date: 78,750

2.99%Percentage Approved from Current Contract Value:

Prolog Manager Printed on:  12/12/2022 ElPasoISD_2017


